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To the Communities,

Businesses and Government 

Agencies We Serve:

INTRODUCTION
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CSX Corporation and its business units provide  

rail and intermodal service in 26 states, the  

District of Columbia and two Canadian provinces.  

CSX operates over 20,000 miles of track, helping  

North America maintain the strongest and most  

productive transportation system in the world.

In addition to CSX’s vitally important customer service 

responsibilities, the company wants to be a good  

neighbor in the communities where we operate.  

That is why we have prepared this information.  

We want to make it easier for communities and  

other project sponsors to work with us when they  

have construction and improvement projects that  

may involve CSX rail property.

CSX’s Public Projects team is involved in a wide 

variety of projects initiated by government agencies, 

local businesses and others. Accurate and timely 

communication of information between CSX and  

these parties improves planning, relationships and 

successful completion of projects. The tools in  

this manual explain important steps project sponsors  

must follow, including information required in  

connection with any public project proposal.

CSX places the highest priority on safety – for its 

employees and for the public. Because CSX is a  

business and its shareholders ultimately own its  

rail system, the company must also give careful  

consideration to anything that could adversely  

affect customer service, compensation for use  

of railroad property, and risk to railroad operation.

The Project Managers – 

Public Projects Managers are  

the initial contact for CSX and are 

assigned territories by state. Please 

contact them directly about public 

projects using the information provided.  

General Engineering Consultants (GEC)  

provide additional engineering  

services to assist CSX in  

managing public projects.

CSX hopes the information and 

procedures provided here will make  

it easier for us to work together.

Will Roseborough

Director Project Development and 

Public Projects
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This information is intended 

to assist communities and other  

project sponsors to plan and 

implement construction and 

improvement projects that may  

involve the CSX rail property.

INFORMATION COVERED IN THIS MANUAL

Revised May 2023
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Highway-Rail Grade Crossings: 

Closure, removal, installation and alterations of public  

highway-rail grade crossings. CSX Real Estate department 

manages private crossings.

Bridges Over CSX: 

Construction, reconstruction, rehabilitation, repair, removal, and 

maintenance of bridges over the railroad by outside parties.

Bridges Carrying CSX: 

Construction, reconstruction, rehabilitation, repair, removal,  

and maintenance of bridges carrying CSX over highways and 

other public properties initiated by outside parties.

Parallel Roads/Facilities: 

Construction, reconstruction, modification, removal, and 

maintenance of parallel roads or other public facilities affecting 

CSX property or operations.

U.S. Army Corps of Engineers Projects:

Any project undertaken by the Corps of Engineers that  

involves CSX property or operations.

Entry Onto CSX Property:

Temporary rights of entry onto CSX property, easements,  

utility installation and bridge inspections.

Other Projects Involving  
CSX Rail Corridors: 

Publicly sponsored projects involving or altering CSX facilities 

or its property. These projects may be on, above, adjacent to, 

or otherwise have the potential to impact CSX property.

Important notes:

The information herein is intended to 

be a tool only and all statements in this 

manual are intended to be for broad use. 

This manual cannot be taken as authority 

to construct. Specific projects will be 

subject to analysis of all factors leading 

to formal agreements between all parties. 

The purpose of review by CSX is solely 

to ensure compliance with the minimum 

standards of CSX, and not for any  

other purpose.

The guidelines and requirements herein  

are provided for reference only and 

are subject to revision without notice. 

All new projects shall be designed in 

accordance with the most current policies, 

requirements, and standards of CSX.

Any items affecting railroad property not 

covered in this manual shall be subject to 

CSX’s prior review and approval.

The safety of CSX employees and the 

general public is of paramount importance 

to CSX.

Examples of such projects include:
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CSX PUBLIC PROJECTS  
STAFF AND TERRITORY MAP

Revised May 2023
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804 226-7718

Michael_Liebelt@csx.com

DC • MARYLAND • NORTH CAROLINA  
VIRGINIA • WEST VIRGINIA

4900 Old Osborne Tpke
Richmond, VA 23231

MICHAEL SLIPER 

518-767-6081

Michael_Sliper@csx.com

CONNECTICUT • DELAWARE • MAINE 
MASSACHUSETTS • NEW HAMPSHIRE 
NEW JERSEY • NEW YORK 
PENNSYLVANIA • VERMONT • CANADA

1 Bell Crossing
Selkirk, NY 12158

SCOTT WILLIS
904 359-1405

Scott_Willis@csx.com

ALABAMA • FLORIDA  
LOUISANA • MISSISSIPPI

500 Water Street, J-301
Jacksonville, FL, 32202

TODD ALLTON
404 350-5134

Todd_Allton@csx.com

GEORGIA • TENNESSEE  
SOUTH CAROLINA

1590-A Marietta Blvd. Atlanta Svc Center 
Atlanta, GA 30318

BRAD ARMSTRONG 
513-853-1221

Brad_Armstrong@csx.com

ILLINOIS - INDIANA - KENTUCKY - 
OHIO - MICHIGAN

4802 Decoursey Pike
Taylor Mill, KY 41015

WILL ROSEBOROUGH
904-359-1048

Will_Roseborough@csx.com

500 Water Street, J-301
Jacksonville, FL, 32202

DEBORAH ANDERSON  
904-366-3051

Deborah_Anderson@csx.com

500 Water Street, J-301
Jacksonville, FL, 32202

DIRECTOR PROJECT  
DEVELOPMENT AND  
PUBLIC PROJECTS

CROSSING DATABASE 
SPECIALIST
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ADDITIONAL CSX 
RESOURCES AND CONTACTS

Many areas of community interest are outside  
the scope of this manual. The following is a list  
of contacts within CSX that may be helpful on  
other community matters:

• �Emergencies: Emergencies and suspicious 
situations should be reported immediately to  
the CSX Public Safety Coordination Center  
(800) 232-0144.

• �Corporate Communications and  
Public Affairs: News media information,  
public affairs, state and community relations.  
Contact: (904) 366-2949.

• �Industrial Development: New industry  
site locations, track proposals. Contact:  
Director Technical Programs, Regional 
Development (904) 359-1617.

• �CSX Real Estate: Non-Construction and 
Environmental right-of-entry, wire line and pipeline 
crossings, private crossings, compliance with 
codes relating to right-of-way conditions.  
Contact: https://www.csx.com/index.cfm/
customers/value-added-services/property-real-
estate/permitting-utility-wireless-infrastructure-
installations-and-rights-of-entry/

• �Quiet Zones: 
Contact: crossingrequests@csx.com

• �Railroad Track and Signal Maintenance:  
Non-emergency track maintenance, drainage 
maintenance, maintenance of highway-rail  
grade crossings surfaces and warning systems.  
Contact: TellCSX@csx.com

• �Real Estate Lease or Purchase: Contact:  
https://www.csx.com/index.cfm/customers/ 
value-added-services/ property-real-estate/

• �CSX Real Estate Easements for Public 
Improvement Projects: If no property rights  
are in place for the affected CSX property, those 
rights will need to be established thru CSX  
Real Estate prior to letting of the public project  
into construction.  
Contact: Public_ProjectsRPI@csx.com

•	Structures and Bridges: Maintenance of 
bridges that are CSXT’s responsibility.  
Contact: Assistant Chief Engineer -  
Structures (904) 359-1104.

• �Passenger Operations: Amtrak, passenger  
train proposals, commuter train proposals, light  
rail corridors. Contact: Director Passenger Services 
Strategy (904) 359-1099.

• �Rails to Trails: Conversion of unused rail lines  
to trails. Contact: https://www.csx.com/index. 
cfm/customers/value-added-services/property-
real-estate/

• �Non Emergency Issues:  
Contact: tellcsx@csx.com

Revised May 2023
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1. �Agency – The project sponsor (i.e., State DOT, Local 
Agencies, Private Developer, etc.)

2. �AREMA – American Railway Engineering and Maintenance-
of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific 
reference to the AREMA Manual for Railway Engineering.

3. �Construction Submission – The Agency or it’s representative 
shall submit 1 hard copy set and 1 electronic set of plans, 
supporting calculations, and detailed means and methods 
procedures for the specific proposed activity. All plans, 
specifications, and supporting calculations shall be signed/
sealed by a Professional Engineer as defined below.

4. �Controlled Demolition – Removal of an existing structure 
or subcomponents in a manner that positively prevents 
any debris or material from falling, impacting, or otherwise 
affecting CSX employees, equipment or property. Provisions 
shall be made to ensure that there is no impairment of railroad 
operations or CSX’s ability to access its property at all times.

5. �Contractor – The Agency’s representative retained to perform 
the project work.

6. �Engineer – CSX Engineering Representative or a GEC 
authorized to act on the behalf of CSX.

7. �Field Construction Inspector (FCI): CSX may elect to use  
a contracted construction inspector in lieu of, or in addition 
to, a CSX employee flagman.

8. �Flagman – A qualified CSX employee with the sole 
responsibility to direct or restrict movement of trains, at or 
through a specific location, to provide protection for workers.

9. �GEC – General Engineering Consultant who has been 
authorized to act on the behalf of CSX. GECs perform 
preliminary engineering, construction inspection, and 
monitoring under the direction of the CSX Engineering 
personnel. GEC personnel also perform day-to-day 
administration of certain types of projects.

10. �Horizontal Clearance – Distance measured perpendicularly 
from centerline of any track to the nearest obstruction at any 
elevation between TOR and the maximum vertical clearance 
of the track.

11. �Professional Engineer – An engineer who is licensed in  
State or Commonwealth in which the project is to occur. All 
plans, specifications, and supporting calculations shall be 
prepared by the Professional Engineer and shall bear their 
seal and signature.

12. �Potential to Encroach – Work having the possibility of 
impacting CSX property or operations; defined as one or 
more of the following: 
 

a.	Any activity where access onto CSX property is required. 
 
b.	Any activity where work is being performed on CSX ROW. 
 
c.	Any excavation work adjacent to CSX tracks or facilities, 
within the Theoretical Railroad Live Load Influence Zone, or 
where the active earth pressure zone extends within the CSX 
property limits. 
 
d.	The use of any equipment where, if tipped and laid flat 
in any direction (360 degrees) about its center pin, can 
encroach within twenty five feet (25’-0”) of the nearest track 
centerline. This is based upon the proposed location of 
the equipment during use, and may be a function of the 
equipment boom length. Note that hoisting equipment with 
the potential to foul must satisfy the 150% factor of safety 
requirement for lifting capacities. 
 
e.	Any work where the scatter of debris or other materials 
has the potential to encroach within twenty five feet (25’-0”) 
of the nearest track centerline. 
 
f. Any work where significant vibration forces may be 
induced upon the track structure or existing structures 
located under, over, or adjacent to the track structure. 
 
g.	Any other work which poses the potential to disrupt rail 
operations, threaten the safety of railroad employees, or 
otherwise negatively impact railroad property, as determined 
by CSX.

13. �ROW – Right of Way; Refers to CSX Right-of-Way as well as 
all CSX property and facilities. This includes all aerial space 
within the property limits, and any underground facilities.

14. �Submission Review Period – A minimum of 30 days will be 
required for the initial review response. Up to an additional 
30 days may be required to review any/all subsequent 
submissions or resubmission.

15. �Theoretical Railroad Live Load Influence Zone – A 1 
horizontal to 1 vertical theoretical slope line starting at 
bottom corner of tie.

16. �TOR – Top of Rail. This is the base point for clearance 
measurements. It refers to the crown (top) of the steel rail; 
the point where train wheels bear on the steel rails. Use the 
higher of the two rails when track is superelevated.

17. �Track Structure – All load bearing elements which support 
the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining 
walls, and bridge structures.

18. �Vertical Clearance – Distance measured from TOR to 
the lowest obstruction, within six feet (6’-0”) of the track 
centerline, in either direction.

I. Definitions
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REQUIREMENTS  
FOR PRELIMINARY  
ENGINEERING REVIEW • �Starting CSX Preliminary Engineering 

(PE) early by providing conceptual plans 

lowers project costs and shortens the time 

required for CSX review and approval. 

• �Using standard agreements  

lowers costs and saves time. 

• �If the proposal requires an encroachment  

within CSXT Right-of-Way, the project  

sponsor should contact the CSX Real  

Estate Department when beginning PE. 

• �If the proposal requires a utility 

encroachment, the project sponsor  

should contact CSX Real Estate 

Department when beginning PE.

• �CSX PE Review will not begin until the  

PE Agreement is fully executed and PE 

funds are received.

Any project proposals that may affect or be  

near the CSX right-of-way must be evaluated  

by CSX. To initiate a construction or improvement 

project, a PE agreement is required to identify the 

project sponsor, the scope, define the tasks to be 

accomplished, and specify the payment required. 

Once the plans for the project are approved by CSX,  

a construction agreement will be developed.

The purpose of PE is to identify issues related to 

safety, engineering, customer service, operations, 

legal and regulatory matters, expense, risk and other 

considerations specific to any proposed project. CSX 

review of plans is only to determine that the plans, and 

improvements constructed in accordance with the 

plans, satisfy CSX’s requirements and do not adversely 

impact or damage CSXT property interests. Plans 

should be submitted early in project development to 

ensure that CSX requirements can be incorporated.

Overview

Purpose

Key Points

Revised May 2023
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Process Steps To Be Taken

• �Notify CSX Public Projects Group of the project by 

providing location information and conceptual plans.

• �Complete and Submit New Project Initiation Form.

• �Provide CSX authorization to incur preliminary 

engineering costs.

• �Review and complete a standard PE agreement  

and provide payment for expenses as specified  

in the agreement.

• �Provide project information; attend meetings (as 

needed), review site with CSX or GEC personnel.

• �Submit initial plans to CSX or designated GEC  

for review.

• �Respond to CSX or designated GEC comments  

and adjust design if necessary. 

•	Coordinate with CSX Real Estate as required

• �Submit final design for CSX or designated GEC review.

• �CSX will perform final review to ensure compliance  

with railroad requirements.

• �CSX will estimate the cost of the work to be done  

by CSX, including flagging.

• �If CSX takes no exceptions to the design plans  

(or once all CSX concerns have been addressed),  

CSX will prepare a standard construction agreement  

for execution.

Costs and Expenses

These matters are covered in more detail in the section 

that follows (“Payment of CSX’s Costs and Expenses”). 

For the reasons described in that section, CSX requires 

advance payment for its costs and expenses of reviewing 

and handling the PE. All expenses of the party seeking  

the review will be borne by that party, including expenses 

for CSX employees or GEC personnel attending meetings, 

reviewing plans, preparing correspondence and other 

activities to support the review of the project.

Timing

It is in the interest of all parties to complete the PE review  

before commitments are made or construction steps 

begin. CSX will work to be responsive, with timing 

depending upon the complexity of the project. CSX and 

its GEC will work with the project sponsor to schedule 

PE and construction to meet project schedule objectives 

whenever possible, considering available resources.
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Property Rights

Construction and improvement projects  

involving CSX property will require a conveyance  

of property rights,  

FOR EXAMPLE:

	 • Highway-Rail Grade Crossings

	 • Bridges Over CSX

	 • Parallel Roads/Facilities

	 • Road/Bridge Widening Projects

Before CSXT will issue a Notice to Proceed for 

construction within their property, formal property 

rights will need to be verified through the CSXT Real 

Estate Department. CSXT Real Estate will confirm the 

real estate requirements for each project.  

If an easement is necessary, the below listed 

information* will be required for review and processing:

	 • �Cover letter – identifies the type(s) of easement(s) 

and why each easement area is needed. This 

information will assist in ensuring the correct 

easement(s) is/are referenced in the deed. The 

Construction Easement request, if temporary, 

includes the length of time this type of easement 

will be needed. The letter also includes contact 

information for the project contact. An email 

address for the project contact is to be included.

	 • Offer (Good Faith Offer or Fair Market Value (FMV)

	 • �Metes and bounds description for each  

easement area is required to identify the 

easement boundaries to be included within the 

deed. CSXT will not be able to commence review 

without the metes and bounds description.

	 • �Right-of-Way Detail Sheet calling out the 

easement area(s)

*Any missing information will result in a delay in processing

Standard Documents  
and Estimates

CSX executes hundreds of agreements each year for 

preliminary engineering and construction of projects. 

CSX has developed standard agreements which can 

be executed by CSX without additional legal review. 

Non-standard agreements or modifications to the CSX 

standard agreement terms will require additional legal 

review and may increase project duration and/or cost. 

Sample standard agreement documents are available 

in the Appendix. CSX will begin each project with a 

PE estimate and PE agreement. After execution of the 

PE agreement and receipt of the PE deposit, CSX will 

complete the PE phase of the project. At the end of 

the PE phase, CSX will provide the project sponsor a 

construction estimate for all required CSX costs during 

the construction phase of the project. CSX provided 

estimates are valid for one year from date of approval 

noted on the estimate form.

Revised May 2023
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PAYMENT OF  
CSX’S COSTS AND  
EXPENSES • �Preliminary Engineering (PE) costs  

are paid in advance.

• �CSX construction expenses will be 

estimated during PE and the estimate 

will be incorporated into the construction 

agreement. Advance payment is required 

to cover these expenses prior to the start 

of project construction.

• �If CSX anticipates that actual expenses will 

exceed the advance payment, additional 

payment will be required. Project work 

may be stopped until additional payment  

is received.

• �If CSX’s actual expenses are less than the 

sum of any deposits the difference will be 

refunded after final cost accounting.

• �All funding sources must be identified 

up front, and any time funding sources 

change, CSX must be immediately 

informed. CSX requires the completion 

of a “New Project Initiation Form” at the 

beginning of each project. By completion 

of this form, the project sponsor agrees to 

reimburse CSX for project related costs. 

Each time project funding changes,  

a new “New Project Initiation Form”  

must be completed.

•	All costs associated with any real  

estate or utility transaction will be  

handled separately with the CSX  

Real Estate Department.

The types of projects being addressed in this  

manual usually do not directly benefit and, in some 

cases, create risk to, and hurdles for, CSX’s core 

business of providing transportation service vital to  

its customers and the North American economy.  

For these reasons, CSX seeks payment for its costs 

and expenses incurred in connection with project 

review or construction.

Overview

Key Points

Revised May 2023

Examples of  

Costs and Expenses

Agency shall reimburse CSX for all costs and  

expenses incurred by CSX in connection with the  

Project, including, without limitation:

	 • All out of pocket expenses

	 • Travel and lodging expenses

	 • Telephone, facsimile, and mailing expenses

	 • �Costs for equipment, tools, materials and supplies

	 • �Sums paid to CSX’s consultants  

and subcontractors

	 • �CSX labor in connection with the Project (included 

but not limited to flagging), together with CSX 

labor overhead percentages established by CSX 

pursuant to applicable law

	 • �For estimating purposes only, typical flagging  

costs are $1,300 per day
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INSURANCE REQUIREMENTS  
FOR PUBLIC PROJECTS

I. Insurance Policies:

Agency and Contractor, if and to the extent that

either is performing work on or about CSX’s

property, shall procure and maintain the following

insurance policies:

	 1. �Commercial General Liability coverage at their 

sole cost and expense with limits of not less 

than $5,000,000 in combined single limits 

for bodily injury and/or property damage per 

occurrence, and such policies shall name CSX 

as an additional named insured. The policy shall 

include endorsement ISO CG 24 17 evidencing 

that coverage is provided for work within 50 

feet of a railroad. If such endorsement is not 

included, railroad protective liability insurance 

must be provided as described in item 4 below.

	 2. �Statutory Worker’s Compensation and 

Employers Liability Insurance with limits of not 

less than $1,000,000, which insurance must 

contain a waiver of subrogation against CSX 

and its affiliates (if permitted by state law).

	 3. �Commercial automobile liability insurance with 

limits of not less than $1,000,000 combined 

single limit for bodily injury and/or property 

damage per occurrence, and such policies shall 

name CSX as an additional named insured. The 

policy shall include endorsement ISO CA 20 70 

evidencing that coverage is provided for work 

within 50 feet of a railroad. If such endorsement 

is not included, railroad protective liability 

insurance must be provided as described in 

item 4 below.

	 4. �Railroad protective liability insurance with limits 

of not less than $5,000,000 combined single 

limit for bodily injury and/or property damage 

per occurrence and an aggregate annual limit of 

$10,000,000, which insurance shall satisfy the 

following additional requirements:

		  a. �The Railroad Protective Insurance Policy 

must be on the ISO/RIMA Form of 

Railroad Protective Insurance - Insurance 

Services Office (ISO) Form CG 00 35.

		  b. �CSX Transportation must be the named 

insured on the Railroad Protective 

Insurance Policy.

		  c. �Name and Address of Contractor  

and Agency must appear on the 

Declarations page.

		  d. �Description of operations must appear on 

the Declarations page and must match 

the Project description.

		  e. �Authorized endorsements must include 

the Pollution Exclusion Amendment - 

CG 28 31, unless using form CG 00 35 

version 96 and later.

		  f. Authorized endorsements may include:

		     (i). �Broad Form Nuclear Exclusion - IL 00 21

		     (ii). �30-day Advance Notice of Non-renewal 

or cancellation 

		   �  �(iii). �Required State Cancellation 

Endorsement

		     (iv). �Quick Reference or Index - CL/IL 240

		

Revised May 2023
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		  g. �Authorized endorsements may  

not include:

		      (i). �A Pollution Exclusion Endorsement 

except CG 28 31 

		      (ii). �A Punitive or Exemplary  

Damages Exclusion

		      (iii). �A “Common Policy  

Conditions” Endorsement

		      (iv). �Any endorsement that is not named  

in Section 4 (e) or (f) above. 

		      (v). �Policies that contain any type  

of deductible

	 5. �All insurance companies must be A. M.  

Best rated A- and Class VII or better.

	 6. �The CSX OP number or CSX contract  

number, as applicable, must appear on  

each Declarations page and/or certificates  

of insurance.

	 7. �Such additional or different insurance as  

CSX may require.

II. Additional Terms:

	 1. �Contractor must submit the original Railroad 

Protective Liability policy, Certificates of 

Insurance and all notices and correspondence 

regarding the insurance policies to:

		  Insurance Department  

	 CSX Transportation, Inc.  

	 500 Water Street, C-907  

	 Jacksonville, FL 32202

		  insurancedocuments@csx.com

	 2. �Neither Agency nor Contractor may begin work 

on the Project until it has received CSX’s written 

approval of the required insurance.
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ENTRY ONTO  
CSX PROPERTY

Written permission is required for  

all parties entering CSX property.

• �Construction Agreements authorize entry 

onto CSX property.

• �Temporary right-of-entry agreements can 

also be used for limited purposes.

 

• �CSX Real Estate handles temporary rights 

of entry for non-construction activities.

 

• �CSX Public Projects handles temporary 

rights of entry for construction activities.

 

• �All parties must adhere to CSX  

Safety procedures.

 

• �Appropriate insurance is required.

To maintain efficient customer service and to ensure 

the safety of CSX employees and of those parties 

requesting access to CSX property, CSX requires all 

parties accessing its right-of-way for investigative 

activities or for the performance of construction work 

to have a written agreement with CSX fully detailing 

each party’s responsibilities. Activities by others with 

the potential to affect CSX’s property, operations, and 

or personnel without actually entering CSX property 

must also be reviewed with CSX and appropriate 

arrangements and agreements completed.

The process by which an appropriate agreement 

covering entry and/or the other necessary conditions 

or requirements can be developed and implemented  

is typically dependent upon the scope of the  

activities proposed by an outside party or agency.  

Although the type of agreement may vary, most 

agreements include insurance and liability provisions, 

work procedures and conditions and reimbursement 

provisions relating to payment to CSX for costs it may 

incur in relation to the entry or work. The following 

summarizes the various types of CSX agreements and 

contracts most frequently utilized to accommodate the 

requested entry and the proposed work activities.
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Entry for Construction Work

Entry for construction work (not exclusively associated  

with utility work) will require a Construction Agreement or  

a Temporary Right-of-Entry Agreement, as determined  

by the magnitude of potential impacts to CSX.

A Construction Agreement will be required for  

construction work that could impact CSX facilities  

or operation, such as construction or rehabilitation  

of a bridge over CSX, roadway construction or other 

highway improvements, or grading and/or drainage  

work. Additional agreements may be required for  

any permanent improvements/encroachments within  

CSX corridors or property.

Construction work that will not impact CSX facilities or 

operation may be handled by a Temporary Right-of-Entry 

Agreement, as determined by CSX Public Projects.

Entry for Non-Construction Work

A Temporary Right-of-Entry agreement is utilized by  

CSX primarily in situations where outside parties or 

agencies desire to undertake investigative work such  

as performing survey work, taking borings, performing 

bridge inspections or undertaking other activities  

requiring only access to CSX property and not 

construction work activities. Different agreements  

are used for temporary private crossings.

Applications for Temporary Right-of-Entry agreements 

for investigative and non-construction work activities 

(including movement of off-highway or oversized loads 

at grade crossings) within CSX’s right-of-way can be 

obtained by contacting CSX Real Estate at  

https://www.csx.com/index.cfm/customers/value-added-

services/property-real-estate/permitting-utility-wireless-

infrastructure-installations-and-rights-of-entry/

Entry For Other Purposes 

CSX may use other forms of agreements covering  

entry by outside parties or agencies depending on work 

scope or other factors. The process to obtain right of  

entry for these purposes as listed below may also be 

initiated through CSX Real Estate at https://www.csx.com/

index.cfm/customers/value-added-services/property- 

real-estate/

	 • �Environmental Right-of-Entry

	 • �Utility Permit/License Agreement for pipeline  

and wire line construction – both for specifications 

and applications

	 • �Land Lease applications

	 • �Movement of oversized loads across  

CSX tracks at private or public highway-rail  

grade crossings

	 • �Movement of off highway construction  

equipment across CSX tracks at private or  

public highway-rail grade crossings.

https://www.csx.com/index.cfm/customers/value-added-services/property-real-estate/permitting-utility
https://www.csx.com/index.cfm/customers/value-added-services/property-real-estate/permitting-utility
https://www.csx.com/index.cfm/customers/value-added-services/property-real-estate/permitting-utility
https://www.csx.com/index.cfm/customers/value-added-services/property- real-estate/
https://www.csx.com/index.cfm/customers/value-added-services/property- real-estate/
https://www.csx.com/index.cfm/customers/value-added-services/property- real-estate/
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CONSTRUCTION 
MONITORING  
REQUIREMENTS • �Construction work affecting CSX will be 

monitored by CSX and its consultants at 

the project sponsor’s expense.

• �Construction monitoring is in addition to 

flagging and other protective services.
To ensure the safety of the public and  

CSX employees, maintain quality rail service  

to CSX customers and to protect CSX  

assets, CSX may require construction  

monitoring (in addition to flagging protection)  

of the project. The construction monitoring  

will be conducted by CSX and its consultants  

at project expense.
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General Guidelines

Construction monitoring includes intermittent or 

continuous on-site presence of CSX or its consultants 

during construction activities.

	 • �The construction project sponsor, owner, or agency 

in charge will pay for the cost of construction 

monitoring. Construction monitoring will be specified, 

and the estimated cost will be included in the 

construction agreement for the project.

	

	 • �Construction monitoring is in addition to  

railroad-approved flagging. 

	 • �Construction monitoring includes CSX review  

and approval of all plan changes and required 

contractor submissions during the construction 

phase of the project. 

	 • �The project sponsor is responsible for its safety 

and the safety of its property, contractors, and 

employees. CSX, as part of its construction 

monitoring, will review the work site for activities that 

could interfere with safe operation of the railroad. 

	 • �CSX and its consultants are not responsible for 

monitoring the general work activities under the 

direction of the project sponsor for compliance  

with safety regulation. Any observed unsafe acts  

or conditions will be reported immediately to the 

project sponsor or contractor representative.
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RAILROAD FLAGGING  
FOR ACTIVITIES ON OR 
NEAR CSX PROPERTY 
AND TRACKS

Flagging services are required when projects 

are within close proximity to active rail lines, 

as required by federal law.

• �Flagging services can only be performed 

by personnel qualified by CSX.

• �Arrangements for flagging services may 

take up to 90 days to schedule.

• �It should be understood that occasions 

may arise during the life of the project 

when CSX must temporarily reassign the 

project Flagman to meet the changing 

demands of operating its railroad. This can 

occur without advance warning. CSX will 

make every effort to coordinate events to 

minimize scheduling conflicts, but there 

may be circumstances that will cause 

temporary inconvenience to the project.

Construction activities shall be planned in 

such a manner as to minimize the amount  

of time flagging services are needed.

In the interest of public safety and the safety of 

employees and property, CSX will work cooperatively 

with agencies, consultants, contractors and others 

who need to access railroad property when work 

brings them in close proximity to active railroad tracks 

to determine the appropriate flagging services needed 

and to make arrangements for those services.

Conditions When CSX  
Flagging Services Are Required:

• �When any entity is working on, near or adjacent to 

active railroad tracks.

• �When an outside party is using railroad property 

or performing operations that may affect railroad 

property or facilities. This includes occasions when a 

party has been given express permission from CSX 

to enter railroad property or perform such operations 

under the terms of a Construction agreement, 

Temporary Right-of-Entry agreement or other 

appropriate  documentation.

• �When work off of railroad property has the potential 

to impact CSX property or operations.

• �When off-highway construction equipment is 

crossing the railroad at a private or public crossing.

• �When oversized equipment or highway vehicles are 

to cross the railroad at a private or public crossing.

• In other instances as determined by CSX.
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Qualified Flagging Personnel

CSX flagging services may only be performed by personnel 
qualified by CSX who are trained in the proper procedures 
related to rail operations and safety requirements, familiar 
with rail operations and procedures in a project area 
and able to communicate directly with CSX dispatching 
personnel and train crews.

Arrangements for CSX Flagging Services

• �CSX will make arrangements for flagging services related 
to planned work by an outside party under the terms 
of a temporary right-of-entry agreement, construction 
agreement, environmental license agreement or other 
mutually acceptable arrangements.

• �Advance notice must be provided to secure CSX flagging 
services. The level of advance notice may vary from site 
to site or project to project or if CSX determines, under 
the provisions of its labor agreements with its union 
forces, that flagging services can only be provided as a 
result of the flagging position being bid and awarded to 
qualified CSX personnel.

• �Advance notice must be provided to cancel CSX flagging 
services. If advance notice to cancel is not provided, 
the project sponsor will be responsible for paying for the 
flagging until CSX is notified. Requests  
to cancel or end flagging should be given at least  
3 days in advance.

Responsibility for Costs and Expenses

• �All costs and expenses associated with CSX flagging 
services are the sole responsibility of the agency, 
consultant or contractor.

• �CSX will provide its estimated costs prior to the start of 
the project work or its assignment of flagging personnel.

• �Once flagging personnel are formally assigned by CSX 
to a specific work location, the period of assignment 
can only be changed with appropriate advanced 
arrangements.

• �Charges for providing flagging services beyond a normal 
eight-hour weekday are calculated and billed at an 
overtime rate.

• �For initial planning purposes, typical flagging cost is 
$1,300 per day.

Examples of Flagging Costs and Expenses

Charges billed by CSX to the agency, consultant  
or contractor may include, but are not limited to: 

• Employee Salary

	 • �Hourly employee charges are based on the time 
an employee departs and returns to his or her 
headquarters location. As such, the charges can be 
expected to exceed the level actually incurred during 
the assigned coverage period or while the flagman is 
present at the specific work location.

	 • �This period also includes the time required 
for flagging personnel to perform the required 
preparations and termination procedures associated 
with flagging services at a location.

• Overhead Costs

	 • �These charges are assessed against the hourly 
employee charges and determined in accordance 
with standard accounting procedures or as mandated 
by governmental regulations.

• Employee Expenses or Per Diem Rate

	 • �This amount is calculated based on an employee’s 
actual expenses or on a per diem rate according 
to the terms of applicable collective bargaining 
agreements between CSX and its assigned union 
flagging employees.

	 • �The amount includes travel and lodging expenses 
and the cost for a leased, rented, CSX, or personal 
vehicle to be used for transportation.

• Administrative, Accounting, and Billing Services

	 • �This amount is related to the time associated 
with setting up the agreement, arranging for and 
supervising the employee, billing and collection of 
costs, and other expenses associated with CSX 
providing flagging services.

• Field Construction Inspector (FCI)

	 • �CSX may elect to use a contracted construction 
inspector in lieu of, or in addition to, a CSX  
employee flagman.
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HIGHWAY-RAIL GRADE 
CROSSING SURFACE  
MAINTENANCE AND  
REPLACEMENT

• �Report issues with crossing surfaces  

to TellCSX (TellCSX@csx.com)

• �Coordination is required for work  

near crossings.

• �Highways must be closed to vehicular 

traffic for crossing replacement or 

maintenance work.

• �Agreements with CSX are required for 

crossing work and work near crossings.

• �Crossing surface maintenance and 

replacement must be performed by CSX.

• �Crossing surfaces must meet criteria set 

by CSX’s Engineering Standards. 

• �For identification purposes, each crossing 

has a distinct DOT inventory number (such 

as 123456A) posted at the crossing and 

the railroad milepost.

When track maintenance necessitates  

the repair of the crossing, the cost of said 

repair will be the responsibility of the Agency, 

per applicable agreements.

The crossing surface provides a path for highway 

vehicles to cross railroad tracks. The objective is to 

provide a safe, smooth, and cost effective crossing 

for highway and railroad traffic. Highway and railroad 

maintenance work in the vicinity of highway-rail grade 

crossings must consider safety concerns for both 

highway and railroad traffic before, during, and after 

the time the work is implemented.

Identification of the  
crossing and location

Each crossing has a unique DOT inventory 

identification number posted at the crossing.  

There is often more than one crossing on the same 

road. The crossing number (such as 123456A)  

must be used to identify the specific crossing in  

all communications with the railroad to reduce  

possible confusion about the specific location.
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Crossing Construction

Railroad track is continuous through the crossing and 
includes railroad ties, rail and fasteners below the surface 
of the crossing. The crossing surface for highway traffic 
can be made of several different materials. Drainage is 
required for all four quadrants at a crossing.

Crossing Surface Types and Selection

Crossing surface material and construction methods are 
selected for each crossing based on the type of highway 
and railroad traffic, past experience and funding available 
from highway agencies for individual projects.

Standard types of CSX approved crossing surfaces are 
Concrete or Timber/Asphalt. Projects funded by outside 
parties may be constructed with other materials if specified 
by the outside party and approved by CSX. Modular 
Platform “Tub” type crossings may be considered for use 
at locations with slow rail operations of 15 MPH or less 
and high road vehicle count and/or heavy vehicles.

Crossing Maintenance and Replacement

Crossing maintenance and replacement of the track 
and crossing surface are performed by CSX and may 
be billable to an outside party or highway authority as 
specified in an agreement. The responsibility for the 
maintenance of public crossing approach pavement 
varies by state and is specified in some individual crossing 
agreements or orders.

Crossing work requires closing the entire highway-rail 
grade crossing. Replacement of track components 
through a crossing requires removal of the crossing 
surface, replacement of track ballast, and surfacing the 
track through the crossing prior to replacement of the 
crossing surface. If the subgrade needs to be improved, 
the application of a hot mixed asphalt underlayment 
should be considered. Drainage will be reestablished for  
all four quadrants. After the crossing surface is replaced, 
the highway approach paving is completed and then 
the road is opened to highway traffic. Replacement of 
the track and crossing surface usually requires that the 
highway be closed for several days.

Crossing surfaces are also removed and replaced when 
track maintenance work is performed through a crossing 
such as rail replacement, tie replacement, and track 
surfacing (smoothing). Each crossing has the surface 
removed and replaced after the work has been completed. 
Crossings are usually closed for several days during this 
maintenance work.

Requesting Crossing Surface 
Replacement or Upgrades

Highway agencies seeking replacement of crossing 
surfaces should contact CSX Public Projects. The request 
for the work and the recommended surface  
must be reviewed and approved by CSX. If approved, 
Public Projects will prepare a standard agreement and 
include the cost estimate for the project.
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ALTERATIONS TO  
HIGHWAY-RAIL GRADE 
CROSSING WARNING  
DEVICES

• �Any alterations to highway-rail grade 

crossing warning systems must adhere  

to all applicable laws, regulations and 

national standards.

• �Requests to CSX for new or modified 

public at-grade crossing warning devices 

must be initiated by the highway agency.

• �Preliminary Engineering agreements are 

used to define the project scope and 

prepare design and estimate information 

for each project.

• �The requesting project sponsor will be 

responsible for advance payment for 

engineering, design and installation of 

warning devices.

• �The coordination of traffic intersection 

signals with warning devices will be 

determined by the highway agency or 

regulatory agency.

• �Construction agreements are used to 

implement the projects.

• �Advanced Preemption timing will be limited 

to 50 seconds.

The Public Projects Group will process all projects 

proposing alterations to public highway-rail grade 

crossing warning systems. Included will be projects 

for opening new crossings, closing existing crossings, 

modifying or widening of existing crossings, installing 

new warning systems, removing and/or relocating 

existing warning systems and modifying/upgrading 

existing warning systems.

Identification of the  
crossing and location

Each crossing has a unique DOT inventory 

identification number posted at the crossing.  

There is often more than one crossing on the same 

road. The number (such as 123456A) must be used  

to identify the specific crossing in all communications 

with the railroad to reduce possible confusion about 

the specific location.
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Design Considerations

Highway-rail grade crossing warning systems must 
adhere to all applicable Federal and State standards and 
regulations, and local policies, laws and ordinances, as 
well as CSX standards. The highway agency, not CSX, is 
responsible for determining the level and configuration of 
warning devices for a public highway-rail grade crossing. 
In addition, the highway agency or other governmental 
agency responsible for making warning system and 
equipment determinations is responsible for selecting 
appropriate vehicular traffic control signs and/or devices 
for a specific public highway. Loop Detection Circuitry will 
not be designed, installed, owned, or maintained by CSX.

Recommended practices and additional information 
are available in American Railway Engineering and 
Maintenance of Way Association (AREMA) manuals and 
the Manual on Uniform Traffic Control Devices (MUTCD)

Engineering,  
Cost Estimation, Installation

CSX will provide engineering, design, and cost  
estimates for the installation of highway-rail grade crossing 
warning devices at the expense of the project sponsor  
as part of the Preliminary Engineering for a project. 
Changes to highway-rail grade crossing surfaces may also 
require engineering and estimating by CSX. Because of 
labor agreements with CSX’s union forces, CSX will install 
the highway-rail grade crossing warning devices.

Operation of Highway-Rail  
Grade Crossing Warning Devices

Highway-rail grade crossing warning systems are designed 
to activate in advance of a train entering the crossing. Train 
speed changes while approaching the crossing may cause 
the warning system to activate longer than expected. 
Trains stopping or making forward and reverse movements 
near the crossing may cause the warning system to 
activate and then clear after an appropriate time without a 
train entering the crossing.

 
 
 
 
 

Traffic Light Preemption Interconnection

The highway agency will determine if preemption is 
required. Preemption of the cycle of traffic signals at 
highway intersections near highway-rail grade crossings 
requires careful review by highway traffic engineers to 
determine the appropriate timing and sequence for both 
the traffic signal and the highway-rail grade crossing 
warning system. Preemption for the traffic signal may be 
simultaneous with, or in advance of, the warning system 
activation. The appropriate sequence and timing shall 
be provided by the highway agency and distributed to 
CSX to facilitate CSX’s signal design. CSX will furnish one 
preemption interconnection circuit of a normally closed 
contact that is designed to open upon the approach 
or presence of a train and will terminate the closed 
preemption interconnection circuit in a common cable 
junction box to be used for the interconnection of the 
traffic signals and the grade crossing warning devices.

Advanced Preemption Timing

For grade crossing warning systems interconnected  
with highway traffic signals, the 2018 AREMA C&S  
Manual limits advanced preemption timing to 50 seconds 
(plus equipment response time), and CSX will abide by  
this standard.  For more information refer to 2018 AREMA 
C&S Manual Part 3.1.10, section C.1
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OVERHEAD AND  
UNDERGRADE BRIDGE 
PROJECTS • �Overhead and undergrade bridge projects 

must comply with CSX’s policies and 

standards, which are available in the 

appendices of this manual.

• �All work on overhead and undergrade 

bridges must be reviewed and approved 

by CSX.

• �CSX should be involved early in the project 

development phases to allow required 

bridge standards to be incorporated into 

the design of the project.

• �A preliminary engineering agreement and 

construction agreement will be required.

• �CSX property and operations (including 

train speeds) shall not be negatively 

impacted by the project.

• �No temporary reduced clearances  

will be permitted.

• �CSX requires that new overhead bridges 

(including existing bridge replacements) 

clear span CSX’s right-of-way and have  

a minimum 23’ vertical clearance above 

top of rail.

• �All new undergrade bridges must have  

a ballast deck.

• �MSE walls are prohibited on or adjacent  

to CSX property.

• �Vehicular Clearance signage for clearance 

under CSX bridges is the responsibility of 

the road authority, not CSX.

Given the efficiencies and environmental benefits  

of moving goods by rail, CSX continues to see  

strong demand for rail services across its network.  

It is critical that CSX maintain the ability to expand  

its network in the future.

CSX requires that new overhead bridges  

(including existing bridge replacements) span  

CSX’s right-of-way and have a minimum 23’ vertical 

clearance above top of rail. CSX requires that new 

undergrade bridges provide accommodations for 

future operating needs, as determined by CSX.

During project construction, rail operations must  

not be impeded. Temporary run-around track(s)  

and/or phased construction may be necessary as 

determined by CSX.

Overview

Key Points

Revised May 2023



29

General Guidelines

• �All bridge projects over or under CSX shall be  
governed by the appropriate criteria found in the 
appendices. This includes but is not limited to 
replacements, new construction, substructure 
modifications and/or repairs, superstructure  
replacement or repair, and deck replacement  
or overlay.

• �Temporary and final drainage plans must be  
approved by CSX.

• �No drainage will be directed to CSX right of way.

• �CSX’s access to its property must be maintained.

• �Plans must show all tracks and horizontal and  
vertical track clearances for both the existing conditions 
and the proposed project property or right-of-way lines.

• �Bridge demolition criteria are found in the Overhead 
Bridge Criteria in the appendices of this manual.

• �Upon completion of construction, a full set  
of electronic as-built drawings, showing actual  
measured vertical and horizontal clearances,  
shall be furnished to CSX.
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PARALLEL ROAD  
CONSTRUCTION

• �Proposed parallel public roads shall  

be located off CSX property. 

• �Safety at existing highway-rail grade 

crossings must be considered and not 

adversely impacted. 

• �No additional drainage may be directed 

onto railroad property. 

• �CSX’s access to its property must not  

be impeded. 

• �Construction may result in the need for 

alterations to crossing warning systems  

or facilities.

In the interest of public safety, parallel public roads 

shall be located off CSX property. Parallel roads 

involving intersections with existing or proposed 

highways where public or private crossings are present 

should be aligned to provide sufficient distance from 

the crossing for the largest vehicle (design vehicle) 

permitted to use the road to stop between the railroad 

and the parallel road traffic control signs, markings, 

and warning devices without interfering with railroad 

operations, obstructing or preventing the operation  

of traffic control devices or obstructing the crossing  

in any manner.
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General Guidelines

The design of highways, highway intersection,  
and configuration of highway-rail grade crossings  
is the responsibility of the highway agency. Drainage  
for highway runoff, the railroad corridor, and adjacent 
property must be designed to reduce or maintain existing 
railroad drainage and to prevent standing water and 
potential erosion. Access for CSX equipment to the 
railroad property, structures, and track cannot be  
restricted or prevented.

Federal and State design manuals, the Manual of 
Uniform Traffic Control Devices (MUTCD) and additional 
recommended practices available in American Railway 
Engineering and Maintenance of Way Association  
manuals (AREMA) provide design information to be 
considered by the highway agency responsible for 
the project engineering. The table of contents of this 
document has additional information on the MUTCD  
and AREMA manuals and information

• ��Plans should include a typical section to show the 
relationship of the proposed work with respect to  
CSX property.

• �Adjacent roadway projects shall comply with all aspects 
of the CSX Transportation Drainage Criteria.

• �A railroad flagman or contracted construction inspector 
may be required at the project expense.
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PAINTING AND CLEANING 
CSX BRIDGES TO  
IMPROVE APPEARANCE • �CSX understands the desire of 

communities to improve the appearance 

of bridges and other structures. Safety of 

CSX employees, the general public and 

neighbors restrict some alternatives for 

bridge appearance improvement. 

• �CSX may permit others to paint CSX 

bridges if labor agreement, technical and 

responsibility requirements are resolved. 

• �Any surface preparation methods must 

follow all applicable environmental 

guidelines and must be approved in 

advance by CSX. 

• �CSX will not accept proposals to attach 

signage to CSX bridges. 

• �A written request should be submitted 

to CSX’s Public Projects Group to initiate 

consideration of such projects.

• �CSX must approve all proposed paint 

schemes and messaging.

Requests are occasionally made by outside parties  

for various beautification projects, including painting  

of overhead and undergrade bridges. These requests  

are considered on a case-by-case basis by CSX.  

The cost of painting and future aesthetic maintenance 

will be the responsibility of the project sponsor 

proposing to paint the CSX bridge. CSX will make 

every effort to cooperate, consistent with maintaining 

the safety of the public and the safe operation  

of the railroad.
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Consideration of  
Bridge Painting Projects

Bridge painting proposals must be reviewed and 
approved by CSX to ensure compliance with safety and 
environmental regulations, CSX specifications, and to 
ensure that the proposal will not impact CSX’s property  
or operations.

• �CSX will require an agreement for all bridge  
painting proposals.

• �A public agency must be a party to the agreement.

• �CSX will incur no costs or liabilities as a result of  
the project.

• �The public agency or its designee will be responsible for 
maintenance of the painted surfaces, including aesthetic 
damage caused by highway vehicles and vandalism.

• �A railroad flagman will be required at the  
project expense.

Submission of Project Requests

A written request by the party wishing to undertake 
such projects should be forwarded to CSX’s Public 
Projects Group for handling. The request should include 
information about the situation and the project objectives 
to assist CSX with completion of the review. The following 
information should be included:

• �The project sponsor and public agency that will  
execute appropriate agreements for implementation as 
well as future maintenance of the painted surfaces.

• �Paint specifications that meet CSX standards  
and methods for surface preparation, cleanup,  
and paint application.

• �Qualifications and experience of the painting  
contractor. CSX will accept state qualified bridge  
painting contractors working for the responsible  
agency or company.

• �The materials removed during the surface preparation 
must not impact the surrounding area including  
ground, water, or air. Materials must not be stored  
on CSX property.

• �Control of paint overspray and vapors during application. 
The work must be done complying with appropriate 
regulations and over spray controlled to prevent damage 
to adjacent property and vehicles in the area.

• �Containment system, clean up and disposal of all paint 
and other material removed from the bridge. The clean-
up and disposal of material from the surface preparation 
for painting and actual painting must comply with all 
appropriate regulations.

• �Pictures and conceptual drawing should be submitted 
with the initial request from the community to simplify the 
initial review and comment by CSX.

• �Work site safety plan including keeping all personnel 
away from the tracks and fall protection measures  
where required.

	� Additional specifications are available  
upon request. Important environmental 
information is included in the Appendix  
titled “Soil and Water Management Policy.”
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CLEANING AND  
PAINTING OF BRIDGES 
OVER CSX • �CSX understands that maintenance 

of bridges over CSX may include 

cleaning and painting. The safety of 

CSX employees, the general public, and 

the project sponsor’s contractors is of 

paramount importance to CSX.

 

• �A written request should be submitted 

to CSX’s Public Projects Group to initiate 

this type of project. The request will be 

reviewed for safety considerations and 

compliance with CSX engineering and 

environmental standards.

• �An agreement is required to accommodate 

engineering, review of plans, flagging, 

right-of-entry, and payment of CSX 

incurred costs.

• �Any damage or required repair from 

painting operations shall be at the outside 

party’s expense.

All work over CSX has the potential to impact CSX 

property and rail operations. CSX will review bridge 

painting and cleaning projects to ensure environmental 

and engineering standards are met. This review, 

flagging protection and construction monitoring costs 

will be paid by the project sponsor.

Overview

Key Points
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Requirements for Initiating  
and Implementing Bridge  
Cleaning and Painting

A Preliminary Engineering agreement is required to cover 
CSX’s review of the project and preparation of a cost 
estimate and construction  agreement.

To ensure safety, a railroad employee flagman must be 
present to control railroad operations in the area during the 
planned work.

A written request by the party wishing to undertake such 
projects should be forwarded to CSX’s Public Projects 
Group for handling. The request should include information 
about the location and the project objectives to assist CSX 
with completion of the review. The following information 
should be included:

• �The project sponsor and appropriate public agency that 
will execute appropriate agreements for implementation 
as well as future maintenance of the painted surfaces.

• �Qualifications and experience of the painting contractor. 
CSX will accept state qualified bridge painting 
contractors working for the responsible agency  
or company.

• �Containment system, clean up and disposal of all paint 
and other material removed from the bridge. The clean-
up and disposal of material from the surface preparation 
for painting and actual painting must comply with all 
appropriate regulations.

• �The materials removed during the surface preparation 
must not impact the surrounding area including  
ground, water, or air. Materials must not be stored  
on CSX property.

• �Control of paint overspray and vapors during application. 
The work must be done complying with appropriate 
regulations and over spray controlled to prevent damage 
to adjacent property and vehicles in the area.

• �Work site safety plan including keeping all  
personnel away from the tracks and fall protection 
measures where required.

	

 
 

�Important environmental information  
is included in the Appendix titled  
“Soil and Water Management Policy.”
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PUBLIC ROAD  
CROSSING OPENINGS  
AND CLOSURES • �Both federal and state government 

policies discourage the creation of 

new highway-rail grade  crossings. To 

enhance highway-rail grade crossing 

safety, CSX endorses the United States 

Department of Transportation’s goal of 

reducing the number of at-grade crossings 

through consolidation, elimination, grade 

separation and restriction of the number of 

new crossings installed.

• �Grade separated structures are the best 

alternative to add new roads or additional 

highway capacity.

• �CSX and state and federal agencies have 

worked with many communities to develop 

and implement projects that improve 

highway traffic flow without the creation of 

new highway-rail grade crossings.

• �CSX, the Federal Railroad Administration 

(FRA), and state agencies encourage 

communities to consider all alternatives 

before planning to create new grade 

crossings and encourage closure of 

existing grade crossings where possible.

• �CSX may provide incentive payments for 

crossing closures.

• �To comply with and in support of the 

federal initiative to reduce crossings, CSX 

requires the community to identify three 

comparable active grade crossings to be 

closed for each new grade crossing.

• �New crossings, if approved, shall  

be maintained at the appropriate  

agency’s expense.

CSX understands the importance of highway-rail grade 

crossings and their relevance to such priorities as 

economic development, emergency vehicle  

access and other growth opportunities in the 

communities through which we operate. Because of 

the safety concerns associated with highway-rail  

grade crossings, however, every effort must be made 

to obtain alternative access or additional capacity 

using grade separations, or by other roads leading  

to existing crossings.

Overview

Key Points
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Crossing Closure Incentive Program

Eliminating crossings is a goal of CSX, states and the 
Federal Railroad Administration (FRA). Likewise, the 
Federal Highway Administration (FHWA) Railroad-Highway 
Grade Crossing Handbook acknowledges that the 
first alternative that should always be considered for a 
highway-rail at-grade crossing is elimination. Elimination 
of a crossing provides the highest level of crossing safety 
because the point of intersection between highway and 
railroad is removed. Closing adjacent crossings
simplifies the design, installation and operation of highway-
rail grade crossing warning systems. To help ensure 
the success of this effort, CSX may provide incentive 
payments for the closure of public crossings.

Considerations for Crossing  
Openings and Closures 

The addition of any grade crossing brings the potential 
for incidents involving trains and motor vehicles. For 
this reason, both federal and state government policies 
discourage the creation of new grade crossings. 
CSX, other railroads, the United States Department of 
Transportation and most states encourage communities 
to carefully consider all alternatives, including grade 
separations (crossings that go over or under railroad 
tracks), as opposed to the creation of new at-grade 
crossings. The cost of a grade separation should  
not outweigh the enhanced safety it would provide  
for motorists.

CSX, the FRA and other railroads actively participate 
in programs such as Operation Lifesaver, an initiative 
dedicated to educating the public on the importance  
of practicing safe driving procedures at grade crossings.  
For more information about crossing safety, visit:  
http://www.beyondourrails.org/safety

Before agreeing to the establishment of a new crossing, 
CSX expects communities to engage in a study with the 
purpose of identifying existing redundant public crossings 
for closure. To comply with and in support of the federal 
initiative to reduce grade crossings, CSX requires that 
the community identify the closure of three or more 
comparable active public at-grade crossings.

As discussed above, the appropriate public authority  
will be expected to reimburse CSX for its cost of design, 
installation and future maintenance of the crossing.

Policies and Procedures to  
Guide New Crossing Requests:

The project sponsor requesting a new crossing or seeking 
to convert a private crossing to a public crossing will 
be asked to prepare a written request, presenting the 
following information:

1. �A description of the proposed highway project, including 
proposed passive or active traffic control devices, and 
the need for preemption and/or interconnection with 
traffic signals, together with a scale drawing or sketch of 
the proposed highway and vicinity.

2. �Expected Annual Average Daily Traffic (AADT)  
and proposed vehicular speed limit, photographs,  
aerial map.

3. �A detailed explanation of the necessity of the crossing.

4. �Identify at-grade crossings to be closed. Include their 
vehicular speed limit, AADT, and traffic type.

5. �The determination by the highway or regulatory authority 
of the need for passive or active traffic control devices 
and other safety treatments (i.e., signage, roadway 
medians, etc.), as selected by the highway authority 
consistent with applicable federal and state MUTCD 
guidelines and requirements.

6. �A plan to satisfy any appropriate regulatory authority’s 
requirements, procedures and approval. The project 
sponsor should coordinate with all applicable agencies 
(state, county, city, etc.) to ensure proper procedures 
are followed.

7. �Provide CSX authorization to incur costs for its 
Preliminary Engineering to review the crossing request 
(whether or not it is approved), design and construction 
expenses, and for the ongoing maintenance of the 
crossing surface and related grade crossing  
warning devices.

CSX will review the request for a new crossing and  
inform the project sponsor whether or not the new 
crossing is approved. CSX may deny a new crossing 
request due to safety or operational concerns.
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BICYCLE/PEDESTRIAN 
PATHWAYS AND  
MULTI-USE TRAILS • �Private or public bicycle/pedestrian 

pathways and trails parallel to the tracks 
are not permitted on CSX property.

• �CSX prefers grade-separated bicycle/
pedestrian pathways and multi-use trails.

• �Bicycle/pedestrian pathways and trails 
cannot cross tracks at grade outside  
of existing highway easements.

• �Pedestrian safety is enhanced when 
pathways and sidewalks are designed  
such that they cross the tracks at as  
close to a right angle as practical.

• �The highway agency’s design must include 
safety measures for at-grade pathways and 
trails within existing highway easements. 
These measures should include, at a 
minimum, detectable warnings. Pathways 
and trails should not be wider than 5’.  
All pathways and trails that exceed 5’ 
in width must include additional safety 
measures beyond detectable warnings.

• �CSX will oppose condemnation 
proceedings aimed at recreational  
use of trackside property.

• �New crossings, if approved, and alterations 
to existing crossings, shall be maintained at 
the appropriate agency’s expense. 

CSX objects to publicly accessible parks, 
pathways and trails constructed within 
fifty (50) feet of its existing and proposed 
tracks. The location of publicly accessible 
recreational areas at such proximity to CSX 
poses major safety concerns and places 
undue liability to CSX. Agency shall be solely 
liable for any damages which could be 
mitigated or avoided by adherence to this 
safety standard.

Agency shall also install, own, maintain 
and repair, at its sole cost and expense, 
permanent protective fencing where its 
property is opposite CSX’s property. Fencing 
shall be in accordance with CSX’s standards.

CSX recognizes that communities often wish  

to establish recreational pathways and trails in the 

proximity of active railroad lines. While CSX will work 

with communities to accommodate such requests,  

it is critical for project sponsors to recognize that  

CSX requirements must be met and safety precautions 

taken to protect the public and CSX employees. In 

addition, certain requests, such as pathway crossings 

at grade outside of existing highway easements, will 

not be permitted.

Overview

Key Points
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CSX Policy on Pathways and  
Trails Parallel to CSX Property

At CSX safety is paramount. CSX’s policy is not to permit 
private or public parallel bicycle/pedestrian paths that 
come within the railroad’s right-of-way. CSX will insist upon 
safety measures such as fencing and signage where such 
pathways or parks are established parallel to the railroad’s 
right-of-way. The cost of installing, inspection and future 
maintenance are the responsibility of the trail sponsor 
or agency. CSX will oppose any attempt to establish 
recreational usage of CSX property through condemnation. 
Regardless of construction of pathways and trails,  
CSX reserves the right to use CSX right of way for 
operational necessities.

Pathways and Trails Crossing  
CSX Tracks and Right-of-Way

Bicycle/pedestrian pathways and trails cannot cross tracks 
at grade outside of existing highway easements. Grade 
separated pathway and trail crossings are preferred in all 
cases, and required when outside of an existing highway 
easement. Pathways and trails under existing railroad 
structures are discouraged and will only be allowed under 
special circumstances. Pathways and trails under existing 
railroad structures will require a canopy. The canopy shall 
allow CSX to inspect, maintain, or repair its structure and 
shall not be attached to the CSX structure. Please refer to 
the Trail Construction Under CSX Bridges, for additional 
information (located in appendices to this document). 
Pathways and trails over and under the railroad track shall 
have protective fencing.

Bicycle/pedestrian pathways and trails crossing at-grade 
within a highway easement must have appropriate signs 
and warning systems as determined by the responsible 
highway and/or regulatory agency. When designing new 
sidewalk grade crossings, placing the sidewalk outside of 
the area occupied by grade crossing traffic control devices 
for vehicular traffic is important. This includes making 
sure that the counterweights and support arms for the 
automatic gates for vehicular traffic do not obstruct the 
sidewalk when the gate is fully lowered.

All expenses associated with the design, installation  
and maintenance of the pathway/trail, including the 
costs of signs, crossing surfaces and warning systems 
associated with an at-grade crossing, will be paid by 
the project sponsor.

Chapter 8 Section D of the Manual of Uniform Traffic 
Control Devices (MUTCD) provides design information  
to be considered by the highway agency responsible  
for the project engineering. The table of contents of  
this document has additional information on the  
MUTCD manual.

CSX prosecutes trespassers and every precaution  
must be taken to ensure that the public remains clear  
of CSX’s property.
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QUIET ZONE  
PROPOSALS

• �This section was developed as a guideline 
for communities that approach CSX 
in regards to the implementation of a 
Quiet Zone under the Federal Railroad 
Administration’s (FRA) final rule on the use 
of locomotive horns at public highway-
rail grade crossings (49 CFR Part 222, 
the “Rule”), and to ensure CSX’s full 
compliance and cooperation with respect 
to the Rule.

• �According to the FRA, the implementation 
of Quiet Zones – without appropriate 
safeguards and equipment – increases 
the risk of accidents at highway-rail grade 
crossings. In this context, CSX encourages 
communities considering whether to 
pursue the implementation of a Quiet 
Zone to take into account the installation 
of appropriate Supplemental Safety 
Measures (“SSMs”), as defined in the Rule, 
as well as the consolidation and/or closing 
of adjacent crossings, all of which will act 
as a safeguard to potentially reduce the 
risk of accidents at each crossing below 
the risk level that existed prior to the 
implementation of the Quiet Zone.

• �Communities that wish to implement Quiet 
Zones will be required to strictly comply 
with the Rule.

• �Pursuant to the Rule, notifications and/
or applications to implement or continue 
Quiet Zones are to be made to the FRA 
and must involve all relevant state and 
local agencies, CSX, and any other rail 
carriers operating in the area.

• �CSX requires prepayment for all work 
performed to design, implement, and 
maintain railroad facilities within  
Quiet Zones.

CSX will fully comply with the 49 CFR 222, FRA  

Train Horn Rule (Rule), which provides requirements  

for the sounding of locomotive horns when 

approaching public highway-rail grade crossings. 

The Rule also provides guidance for conditions 

under which a public authority with jurisdiction over 

the roadway crossing CSX tracks may apply for and 

establish Quiet Zones. A Quiet Zone is a section  

of a rail line that contains one or more consecutive 

public crossings at which locomotive horns are not 

routinely sounded. (For full details on the rules,  

CSX recommends that communities either visit the 

FRA web site at www.fra.dot.gov or contact the  

FRA’s Office of Safety at 202-493-6299).

Policy on Quiet Zones

The Rule clearly defines requirements that must  

be satisfied by the public authority requesting that 

a Quiet Zone be established or continued. CSX will 

expect the public authority to strictly comply with  

these requirements.

Overview

Key Points
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Identification of the  
crossing and location

Each crossing has a unique DOT inventory identification 
number posted at the crossing. There is often more than 
one crossing on the same road. The crossing number 
(such as 123456A) must be used to identify the specific 
crossing in all communications with the railroad to  
reduce possible confusion about the specific location.

Preliminary Planning for  
Quiet Zones

Preliminary work by CSX personnel and/or its  
consultants is likely to be required in connection with  
the proposed new or continued Quiet Zone, including,  
but not limited to: updating crossing inventory information; 
attending meetings; participating, to the extent feasible, 
in diagnostic reviews of the public, private and pedestrian 
crossings in a proposed Quiet Zone; preparing and 
processing estimates covering the cost of work to be 
performed by CSX, if applicable; and processing necessary 
agreements. CSX will coordinate preliminary planning 
activities with each public authority pursuant to an initial 
agreement that will also provide for payment to CSX for 
services provided during development of Quiet Zones.

• �CSX desires to be a good corporate 
citizen. CSX also places importance on 
the quality and timeliness of service to 
its customers and the communities it 
serves. As such, consistent with the Rule, 
CSX will seek to encourage communities 
requesting Quiet Zones to implement 
solutions and SSMs that optimally achieve 
safety while minimizing the impact on 
railroad operations.

Should SSMs or ASMs fall out of compliance, 

CSX will resume train horn until repairs are made.

Plans for proposed Quiet Zones shall conform  

to current MUTCD standards.

CSX has published a Quiet Zone 
Manual, located here: https://www.
csx.com/index.cfm/library/files/about-
us/property/quiet-zones/



42

Getting Started: Process for  
Pursuing a Quiet Zone

1. �Groups or individuals interested in Quiet Zones  
should first contact the public authority responsible  
for the highway where the Quiet Zone would be  
located. Public authorities should then contact the  
FRA for additional information on Quiet Zone 
requirements and procedures.

2. �The public authority shall initiate contact with  
CSX to: crossingrequests@csx.com. Those  
making this contact will be furnished with the  
Quiet Zone policy and advised of the appropriate 
contact within the CSX Public Projects Group for 
the initial planning activities with CSX.

3. �If the public authority decides to proceed with 
preliminary planning for a Quiet Zone, the public 
authority shall deposit funds with CSX for CSX’s  
Quiet Zone related expenses. After this deposit 
is received, CSX will assist by providing, when 
required, DOT inventory information and attending 
diagnostic review meetings, to the extent schedules 
permit. CSX resources to attend these meetings 
are limited and thus CSX will seek flexibility in 
establishing meeting dates and times in order to 
permit CSX representatives to attend.

4. �The preliminary planning for a Quiet Zone project  
should include a review of the following principles:

	 a. �CSX will cooperate and work in good faith with 
local communities and the appropriate public 
authority to provide all possible assistance  
in a manner that protects the safety of local 
citizens and their communities as well as  
CSX’s employees.

	 b. �In accordance with the Rule, CSX’s support  
of a Quiet Zone proposal will require the plan 
to meet very specific FRA measures and 
requirements, which in some cases, may be 
subject to FRA review, approval and on-going 
oversight. Accordingly, CSX retains the right to 
review and comment on the requests.

	 c. �CSX expects the involvement of the state 
DOT, FRA, and/or state regulatory authority in 
any diagnostic review of a public, private and 
pedestrian crossing in the Quiet Zone corridor 
being proposed.

	 d. �As discussed above, the appropriate public 
authority will be expected to reimburse CSX 
for its cost of design, installation and future 
maintenance of safety enhancements, including, 
but not limited to, its installation of Supplemental 
Safety Measures (SSMs) and Alternative Safety 
Measures (ASMs). As an example, CSX installs 
and maintains active warning systems at highway-
rail grade crossings that may be modified or 
expanded for a Quiet Zone. Curbs, medians, 
pavement markings and other traffic control signs 
such as advance warning signs are installed and 
maintained by Public Authorities. The specific 
responsibilities are expected to be resolved during 
the preliminary planning for a Quiet Zone.

	 e. �If one or more SSMs or ASMs selected to 
be installed require work by CSX, a separate 
standard Preliminary Engineering Agreement 
will be required to cover CSX’s engineering, 
review, handling, and estimate preparation 
connected with the proposed work. A separate 
Construction Agreement will be used for 
implementation of the projects. The cost of this 
work will be the responsibility of the requesting 
public authority.

	 f. �SSMs or ASMs installed and maintained by 
the public authority as described above are 
important parts of traffic control at each crossing. 
The public authority is responsible for periodic 
inspection and repair of these items.

5. �Standard CSX Public Projects Group design and 
estimating procedures will be used for projects 
related to Quiet Zones.

6. �Vehicle Loop Detection Circuitry will not be 
designed, installed, owned, or maintained by CSX.

7. �Wayside Horn Systems are not authorized for use  
on CSX.

Revised May 2023
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PRELIMINARY  ENGINEERING AGREEMENT

This Preliminary Engineering Agreement (this “Agreement”) is made as of, 201, by and between CSX TRANSPORTATION, INC., a Virginia 
corporation with its principal place of business in Jacksonville, Florida (“CSX”), and [INSERT AGENCY NAME], a body corporate and 
political subdivision of the [INSERT STATE] (“Agency”).

EXPLANATORY STATEMENT 

1. Agency wishes to facilitate the development of the proposed [INSERT Project Description; eg: rehabilitation / repair of the Ridgeview 
Middle School Pedestrian Bridge Structure passing over CSX (DOT# 228 637B) in the vicinity of CSX milepost CD-6.15 on the Great 
Lakes Division, Columbus Subdivision, located in Columbus, Franklin County, Ohio] (the “Project”).

2. Agency has requested that CSX proceed with certain necessary engineering and/or design services for the Project to facilitate the 
parties’ consideration of the Project.

3. Subject to the approval of CSX, which approval may be withheld for any reason directly or indirectly related to safety or CSX 
operations, property, or facilities, the Project is to be constructed, if at all, at no cost to CSX, under a separate construction agreement 
to be executed by the parties at a future date.

NOW, THEREFORE, for and in consideration of the foregoing Explanatory Statement and other good and valuable consideration, the 
receipt and sufficiency of which are acknowledged by the parties, the parties agree as follows:

1. Scope of Work

	� 1.1.	 Generally. The work to be done by CSX under this Agreement shall consist of: (i) the preparation or review and approval of 
preliminary and final engineering and design plans, specifications, drawings, agreements and other documents pertaining to the 
Project, (ii) the preparation of cost estimates for CSX’s work in connection with the Project, and (iii) the review of construction 
cost estimates, site surveys, plats, legal descriptions, assessments, studies, easements, agreements and related construction 
documents submitted to CSXT by Agency for the Project (collectively, the “Engineering Work”). Engineering Work may also include 
office reviews, field reviews, attending hearings and meetings, and preparing correspondence, reports, and other documentation in 
connection with the Project. Nothing contained in this Agreement shall oblige CSX to perform work which, in CSX’s opinion, is not 
relevant to CSX’s participation in the Project.

	� 1.2.	 Effect of CSX Approval or Preparation of Documents. By its review, approval or preparation of plans, specifications, drawings 
or other documents pursuant to this Agreement (collectively, the “Plans”), CSX signifies only that the Plans and the Project proposed 
to be constructed in accordance with the Plans satisfy CSX’s requirements. CSX expressly disclaims all other representations and 
warranties in connection with the Plans, including, but not limited to, the integrity, suitability or fitness for the purposes of Agency 
or any other persons of such Plans or the Project constructed in accordance with the Plans.

2. Project Construction. Nothing contained in this Agreement shall be deemed to constitute CSX’s approval of or consent to the 
construction of the Project, which approval or consent may be withheld for any reason directly or indirectly related to safety or CSX 
operations, property, or facilities. The Project if constructed is to be constructed, if at all, under a separate construction agreement to  
be executed by the parties at a future date.
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3. Reimbursement of CSX Expenses.

	� 3.1.	 Reimbursable Expenses. Agency shall reimburse CSX for all costs and expenses incurred by CSX in connection 
with the Engineering Work, including, without limitation: (i) all out of pocket expenses, (ii) travel and lodging expenses, 
(iii) telephone, facsimile, and mailing expenses, (iv) costs for equipment, tools, materials and supplies, (v) sums paid to 
consultants and subcontractors, and (vi) labor, together with labor overhead percentages established by CSX pursuant to 
applicable law (collectively, the “Reimbursable Expenses”).

 
	� 3.2.	 Estimate. CSX has estimated the total Reimbursable Expenses for the Project to be approximately $ [INSERT DOLLAR 

AMOUNT] (the “Estimate” as amended or revised). In the event CSX anticipates that actual Reimbursable Expenses may 
exceed such Estimate, it shall provide Agency with the revised Estimate of total Reimbursable Expenses for Agency’s 
approval and confirmation that sufficient funds have been appropriated to cover the total Reimbursable Expenses 
as reflected in the revised Estimate. CSX may elect, by delivery of notice to Agency, to immediately cease all further 
Engineering Work, unless and until Agency provides such approval and confirmation.

	� 3.3.	 Payment Terms.

		�  3.3.1. Advance Payment in Full. Upon execution and delivery of this Agreement by Agency, Agency will deposit with 
CSX a sum equal to the Reimbursable Expenses, as shown by the Estimate. Agency shall pay CSX for Reimbursable 
Expenses in the amount set forth in CSX Schedule PA attached hereto, a copy of which shall accompany the advance 
payment. If CSX anticipates that it may incur Reimbursable Expenses in excess of the deposited amount, CSX will 
request an additional deposit equal to the then remaining Reimbursable Expenses which CSX estimates that it will 
incur. CSX shall request such additional deposit by delivery of invoices to Agency. Agency shall make such additional 
deposit within thirty (30) days following delivery of such invoice to Agency.

		�  3.3.2. Following completion of all Engineering Work, CSX shall reconcile the total Reimbursable Expenses incurred by 
CSX against the total payments received from Agency and shall submit to Agency a final invoice if required. Agency 
shall pay to CSX the amount by which actual Reimbursable Expenses exceed total payments, as shown by the final 
invoice, within thirty (30) days following delivery to Agency of the final invoice. CSX will provide a refund of any 
unused deposits if the deposit exceeds the incurred Reimbursable Expenses for the Project.

		�  3.3.3. In the event that Agency fails to pay CSX any sums due CSX under this Agreement: (i) Agency shall pay 
CSX interest at the lesser of 1.0% per month or the maximum rate of interest permitted by applicable law on the 
delinquent amount until paid in full; and (ii) CSX may elect, by delivery of notice to Agency: (A) to immediately cease 
all further work on the Project, unless and until Agency pays the entire delinquent sum, together with accrued 
interest; and/or (B) to terminate this Agreement.

	� 3.4.	 Effect of Termination. Agency’s obligation to pay CSX Reimbursable Expenses in accordance with this Section shall 
survive termination of this Agreement for any reason.

4. Appropriations. Agency represents to CSX that: (i) Agency has obtained appropriations sufficient to reimburse CSX for the 
Reimbursable Expenses encompassed by the initial Estimate; (ii) Agency shall use its best efforts to obtain appropriations 
necessary to cover Reimbursable Expenses encompassed by subsequent Estimates approved by Agency; and (iii) Agency shall 
promptly notify CSX in the event that Agency is unable to obtain such additional appropriations.

Revised May 2023
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5. Termination.

	� 5.1.	 By Agency. Agency may terminate this Agreement, for any reason, by delivery of notice to CSX. Such termination shall  
become effective upon the expiration of fifteen (15) calendar days following delivery of notice to CSX or such later date designated 
by the notice.

	� 5.2.	 By CSX. CSX may terminate this Agreement (i) as provided pursuant to Section 3.3.3., or (ii) upon Agency’s breach of any of 
the terms of, or its obligations under, this Agreement and such breach continues without cure for a period of ninety (90) days after 
written notification from CSX to Agency of such breach.

	� 5.3.	 Consequences of Termination. If the Agreement is terminated by either party pursuant to this Section or any other provision 
of this Agreement, the parties understand that it may be impractical to immediately stop the Engineering Work. Accordingly, 
both parties agree that, in such instance a party may continue to perform Engineering Work until it has reached a point where 
it may reasonably and/or safely suspend the Engineering Work. Agency shall reimburse CSX pursuant to this Agreement for the 
Engineering Work performed, plus all costs reasonably incurred by CSX to discontinue the Engineering Work and all other costs 
of CSX incurred as a result of the Project up to the time of full suspension of the Engineering Work. Termination of this Agreement 
or Engineering Work on the Project, for any reason, shall not diminish or reduce Agency’s obligation to pay CSX for Reimbursable 
Expenses incurred in accordance with this Agreement. In the event of the termination of this Agreement or the Engineering 
Work for any reason, CSX’s only remaining obligation to Agency shall be to refund to Agency payments made to CSX in excess of 
Reimbursable Expenses in accordance with Section 2.

6. Subcontracts. CSX shall be permitted to engage outside consultants, counsel and subcontractors to perform all or any portion of the 
Engineering Work.

7. Notices. All notices, consents and approvals required or permitted by this Agreement shall be in writing and shall be deemed 
delivered (i) on the expiration of three (3) days following mailing by first class U.S. mail, (ii) on the next business day following mailing 
by a nationally recognized overnight carrier, or (iii) on the date of transmission, as evidenced by written confirmation of successful 
transmission, if by facsimile or other electronic transmission if sent on a business day (or if not sent on a business day, then on the next 
business day after the date sent), to the parties at the addresses set forth below, or such other addresses as either party may designate 
by delivery of prior notice to the other party:

If to CSX: 	� CSX Transportation, Inc. 
500 Water Street, J301 Jacksonville, Florida 32202 
Attention: Director Project Management – Public Projects

If to Agency:	 ______________________________________	
	 ______________________________________	
	 ______________________________________	
	 ______________________________________	
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8. Entire Agreement. This Agreement embodies the entire understanding of the parties, may not be waived or modified except 
in a writing signed by authorized representatives of both parties, and supersedes all prior or contemporaneous written or
oral understandings, agreements or negotiations regarding its subject matter. In the event of any inconsistency between this 
Agreement and the Exhibits, the more specific terms of the Exhibits shall be deemed controlling.

9. Waiver. If either party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of 
the other party’s obligations hereunder, such failure shall not be construed as a permanent waiver of any rights or obligations 
in this Agreement.

10.	Assignment. CSX may assign this Agreement and all rights and obligations herein to a successor in interest, parent 
company, affiliate, or future affiliate. Upon assignment of this Agreement by CSX and the assumption by CSX’s assignee of 
CSX’s obligations under this Agreement, CSX shall have no further obligations under this Agreement. Agency shall not
assign its rights or obligations under this Agreement without CSX’s prior written consent, which consent may be withheld for 
any reason.

11.	Applicable Law. This Agreement shall be governed by the laws of the [INSERT STATE] , exclusive of its choice of law rules. 
The parties further agree that the venue of all legal and equitable proceedings related to disputes under this Agreement shall 
be situated in Duval County, Florida, and the parties agree to submit to the personal jurisdiction of any State or Federal court 
situated in Duval County, Florida.
 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed in duplicate, each by its duly authorized 
officers, as of the date of this Agreement.

[INSERT AGENCY NAME]

By:	_____________________________________________	  

Print Name: _______________________________________	   

Title: ____________________________________________	 

CSX TRANSPORTATION, INC.

By:	____________________________________________  
	� Tony C. Bellamy, P.E. 

Director Project Management – Public Projects
 

Revised May 2023
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CSX SCHEDULE PA
(Advance Payment – Preliminary Engineering Agreement)

PAYMENT SUBMISSION FORM

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Payment is hereby provided in accordance with the terms of Section 3.3 of the Agreement dated __________________________,
201___, between Agency and CSX.

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

1) �A copy of this Payment Submission Form shall accompany all payments delivered by Agency to CSX which shall be forwarded  
to the following address:

			   CSX Transportation, Inc.  
			   PO BOX 530192
			   ATLANTA GA 30353-0192

2) Email copies of check and this form to Nicole_Henning@csx.com and LShaw@Benesch.com

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Upon execution and delivery of this Agreement by Agency, Agency will remit payment in accordance with Section 3.3.1.  
of this Agreement.

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

(All information below to be completed by Agency providing Payment)

Check No		  Payment Amount			   Payment Date
_______________	 _______________		  _______________

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Date: __________________________________	 By: ______________________________________________ 	

Name: __________________________________ 	

Title: ___________________________________ 	

Phone: __________________________________  	

Email: __________________________________ 	
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APPENDIX

CSX TRANSPORTATION

CONSTRUCTION AGREEMENT

Public Projects Group  
Jacksonville, FL
Date Issued: May 2023
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CONSTRUCTION  AGREEMENT

This Construction Agreement (“Agreement”) is made as of ________, 201____, by and between CSX TRANSPORTATION, INC., a 
Virginia corporation with its principal place of business in Jacksonville, Florida (“CSX”), and [INSERT Name of Public Agency], a body 
corporate and political subdivision of the State of (INSERT Name of State] (“Agency”).

EXPLANATORY STATEMENT 

1. Agency has proposed to construct, or to cause to be constructed, [INSERT Project Description; eg: rehabilitation / repair of the 
Ridgeview Middle School Pedestrian Bridge Structure passing over CSX (DOT# 228 637B) in the vicinity of CSX milepost CD-6.15 on the 
Great Lakes Division, Columbus Subdivision, located in Columbus, Franklin County, Ohio] (the “Project”).

2. Agency has obtained, or will obtain, all authorizations, permits and approvals from all local, state and federal agencies (including 
Agency), and their respective governing bodies and regulatory agencies, necessary to proceed with the Project and to appropriate all 
funds necessary to construct the Project.

3. Agency acknowledges that: (i) by entering into this Agreement, CSX will provide services and accommodations to promote public 
interest in this Project, without profit or other economic inducement typical of other Agency contractors;
	 (ii)	 neither CSX nor its affiliates (including their respective directors, officers, employees or agents) will incur any costs, expenses,  
	 losses or liabilities in excess of payments made to CSX, by or on behalf of Agency or its contractors, pursuant to this Agreement; and  
	 (iii)	CSX retains the paramount right to regulate all activities affecting its property and operations.

4. It is the purpose of this Agreement to provide for the terms and conditions upon which the Project may proceed.

NOW, THEREFORE, in consideration of the foregoing Explanatory Statement and other good and valuable consideration, the receipt and 
sufficiency of which are acknowledged by the parties, the parties agree as follows:

1. Project Plans and Specifications

	� 1.1	 Preparation and Approval. Pursuant to Exhibit A of this Agreement, all plans, specifications, drawings and other documents 
necessary or appropriate to the design and construction of the Project shall be prepared, at Agency’s sole cost and expense, by 
Agency or CSX or their respective contractors. Project plans, specifications and drawings prepared by or on behalf of Agency shall 
be subject, at CSX’s election, to the review and approval of CSX. Such plans, specifications and drawings, as prepared or approved 
by CSX, are referred to as the “Plans”, and shall be incorporated and deemed a part of this Agreement. Plans prepared or submitted 
to and approved by CSX as of the date of this Agreement are set forth in Exhibit B to this Agreement.

	� 1.2	 Effect of CSX Approval or Preparation of Plans. By its review, approval or preparation of Plans pursuant to this Agreement, 
CSX signifies only that such Plans and improvements constructed in accordance with such Plans satisfy CSX’s requirements. CSX 
expressly disclaims all other representations and warranties in connection with the Plans, including, but not limited to, the integrity, 
suitability or fitness for the purposes of Agency or any other persons of the Plans or improvements constructed in accordance with 
the Plans.

	� 1.3	 Compliance with Plans. The Project shall be constructed in accordance with the Plans.
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2. Allocation and Conduct Of Work

Work in connection with the Project shall be allocated and conducted as follows:

	� 2.1	 CSX Work. Subject to timely payment of Reimbursable Expenses as provided by Section 4, CSX shall provide, or 
cause to be provided, the services as set forth by Exhibit A to this Agreement. Agency agrees that CSX shall provide all 
services that CSX deems necessary or appropriate (whether or not specified by Exhibit A) to preserve and maintain its 
property and operations, without impairment or exposure to liability of any kind and in compliance with all applicable 
federal, state and local regulations and CSX’s contractual obligations, including, but not limited to, CSX’s existing or 
proposed third party agreements and collective bargaining agreements.

	� 2.2	 Agency Work. Agency shall perform, or cause to be performed, all work as set forth by Exhibit A, at Agency’s sole 
cost and expense.

	� 2.3	 Conduct of Work. CSX shall commence its work under this Agreement following: (i) delivery to CSX of a notice to 
proceed from Agency; (ii) payment of Reimbursable Expenses (as provided by Section 4.1) as required by CSX prior to 
the commencement of work by CSX; (iii) issuance of all permits, approvals and authorizations necessary or appropriate 
for such work; and (iv) delivery of proof of insurance acceptable to CSX, as required by Section 9. The initiation of any 
services by CSX pursuant to this Agreement, including, but not limited to, the issuance of purchase orders or bids for 
materials or services, shall constitute commencement of work for the purposes of this Section. The parties intend that all 
work by CSX or on CSX property shall conclude no later than [INSERT DATE], unless the parties mutually agree to extend 
such date.

3.	 Special Provisions Agency shall observe and abide by, and shall require its contractors (“Contractors”) to
observe and abide by the terms, conditions and provisions set forth in Exhibit C to this Agreement (the “Special Provisions”).
To the extent that Agency performs Project work itself, Agency shall be deemed a Contractor for purposes of
this Agreement. Agency further agrees that, prior to the commencement of Project work by any third party Contractor, such 
Contractor shall execute and deliver to CSX Schedule I to this Agreement to acknowledge Contractor’s agreement to observe 
and abide by the terms and conditions of this Agreement.

4.	 Cost Of Project and Reimbursement Procedures

	� 4.1	 Reimbursable Expenses. Agency shall reimburse CSX for all costs and expenses incurred by CSX in connection with 
the Project, including, without limitation: (1) all out of pocket expenses, (2) travel and lodging expenses, (3) telephone, 
facsimile, and mailing expenses, (4) costs for equipment, tools, materials and supplies, (5) sums paid to CSX’s consultants 
and subcontractors, and (6) CSX labor in connection with the Project, together with CSX labor overhead percentages 
established by CSX pursuant to applicable law (collectively, “Reimbursable Expenses”). Reimbursable Expenses shall also 
include expenses incurred by CSX prior to the date of this Agreement to the extent identified by the Estimate provided 
pursuant to Section 4.2.

	� 4.2	 Estimate. CSX has estimated the total Reimbursable Expenses for the Project as shown on Exhibit D (the “Estimate”, 
as amended or revised). In the event CSX anticipates that actual Reimbursable Expenses for the Project may exceed such 
Estimate, it shall provide Agency with the revised Estimate of the total Reimbursable Expenses, together with a revised 
Payment Schedule (as defined by Section 4.3.1), for Agency’s approval and confirmation that sufficient funds have been 
appropriated to cover the total Reimbursable Expenses of such revised Estimate. CSX may elect, by delivery of notice to 
Agency, to immediately cease all further work on the Project, unless and until Agency provides such approval  
and confirmation.

Revised May 2023
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 	 4.3	 Payment Terms.

	�	�  4.3.1	 Agency shall pay CSX for Reimbursable Expenses in the amounts and on the dates set forth in the Payment Schedule 
as shown on Exhibit E (the “Payment Schedule”, as revised pursuant to Section 4.2). CSX agrees to submit invoices to Agency 
for such amounts and Agency shall remit payment to CSX at the later of thirty (30) days following delivery of each such 
invoice to Agency or, the payment date (if any) set forth in the Payment Schedule.

	�	�  4.3.2	 Following completion of the Project, CSX shall submit to Agency a final invoice that reconciles the total Reimbursable 
Expenses incurred by CSX against the total payments received from Agency. Agency shall pay to CSX the amount by which 
Reimbursable Expenses exceed total payments as shown by the final invoice, within thirty (30) days following delivery of such 
invoice to Agency. In the event that the payments received by CSX from Agency exceed the Reimbursable Expenses, CSX shall 
remit such excess to Agency.

	�	�  4.3.3	 In the event that Agency fails to pay CSX any sums due CSX under this Agreement: (i) Agency shall pay CSX  
interest at the lesser of 1.0% per month or the maximum rate of interest permitted by applicable law on the delinquent 
amount until paid in full; and (ii) CSX may elect, by delivery of notice to Agency: (A) to immediately cease all further work on 
the Project, unless and until Agency pays the entire delinquent sum, together with accrued interest; and/or (B) to terminate 
this Agreement.

		�  4.3.4	 All invoices from CSX shall be delivered to Agency in accordance with Section 16 of this Agreement. All payments by 
Agency to CSX shall be made by certified check and mailed to the following address or such other address as designated by 
CSX’s notice to Agency:

			   CSX Transportation, Inc.
			   P.O. Box 530192  
			   Atlanta, GA 30353-0192

	� 4.4	 Effect of Termination. Agency’s obligation to pay to CSX Reimbursable Expenses in accordance with Section 4 shall survive 
termination of this Agreement for any reason.

5.	 Appropriations Agency represents to CSX that: (i) Agency has appropriated funds sufficient to reimburse CSX
for the Reimbursable Expenses encompassed by the Estimate attached as Exhibit D; (ii) Agency shall use its best efforts to obtain 
appropriations necessary to cover Reimbursable Expenses encompassed by subsequent Estimates approved by Agency; and (iii) Agency 
shall promptly notify CSX in the event that Agency is unable to obtain such appropriations.

6.	 Easements and Licenses

	 6.1	 Agency Obligation. Agency shall acquire all necessary licenses, permits and easements required for the Project.

	� 6.2	 Temporary Construction Licenses. Insofar as it has the right to do so, CSX hereby grants Agency a nonexclusive license to 
access and cross CSX’s property, to the extent necessary for the construction of the Project (excluding ingress or egress over public 
grade crossings), along such routes and upon such terms as may be defined and imposed by CSX and such temporary construction 
easements as may be designated on the Plans approved by CSX.

	� 6.3	 Temporary Construction Easements. CSXT may grant without warranty to Agency, if required, a temporary non-exclusive 
easement for access to the extent necessary for the project on terms and conditions and at a price acceptable to the parties. 
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6.4  Maintenance Agreement.  Contemporaneous with the execution of this Agreement, CSXT and Agency have executed that 
certain Maintenance Agreement providing for Agency’s ongoing use maintenance, repair, renewal and removal of the Project.

6.5  Permanent Easements.  Insofar as it has the right to do so, CSXT shall grant, without warranty to Agency, easements for 
the use and maintenance (in accordance with the provisions of the Maintenance Agreement described in 6.4) of the Project 
wholly or partly on CSXT property as shown on the Plans approved by CSXT, if any, on terms and conditions and at a price 
acceptable to both parties.  Upon request by CSXT, Agency shall furnish to CSXT descriptions and plat plans for the easements. 

7.	 Permits At its sole cost and expense, Agency shall procure all permits and approvals required by any federal, state,
or local governments or governmental agencies for the construction, maintenance and use of the Project, copies of which 
shall be provided to CSX.
 
8.	 Termination

	� 8.1	 By Agency. For any reason, Agency may, as its sole remedy, terminate this Agreement by delivery of notice to CSX. 
Agency shall not be entitled to otherwise pursue claims for consequential, direct, indirect or incidental damages or lost 
profits as a consequence of CSX’s default or termination of this Agreement or Work on the Project by either party.

	� 8.2	 By CSX. In addition to the other rights and remedies available to CSX under this Agreement, CSX may terminate this 
Agreement by delivery of notice to Agency in the event Agency or its Contractors fail to observe the terms or conditions of 
this Agreement and such failure continues more than ten (10) business days following delivery of notice of such failure by 
CSX to Agency.

	� 8.3	 Consequences of Termination. If the Agreement is terminated by either party pursuant to this Section or any other 
provision of this Agreement, the parties understand that it may be impractical for them to immediately stop the Work. 
Accordingly, they agree that, in such instance a party may continue to perform Work until it has reached a point where 
it may reasonably and safely suspend the Work. Agency shall reimburse CSX pursuant to this Agreement for the Work 
performed, plus all costs reasonably incurred by CSX to discontinue the Work and protect the Work upon full suspension of 
the same, the cost of returning CSX’s property to its former condition, and all other costs of CSX incurred as a result of the 
Project up to the time of full suspension of the Work. Termination of this Agreement or Work on the Project, for any reason, 
shall not diminish or reduce Agency’s obligation to pay CSX for Reimbursable Expenses incurred in accordance with this 
Agreement. In the event of the termination of this Agreement or the Work for any reason, CSX’s only remaining obligation 
to Agency shall be to refund to Agency payments made to CSX in excess of Reimbursable Expenses in accordance with 
Section 4.

9.	 Insurance In addition to the insurance that Agency requires of its Contractor, Agency shall acquire or require its Contractor 
to purchase and maintain insurance in compliance with CSX’s insurance requirements attached to this Agreement as Exhibit 
F. Neither Agency nor Contractor shall commence work on the Project until such policy or policies have been submitted to and 
approved by CSX’s Risk Management Department.

10.	Ownership and Maintenance
[SELECT ONE OF THE FOLLOWING ALTERNATE PROVISIONS:]
•	 Railroad Bridge

Revised May 2023
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	� 10.1	 By Agency. Agency shall own and, without cost to CSX, shall maintain, repair, replace and renew, or cause same to be done, 
in good condition and repair to CSX’s satisfaction, the railroad bridge structure (excluding only those components which CSX owns 
and has agreed to maintain, repair and replace pursuant to this Section), the highway underpass structure, the roadway surfacing, 
the roadway slopes, the retaining walls, the roadway drainage facilities, sidewalks and lighting. In the event that Agency fails to 
properly maintain such structures and improvements, and such failure, in the opinion of CSX, jeopardizes the safe and efficient 
operation of its property, CSX shall be entitled to remedy such failure and recover from Agency the costs incurred by CSX in  
doing so.

	� 10.2	 By CSX. CSX shall own and, at its sole cost and expense, maintain, repair, replace and renew its tracks, ballast and approach 
embankments, and railroad signal and communication systems, and CSX shall be permitted to install, maintain, repair and replace 
other utilities, facilities and cable, or cause same to be done, as CSX authorizes from time to time on or within the railroad  
bridge structure.

	� 10.3	 Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the prior approval of 
CSX, which may be withheld for any reason, and the execution of such agreements as CSX may require. CSX may effectuate any 
improvements to that portion of the Project on which CSX operates its rail line, without securing the prior approval of the Agency  
so long as such improvements will not have a negative impact on highway traffic using the highway underpass.

•	 Highway Bridge

	� 10.1	 By Agency. Agency shall own and, without cost to CSX, maintain, repair, replace and renew, or cause same to be done, in good 
condition and repair to CSX’s satisfaction, the highway overpass structure, the roadway surfacing, the roadway slopes, the retaining 
walls, and the highway drainage facilities. In the event that Agency fails to properly maintain such structures and improvements 
and such failure, in the opinion of CSX, jeopardizes the safe and efficient operation of its property, CSX shall be entitled to remedy 
such failure and recover from Agency the costs incurred by CSX in doing so. Upon the cessation of use of the Project by Agency, 
Agency shall remove the bridge structure and restore CSX’s property to its original condition, at Agency’s sole cost and expense,  
to CSX’s satisfaction.

	� 10.2	 Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the prior approval of 
CSX, which may be withheld for any reason, and the execution of such agreements as CSX may require.

•	 At Grade Crossings
	�
	� 10.1	 By Agency. Agency shall maintain and repair, at its sole cost and expense, all parts comprising the permanent aspects of 

the Project, as shown by the Plans, consisting of roadway pavement up to the outer ends of the railroad cross ties, sidewalks, 
guardrails, and curbs, in good and safe condition to CSX’s satisfaction. In the event Agency fails to do so after reasonable notice 
from CSX (unless an emergency condition exists or is imminent in the opinion of CSX that requires immediate action), CSX may 
perform such maintenance and repair, at Agency’s sole cost and expense.

	� 10.2	 By CSX. CSX shall maintain and repair the crossing surface between the ends of its cross ties and its signal facilities at the 
crossing, at Agency’s sole cost and expense.

	� 10.3	 Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the prior written 
approval of CSX, which may be withheld for any reason, and the execution of such agreements as CSX may require. CSX may 
undertake alterations of its property, track or facilities and shall be reimbursed by Agency for the expenses incurred by CSX with 
respect to the removal and restoration of the crossing in connections with such alteration. 
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•	 Other Improvements

	� 10.1	 By Agency. Agency shall own, maintain and repair, at its sole cost and expense, all parts comprising the permanent 
aspects of the Project, as shown by the Plans. In the event Agency fails to do so after reasonable notice from CSX (no 
more than thirty (30) days, unless an emergency condition exists or is imminent in the opinion of CSX, that requires 
immediate action), CSX may perform such maintenance and repair, at Agency’s sole cost and expense. Upon the cessation 
of use of the Project by Agency, Agency shall remove the structure and restore CSX’s property to its original condition, at 
Agency’s sole cost and expense, to CSX’s satisfaction.

	� 10.2	 Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the prior 
approval of CSX, which may be withheld for any reason, and the execution of such agreements as CSX may require.

11.	 Indemnification

	� 11.1	 Generally. To the maximum extent permitted by applicable law, Agency and its Contractors shall indemnify, defend, 
and hold CSX and its affiliates harmless from and against all claims, demands, payments, suits, actions, judgments, 
settlements, and damages of every nature, degree, and kind (including direct, indirect, consequential, incidental, and 
punitive damages), for any injury to or death to any person(s) (including, but not limited to the employees of CSX, its 
affiliates, Agency or its Contractors), for the loss of or damage to any property whatsoever (including but not limited to 
property owned by or in the care, custody, or control of CSX, its affiliates, Agency or its Contractors, and environmental 
damages and any related remediation brought or recovered against CSX and its affiliates), arising directly or indirectly 
from the negligence, recklessness or intentional wrongful misconduct of the Contractors, Agency, and their respective 
agents, employees, invitees, contractors, or its contractors’ agents, employees or invitees in the performance of work 
in connection with the Project or activities incidental thereto, or from their presence on or about CSX’s property. The 
foregoing indemnification obligation shall not be limited to the insurance coverage required by this Agreement, except to 
the extent required by law or otherwise expressly provided by this Agreement.

 
	� 11.2	 Compliance with Laws. Agency shall comply, and shall require its Contractors to comply, with any federal, state, 

or local laws, statutes, codes, ordinances, rules, and regulations applicable to its construction and maintenance of the 
Project. Agency’s Contractors shall indemnify, defend, and hold CSX and its affiliates harmless with respect to any fines, 
penalties, liabilities, or other consequences arising from breaches of this Section.

	� 11.3	 “CSX Affiliates”. For the purpose of this Section 11, CSX’s affiliates include CSX Corporation and all entities, directly 
or indirectly, owned or controlled by or under common control of CSX or CSX Corporation and their respective officers, 
directors, employees and agents.

	� 11.4	 Notice of Incidents. Agency and its Contractor shall notify CSX promptly of any loss, damage, injury or death arising 
out of or in connection with the Project work.

	 11.5	 Survival. The provisions of this Section 11 shall survive the termination or expiration of this Agreement.

12.	 Independent Contractor The parties agree that neither Agency nor its Contractors shall be deemed either agents or 
independent contractors of CSX. Except as otherwise provided by this Agreement, CSX shall exercise no control
whatsoever over the employment, discharge, compensation of, or services rendered by Agency or Agency’s Contractors, or the 
construction practices, procedures, and professional judgment employed by Agency or its Contractor to complete the Project. 
Notwithstanding the foregoing, this Section 12 shall in no way affect the absolute authority of CSX to prohibit Agency or its  
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Contractors or anyone from entering CSX’s property, or to require the removal of any person from its property, if it determines,  
in its sole discretion, that such person is not acting in a safe manner or that actual or potential hazards in, on or about the Project exist.

13.	“Entire Agreement” This Agreement embodies the entire understanding of the parties, may not be waived or modified except 
in a writing signed by authorized representatives of both parties, and supersedes all prior or contemporaneous written or oral 
understandings, agreements or negotiations regarding its subject matter. In the event of any inconsistency between this Agreement and 
the Exhibits, the more specific terms of the Exhibits shall be deemed controlling.

14.	Waiver If either party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of the other 
party’s obligations hereunder, such failure shall not be construed as a permanent waiver of any rights or obligations in this Agreement.

15.	Assignment CSX may assign this Agreement and all rights and obligations herein to a successor in interest, parent company, 
affiliate, or future affiliate. Upon assignment of this Agreement by CSX and the assumption of CSX’s assignee of CSX’s obligations under 
this Agreement, CSX shall have no further obligation under this Agreement. Agency shall not assign its rights or obligations under this 
Agreement without CSX’s prior consent, which consent may be withheld for any reason.

16.	Notices All notices, consents and approvals required or permitted by this Agreement shall be in writing and shall be deemed 
delivered upon personal delivery, upon the expiration of three (3) days following mailing by first class U.S. mail, or upon the next 
business day following mailing by a nationally recognized overnight carrier, to the parties at the addresses set forth below, or such 
other addresses as either party may designate by delivery of prior notice to the other party:

		  If to CSX:	CSX Transportation, Inc.
				    500 Water Street, J301 Jacksonville, Florida 32202
				    Attention: Director Project Management – Public Projects  
		   
		  If to Agency:	 __________________________________________
				    __________________________________________
				    __________________________________________
				    __________________________________________

17.	Severability The parties agree that if any part, term or provision of this Agreement is held to be illegal, unenforceable or in conflict 
with any applicable federal, state, or local law or regulation, such part, term or provision shall be severable, with the remainder of the 
Agreement remaining valid and enforceable.

18.	Applicable Law This Agreement shall be governed by the laws of the State of [INSERT STATE OF PROJECT LOCATION], exclusive 
of its choice of law rules. The parties further agree that the venue of all legal and equitable proceedings related to disputes under this 
Agreement shall be situated in Duval County, Florida, and the parties agree to submit to the personal jurisdiction of any State or Federal 
court situated in Duval County, Florida.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed in duplicate, each by its duly authorized officers, as of 
the date of this Agreement.
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[INSERT NAME OF AGENCY]
By:	 __________________________________________	   
Print Name: ____________________________________ 		     
Title: _________________________________________  	

CSX TRANSPORTATION, INC.
By:	  __________________________________________ 
Tony C. Bellamy, P.E.
Director  Project  Management-Public Projects
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EXHIBIT A
ALLOCATION OF WORK

Subject to Section 2.1, work to be performed in connection with the Project is allocated as follows:

A.	 Agency shall let by contract to its Contractors:

1.	 [INSERT DESCRIPTION OF WORK]

B.	 CSX shall perform or cause to be performed:

1.	 Preliminary engineering services.
2.	 Changes in communication and signal lines.
3.	 Flagging services and other protective services and devices as may be necessary.
4.	 Construction engineering and inspection to protect the interests of CSX.
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A-1
EXHIBIT B
PLANS AND SPECIFICATIONS

Plans, Specifications and Drawings:

As of the date of this Agreement, the following plans, specifications and drawings have been submitted by Agency to CSX for 
its review and approval:

[IDENTIFY PLANS AND SPECIFICATIONS BY DATE, PREPARER, TITLE, PROJECT NUMBER, ETC.]

SHEET		  DESCRIPTION						      PREPARER		  DATE
1 of

Revised May 2023
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B-1 
EXHIBIT C
CSX SPECIAL PROVISIONS

DEFINITIONS:

As used in these Special Provisions, all capitalized terms shall have the meanings ascribed to them by the Agreement, and the following 
terms shall have the meanings ascribed to them below:

“CSX” shall mean CSX Transportation, Inc., its successors and assigns.

“CSX Representative” shall mean the authorized representative of CSX Transportation, Inc.  

“Agreement” shall mean the Agreement between CSX and Agency, as amended from time to time.  

“Agency” shall mean the [INSERT NAME OF AGENCY].

“Agency Representative” shall mean the authorized representative of [INSERT NAME OF AGENCY].  

“Contractor” shall have the meaning ascribed to such term by the Agreement.

“Work” shall mean the Project as described in the Agreement.

I.	 AUTHORITY OF CSX ENGINEER

The CSX Representative shall have final authority in all matters affecting the safe maintenance of CSX operations and CSX property, 
and his or her approval shall be obtained by the Agency or its Contractor for methods of construction to avoid interference with CSX 
operations and CSX property and all other matters contemplated by the Agreement and these  
Special Provisions.

II.	 INTERFERENCE WITH CSX OPERATIONS

	� A.	 Agency or its Contractor shall arrange and conduct its work so that there will be no interference with CSX operations, 
including train, signal, telephone and telegraphic services, or damage to CSX’s property, or to poles, wires, and other facilities of 
tenants on CSX’s Property or right-of-way. Agency or its Contractor shall store materials so as to prevent trespassers from causing 
damage to trains, or CSX Property. Whenever Work is likely to affect the operations or safety of trains, the method of doing such 
Work shall first be submitted to the CSX Representative for approval, but such approval shall not relieve Agency or its Contractor 
from liability in connection with such Work.

	� B.	 If conditions arising from or in connection with the Project require that immediate and unusual provisions be made to protect 
train operation or CSX’s property, Agency or its Contractor shall make such provision. If the CSX Representative determines that 
such provision is insufficient, CSX may, at the expense of Agency or its Contractor, require or provide such provision as may be 
deemed necessary, or cause the Work to cease immediately.
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C-1
III.	 NOTICE OF STARTING WORK. Agency or its Contractor shall not commence any work on CSX Property or rights-of- way 
until it has complied with the following conditions:

	� A.	 Notify CSX in writing of the date that it intends to commence Work on the Project. Such notice must be received by 
CSX at least ten business days in advance of the date Agency or its Contractor proposes to begin Work on CSX property. 
The notice must refer to this Agreement by date. If flagging service is required, such notice shall be submitted at least 
thirty (30) business days in advance of the date scheduled to commence the Work.

	� B.	 Obtain authorization from the CSX Representative to begin Work on CSX property, such authorization to include an 
outline of specific conditions with which it must comply.

	� C.	 Obtain from CSX the names, addresses and telephone numbers of CSX’s personnel who must receive notice  
under provisions in the Agreement. Where more than one individual is designated, the area of responsibility of each shall 
be specified.

IV.	 WORK FOR THE BENEFIT OF THE CONTRACTOR

	� A.	 No temporary or permanent changes to wire lines or other facilities (other than third party fiber optic cable 
transmission systems) on CSX property that are considered necessary to the Work are anticipated or shown on the 
Plans. If any such changes are, or become, necessary in the opinion of CSX or Agency, such changes will be covered 
by appropriate revisions to the Plans and by preparation of a force account estimate. Such force account estimate may 
be initiated by either CSX or Agency, but must be approved by both CSX and Agency. Agency or Contractor shall be 
responsible for arranging for the relocation of the third party fiber optic cable transmission systems, at no cost or  
expense to CSX.

	� B.	 Should Agency or Contractor desire any changes in addition to the above, then it shall make separate arrangements 
with CSX for such changes to be accomplished at the Agency or Contractor’s expense.

V.	 HAUL ACROSS RAILROAD

	� A.	 If Agency or Contractor desires access across CSX property or tracks at other than an existing and open public road 
crossing in or incident to construction of the Project, the Agency or Contractor must first obtain the permission of CSX and 
shall execute a license agreement or right of entry satisfactory to CSX, wherein Agency or Contractor agrees to bear all 
costs and liabilities related to such access.

	� B.	 Agency and Contractor shall not cross CSX’s property and tracks with vehicles or equipment of any kind or character, 
except at such crossing or crossings as may be permitted pursuant to this section.

VI.	 COOPERATION AND DELAYS

	� A.	 Agency or Contractor shall arrange a schedule with CSX for accomplishing stage construction involving work by CSX. 
In arranging its schedule, Agency or Contractor shall ascertain, from CSX, the lead time required for assembling crews and 
materials and shall make due allowance therefore.
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�B.	 Agency or Contractor may not charge any costs or submit any claims against CSX for hindrance or delay caused by railroad traffic; 
work done by CSX or other delay incident to or necessary for safe maintenance of railroad traffic; or for any delays due to compliance 
with these Special Provisions.

�C.	 Agency and Contractor shall cooperate with others participating in the construction of the Project to the end that all work may be 
carried on to the best advantage.

�D.	 Agency and Contractor understand and agree that CSX does not assume any responsibility for work performed by others in 
connection the Project. Agency and Contractor further understand and agree that they shall have no claim whatsoever against CSX for 
any inconvenience, delay or additional cost incurred by Agency or Contractor on account of operations by others.

VII.	 STORAGE OF MATERIALS AND EQUIPMENT

Agency and Contractor shall not store their materials or equipment on CSX’s property or where they may potentially interfere with 
CSX’s operations, unless Agency or Contractor has received CSX Representative’s prior written permission. Agency and Contractor 
understand and agree that CSX will not be liable for any damage to such materials and equipment from any cause and that CSX may 
move, or require Agency or Contractor to move, such material and equipment at Agency’s or Contractor’s sole expense. To minimize 
the possibility of damage to the railroad tracks resulting from the unauthorized use of equipment, all grading or other construction 
equipment that is left parked near the tracks unattended by watchmen shall be immobilized to the extent feasible so that it cannot be 
moved by unauthorized persons.

VIII.	CONSTRUCTION PROCEDURES

	 A.	 General

		  1. Construction work on CSX property shall be subject to CSX’s inspection and approval.

		�  2. Construction work on CSX property shall be in accord with CSX’s written outline of specific conditions and with these 
Special Provisions.

		�  3. Contractor shall observe the terms and rules of the CSX Safe Way manual, which Agency and Contractor shall be required 
to obtain from CSX, and in accord with any other instructions furnished by CSX or CSX’s Representative.

	 B.	 Blasting

		�  1. Agency or Contractor shall obtain CSX Representative’s and Agency Representative’s prior written approval for use of 
explosives on or adjacent to CSX property. If permission for use of explosives is granted, Agency or Contractor must comply 
with the following:

			�   a. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee of 
Agency or Contractor.

			�   b. Electric detonating fuses shall not be used because of the possibility of premature explosions resulting from 
operation of two-way train radios.

			�   c. No blasting shall be done without the presence of an authorized representative of CSX. At least 30 days’ advance 
notice to CSX Representative is required to arrange for the presence of an authorized CSX representative and any 
flagging that CSX may require.
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			�   d. Agency or Contractor must have at the Project site adequate equipment, labor and materials, and allow 

sufficient time, to (i) clean up (at Agency’s expense) debris resulting from the blasting without any delay 
to trains; and (ii) correct (at Agency’s expense) any track misalignment or other damage to CSX’s property 
resulting from the blasting, as directed by CSX Representative, without delay to trains. If Agency’s or 
Contractor’s actions result in delay of any trains, including Amtrak passenger trains, Agency shall bear the 
entire cost thereof.

			�   e. Agency and Contractor shall not store explosives on CSX property.

		  2. CSX Representative will:

			�   a. Determine the approximate location of trains and advise Agency or Contractor of the approximate 
amount of time available for the blasting operation and clean-up.

			�   b. Have the authority to order discontinuance of blasting if, in his or her opinion, blasting is too hazardous 
or is not in accord with these Special Provisions.

IX.	 MAINTENANCE OF DITCHES ADJACENT TO CSX TRACKS

Agency or Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that may result from 
their operations. Agency or Contractor shall provide erosion control measures during construction and use methods that 
accord with applicable state standard specifications for road and bridge construction, including either

(1) silt fence; (2) hay or straw barrier; (3) berm or temporary ditches; (4) sediment basin; (5) aggregate checks; and
(6) channel lining. All such maintenance and repair of damages due to Agency’s or Contractor’s operations shall be performed 
at Agency’s expense.

X.	 FLAGGING / INSPECTION SERVICE

	� A.	 CSX has sole authority to determine the need for flagging required to protect its operations and property. 
In general, flagging protection will be required whenever Agency or Contractor or their equipment are, or are likely to be,  
working within fifty (50) feet of live track or other track clearances specified by CSX, or over tracks.

	� B.	 Agency shall reimburse CSX directly for all costs of flagging that is required on account of construction within CSX 
property shown in the Plans, or that is covered by an approved plan revision, supplemental agreement or change order.

	� C.	 Agency or Contractor shall give a minimum of 10 days’ advance notice to CSX Representative for anticipated need 
for flagging service. No work shall be undertaken until the flag person(s) is/are at the job site. If it is necessary for CSX to 
advertise a flagging job for bid, it may take up to 90-days to obtain this service, and CSX shall not be liable for the cost of 
delays attributable to obtaining such service.

	� D.	 CSX shall have the right to assign an individual to the site of the Project to perform inspection service whenever, in 
the opinion of CSX Representative, such inspection may be necessary. Agency shall reimburse CSX for the costs incurred 
by CSX for such inspection service. Inspection service shall not relieve Agency or Contractor from liability for its Work.
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	� E.	 CSX shall render invoices for, and Agency shall pay for, the actual pay rate of the flagpersons and inspectors used, plus 

standard additives, whether that amount is above or below the rate provided in the Estimate. If the rate of pay that is to be used 
for inspector or flagging service is changed before the work is started or during the progress of the work, whether by law or 
agreement between CSX and its employees, or if the tax rates on labor are changed, bills will be rendered by CSX and paid by 
Agency using the new rates. Agency and Contractor shall perform their operations that require flagging protection or inspection 
service in such a manner and sequence that the cost of such will be as economical as possible.

XI.	 UTILITY FACILITIES ON CSX PROPERTY

Agency shall arrange, upon approval from CSX, to have any utility facilities on or over CSX Property changed as may be necessary to 
provide clearances for the proposed trackage.

XII.	 CLEAN-UP

Agency or Contractor, upon completion of the Project, shall remove from CSX’s Property any temporary grade crossings, any temporary 
erosion control measures used to control drainage, all machinery, equipment, surplus materials, falsework, rubbish, or temporary 
buildings belonging to Agency or Contractor. Agency or Contractor, upon completion of the Project, shall leave CSX Property in neat 
condition, satisfactory to CSX Representative.

XIII.	FAILURE TO COMPLY

If Agency or Contractor violate or fail to comply with any of the requirements of these Special Provisions, (a) CSX may require  
Agency and/or Contractor to vacate CSX Property; and (b) CSX may withhold monies due Agency and/or Contractor; (c) CSX may require 
Agency to withhold monies due Contractor; and (d) CSX may cure such failure and the Agency shall reimburse CSX for the cost of 
curing such failure.
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EXHIBIT D
INITIAL ESTIMATE ATTACHED
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EXHIBIT E
PAYMENT SCHEDULE

[SELECT ONE OF FOLLOWING ALTERNATE PROVISIONS:]

Advance Payment in Full
Upon execution and delivery of notice to proceed with the Project, Agency will deposit with CSX a sum equal to the Reimbursable 
Expenses, as shown by the Estimate. If CSX anticipates that it may incur Reimbursable Expenses in excess of the deposited amount, 
CSX will request an additional deposit equal to the then remaining Reimbursable Expenses which CSX estimates that it will incur. 
CSX shall request such additional deposit by delivery of invoices to Agency. Agency shall make such additional deposit within 30 days 
following delivery of such invoice to Agency.

50/50 Payment in Advance
Upon delivery of notice to proceed with the Project, Agency will deposit with CSX a sum equal to fifty percent (50%) of the 
Reimbursable Expenses as shown by the Estimate. Prior to the incurrence of Reimbursable Expenses in excess of such deposit, CSX 
will request an additional deposit equal to the Reimbursable Expenses which CSX expects to incur. CSX shall request such additional 
deposit by delivery of invoices to Agency. Agency shall make such additional deposits within 30 days following delivery of such invoice 
to Agency.

Scheduled Payments
Agency shall deposit with CSX the following sums on or before the dates set forth below, which sums and dates shall be subject to 
adjustment in the event of revisions to the Estimate:

Payment Date:		  Payment:
________________	 ________________
				  
				    Total:  
				    ________________ 	

Progress Payments In Arrears
Notwithstanding anything to the contrary set forth in this Agreement, Agency shall pay CSX in arrears for its Reimbursable Expenses, 
rather than in advance, with only such exceptions, such as purchasing materials and equipment, as the parties mutually agree. 
Accordingly, Agency shall remit payment to CSX for its Reimbursable Expenses within thirty (30) days following delivery to Agency  
of an invoice.
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EXHIBIT F
INSURANCE  REQUIREMENTS

I.	 Insurance Policies

Agency and Contractor, if and to the extent that either is performing work on or about CSX’s property, shall procure and 
maintain the following insurance policies:

	� 1. Commercial General Liability coverage at their sole cost and expense with limits of not less than $5,000,000 in 
combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name CSX as an 
additional named insured.

	� 2. Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than $1,000,000, which 
insurance must contain a waiver of subrogation against CSX and its affiliates (if permitted by state law).

	� 3. Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for bodily injury 
and/or property damage per occurrence, and such policies shall name CSX as an additional named insured.

	� 4. Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury 
and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall satisfy the 
following additional requirements:

		�  a. The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35.

		�  b. CSX Transportation must be the named insured on the Railroad Protective Insurance Policy.

		�  c. Name and Address of Contractor and Agency must appear on the Declarations page.

		�  d. Description of operations must appear on the Declarations page and must match the Project description.

		�  e. Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form CG 00 
35 version 96 and later.

		  f. Authorized endorsements may include:
			   (i). Broad Form Nuclear Exclusion - IL 00 21
			   (ii) 30-day Advance Notice of Non-renewal or cancellation
			   (iii) Required State Cancellation Endorsement
			   (iv) Quick Reference or Index - CL/IL 240

		  g. Authorized endorsements may not include:
			   (i) A Pollution Exclusion Endorsement except CG 28 31
			   (ii) A Punitive or Exemplary Damages Exclusion
			   (iii) A “Common Policy Conditions” Endorsement
			   (iv) Any endorsement that is not named in Section 4 (e) or (f) above.
			   (v) Policies that contain any type of deductible

Revised May 2023



69

F-1
	 5. All insurance companies must be A. M. Best rated A- and Class VII or better.

	� 6. The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or certificates  
of insurance.

	 7. Such additional or different insurance as CSX may require.
 

II.	 Additional Terms

	� 1. Contractor must submit the complete Railroad Protective Liability policy, Certificates of Insurance and all notices and 
correspondence regarding the insurance policies in an electronic format to:

		  Insurance Department  
		  CSX Transportation, Inc.  
		  500 Water Street, C-907  
		  Jacksonville, FL 32202

		  OR

		  insurancedocuments@csx.com

	� 2. Neither Agency nor its Designee may begin work on or about CSX property until written approval of the required insurance has 
been received from CSX or CSX’s Insurance Compliance vendor, Ebix.

 



70

F-2 
SCHEDULE I
CONTRACTOR’S ACCEPTANCE

To and for the benefit of CSX Transportation, Inc. (“CSX”) and to induce CSX to permit Contractor on or about CSX’s property 
for the purposes of performing work in accordance with the Agreement dated_______________________, 201____, 
between [INSERT NAME OF AGENCY] and CSX, Contractor hereby agrees to abide by and perform all applicable terms of the 
Agreement, including, but not limited to Exhibits C and F to the Agreement, and Sections 3, 9 and 11 of the Agreement.

			   Contractor: ___________________________________________

				    By: __________________________________________
				    Name________________________________________
				    Title:_________________________________________
				    Date: ________________________________________

\\COR\130459.7

I-1
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THIS AGREEMENT, made as of _________, 20___, by and between CSX TRANSPORTATION, INC., a Virginia corporation, whose 
mailing address is 500 Water Street, Jacksonville, Florida 32202, hereinafter called “CSX,” and (***************), whose mailing address 
is (**********), (***********), hereinafter called “Licensee,” WITNESSETH:

WHEREAS, Licensee has submitted a written application to CSX requesting permission to enter CSX’s property located within 
the (*****) Division, (*****) Subdivision, at DOT#: (****) MP (****). (**Street**) in (**City**), (***) County, (**State**) (the “Property”), 
(description of scope of work), beginning (**) feet from the (****) and (***) right of way, (the “Project”).

WHEREAS, CSX is willing to grant to Licensee the limited right and permission to enter upon the Property for the limited purpose of 
performing the Project.

NOW THEREFORE, CSX hereby grants to Licensee the right and permission to enter upon the Property for the purpose of performing 
said Project, subject to the terms and conditions set forth below:

1. PROJECT: The Project shall be performed at the entire cost and expense of Licensee, in accordance with good and sound engineering 
practices, to the satisfaction of CSX’s Division Engineer or his or her duly authorized representative (“Division Engineer”) and in a 
manner to avoid accidents, damages, unnecessary delays to or interference with train traffic of CSX. Prior to entry, Licensee shall 
notify the Division Engineer’s representative and arrange for flagging protection in accordance to Sections 5 and 6 of this Agreement. 
Licensee shall not dig in the ballast line or within the tracks loading influence area, or otherwise disturb the track structure. Licensee 
and Licensee’s employees, agents, contractors and other representatives (collectively, “Agents”) shall maintain in their possession a 
copy of this Agreement at all times during their occupation of the Property.

2. INDEMNITY:
	� 2.1  Licensee hereby assumes risk of and agrees to indemnify, defend, protect and save CSX and CSX’s Affiliates harmless with 

respect to any and all attorneys’ fees, liability, claims, demands, payments, suits, actions, recoveries, penalties, costs, legal 
expenses, judgments, settlements, and damages of every nature, degree, and kind (including direct, indirect, consequential, 
incidental, and punitive damages) for:

		�  2.1.1  Personal injury, including, but not limited to bodily injury to or death of any person or persons whomsoever, including 
the agents, servants, Affiliates or employees of the parties;

		�  2.1.2  The loss or damage to any property whatsoever, including property owned or in the care, custody or control of the 
parties hereto or their respective Affiliates;

		�  2.1.3  Any environmental damage and any related remediation brought or recovered against CSX or any of its Affiliates; and

		�  2.1.4  Any and all other losses or damages; arising directly or indirectly from the presence of Licensee 
or its Agents on or about the Property, whether or not attributable in whole or part to the negligence, gross negligence, or 
intentional misconduct of CSX or its Affiliates.

	� 2.2	 The parties waive any and all right or opportunity to contest the enforceability of this Section and agree that, in the event this 
Section, or any part of this Section, is found unenforceable by the final, unappealable judgment of a court of competent jurisdiction, 
this Section shall be construed so as to be enforceable to the maximum extent permitted by applicable law. In the event that such 
court of competent jurisdiction finds that Florida statutory construction contract indemnity monetary limits apply to this Agreement 
with respect to Licensee’s indemnification of CSX and its Affiliates for liability caused in whole or in part by any act, omission or 
default by CSX or its Affiliates, the parties hereto agree that such limit shall be equal to the limits (exclusive of deductibles) of the 
applicable insurance required by Sections 3 and 4 of this Agreement. The parties acknowledge and agree that this monetary limit, 
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if required, bears a commercially reasonable relationship to this Agreement, in so far as, among other factors, the parties 
have taken into account the availability and cost of insurance and other risk transference devices, the scope of the Project, 
the risks associated with the Project, and the compensation and any other benefits exchanged between the parties in 
connection with this Agreement.

 
		�  2.2.1  Licensee shall comply with any federal, state, or local laws, statutes, codes, ordinances, rules, and regulations 

applicable to its presence or performance of any activity on the Property and agrees to indemnify, defend, and hold 
CSX and its Affiliates harmless with respect to any fines, penalties, liabilities, or other consequences for its failure to 
so comply.

		�  2.2.2  For the purpose of this Agreement, the term “Affiliates” includes all entities, directly or indirectly owned or 
controlled by, or under common control of a party or its respective officers, directors, employees and agents, and in 
the case of CSX, includes CSX Corporation, CSX and their Affiliates and their respective officers, directors, employees 
and agents.

		�  2.2.3  The provisions of this Section shall survive the termination or expiration of this Agreement.

3.	 GENERAL LIABILITY INSURANCE: Licensee shall procure and maintain, at its expense: (i) statutory Worker’s Compensation 
and Employers Liability Insurance with available limits of not less than $1,000,000.00, which insurance must contain a waiver 
of subrogation against CSX and its Affiliates; (ii) Commercial General Liability coverage (inclusive of contractual liability) 
with available limits of not less than $5,000,000.00 in combined single limits for bodily injury and property damage and 
covering the contractual liabilities assumed under this Agreement; (iii) business automobile liability insurance with available 
limits of not less than $1,000,000.00 combined single limit for bodily injury and/or property damage per occurrence; and (iv) 
such other insurance as CSX may reasonably require. Upon request, Licensee shall provide CSX with a copy of Licensee’s 
applicable insurance policies. A policy endorsement naming CSX as an additional insured and specifying such coverage 
shall be furnished to CSX prior to the execution of this Agreement, and the required coverage will be kept in force until all 
of Licensee’s obligations under this Agreement have been fully discharged and fulfilled, or until Licensee shall have been 
specifically released by a written instrument signed by an authorized officer of CSX. Licensee shall also provide CSX with 
a copy of the insurance policies. The insurance policies shall provide that the insurance carrier must give CSX notice at 
least thirty (30) days in advance of cancellation of coverage, of any change in coverage, or of cancellation of the policy. 
Notwithstanding any provisions of this Section, the liability assumed by Licensee shall not be limited to the required  
insurance coverage.

4.	 RAILROAD PROTECTIVE LIABILITY INSURANCE: Licensee agrees to purchase Railroad Protective Liability Insurance 
in accordance with CSX’s requirements (attached as Exhibit A and incorporated into this Agreement) for the benefit of 
CSX for Licensee’s operations under this Agreement. Licensee shall furnish an appropriate Insurance policy (and required 
endorsements), as the case may be, with the return of this executed Agreement.

5.	 PRIOR NOTIFICATION: Licensee or Licensee’s Agents shall notify CSX’s Roadmaster at least 10 days prior to requiring 
entry on the Property and shall abide by the instructions of the Division Engineer, or his or her authorized representative. The 
Roadmaster, (*****), can be contacted at: (*******), to schedule flagging services.

6.	 CLEARANCES: Neither Licensee nor Agents shall perform any Project or place or operate any equipment of Licensee or 
Agents at a distance closer than fifty (50) feet from the center of any track, without the prior approval of the Division Engineer. 
The Division Engineer may require protective services or such other services as deemed necessary or appropriate. Equipment 
shall be moved across CSX’s track(s) only at a public crossing unless prior arrangements have been made with the Division 
Engineer and a Private Crossing Agreement is fully executed and in place. Licensee and Agents shall take all precautions 
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necessary to avoid interference with or damage to CSX’s property and signal and communication facilities during their performance of 
the Project.

7.	 PROTECTIVE SERVICES: If protective services, such as flagging protection, are required by CSX, Licensee shall make arrangements 
with the Roadmaster to furnish such personnel, flagman or watchman, that in the Roadmaster’s opinion may be necessary to protect 
the facilities and traffic of CSX during the performance of the Project. Licensee shall pay for the cost of such services, including all 
applicable surcharges and additives. These services are estimated to be $______________, as supported by the attached estimate.

8.	 PAYMENT FOR PROTECTIVE SERVICES: Payment shall be made by Licensee in accordance with the following designated option:

	� (   ) Option 1: Licensee shall make an advance deposit of funds based on an estimate of the cost of protective or other services as 
determined by CSX. The cost for CSX’s services shall then be assessed by CSX against this advance deposit. Upon completion of 
the Project, any unused funding will be returned to Licensee. Notwithstanding the foregoing, in the event Licensee performs any 
Project work without permission or without protective services (such as flagging protection) as may be required by CSX, no portion 
of Licensee’s advance deposit will be refunded. If CSX’s costs exceed the advance deposit(s), a request will be made to Licensee 
for additional funds or an invoice will be issued to Licensee for final payment. Licensee shall remit payment to CSX within thirty (30) 
days of receipt of either a request for additional funds or an invoice.

	� (   ) Option 2: Licensee shall promptly reimburse CSX for the cost of protective or other services on an as-incurred basis, including 
all applicable surcharges, upon receipt of bill(s) therefor.

9.	 ENVIRONMENTAL: This Agreement does not include and expressly excludes the performance of any site investigation activities 
designed to determine environmental conditions on, about or beneath the Property. Precluded activities include performing soil 
borings for purposes other than geotechnical investigation, obtaining soil, sediment, groundwater and surface water samples, and 
conducting field or laboratory analyses of any soil, sediment, groundwater or surface water samples obtained from CSX property to 
identify chemical composition or environmental condition. If any type of environmental investigation is desired, a separate right of entry 
agreement issued through CSX’s Environmental Department must be secured.

10.	CLAIMS: Licensee shall, or shall require Agents, to promptly notify the Division Engineer of any loss, damage, injury or death arising 
out of or in connection with the Project.

11.	REMEDIATION: It is understood and agreed that, upon completion of the Project, the Property shall be left in a condition satisfactory 
to Division Engineer or his or her duly authorized representative.

12.	SAFETY:
		�  12.1 All personnel entering the Property must comply with CSX safety rules and requirements to include, without exception, 

the wearing of hard hats and approved safety shoes and safety glasses with side shields. Anyone not in compliance with 
these rules and regulations will be asked to leave the Property.

		�  12.2 Before performing any work authorized by this Agreement, Licensee, at its sole cost and expense, shall obtain all 
necessary permit(s) (including but not limited to zoning, building, construction, health, safety or environmental matters), 
letter(s) or certificate(s) of approval. Licensee expressly agrees and warrants that it shall conform and limit its activities to the 
terms of such permit(s), approval(s) and authorization(s), and shall comply with all applicable ordinances, rules, regulations, 
requirements and laws of any governmental authority (state, federal or local) having jurisdiction over Licensee’s activities, 
including the location, contact, excavation and protection regulations of the Occupational Safety and Health Act (OSHA)  
(29 CFR 1926.651(b), et al.), and State “One Call” -”Call Before You Dig” requirements.
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13.	TERM: This Right-of-Entry Agreement and the permission conferred and the license granted by it does not constitute a 
grant of permanent easement and shall terminate upon completion of the Project or at midnight,	 , whichever occurs 
first, unless extended in writing by CSX. In the event Licensee fails to comply with terms and provisions of this Agreement, 
Licensee agrees to pay and agrees that CSX shall be entitled to recover costs and expenses incurred by CSX, including legal 
fees and expenses, to enforce the terms of this Agreement.

14.	SEVERABILITY: The parties agree that if any part, term or provision of the Agreement is held to be illegal, unenforceable 
or in conflict with any applicable federal, state, or local law or regulation, such part, term or provision shall be severable, with 
the remainder of the Agreement remaining valid and enforceable. If any provision or any part of a provision of the Agreement 
shall be finally determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any applicable law, 
ordinance, rule or regulation, such determination shall not impair or otherwise affect the validity, legality, or enforceability 
of the remaining provision or parts of the provision of the Agreement, which shall remain in full force and effect as if the 
unenforceable provision or part were deleted.

15.	ENTIRE AGREEMENT: This Agreement embodies the entire understanding of the parties, may not be waived or modified 
except in a writing signed by authorized representatives of both parties, and supersedes all prior or contemporaneous written 
or oral understandings, agreements or negotiations regarding its subject matter.

16.	NOTICES: All notices, consents and approvals required or permitted by this agreement shall be in writing and shall be 
deemed delivered; upon personal delivery, upon the expiration of three (3) business days following mailing by U.S. first class 
mail, or upon the next business day following mailing by a nationally recognized overnight carrier, to the Licensee at the 
address above, and to Licensor at the address shown on Page 1, or at such other addresses as either party may designate by 
delivery of prior notice to the other party .
 
17.	TERMINATION: CSX shall have the right at any time and at its sole discretion to terminate this Agreement upon notice  
to Licensee.

18.	WAIVER: If either party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of 
the other party’s obligations hereunder, such failure shall not be construed as a permanent waiver of any rights or obligations 
in this Agreement.

19.	GOVERNING LAW; VENUE: This Agreement shall be governed by and construed under the laws of the State of Florida, 
without regard to the choice of law provisions thereof. Venue for any action arising from, or brought to enforce, this 
Agreement, shall vest exclusively in the state or federal courts located in Duval County, Florida, and the parties agree to 
submit to the personal jurisdiction of any state or federal court located in Duval County, Florida.

20.	NO ASSIGNMENT: Notwithstanding anything to the contrary contained in this Agreement, Licensee shall not permit Agents 
to enter the Property without first requiring Agents to agree in writing to comply with all of the terms of this Agreement. 
Notwithstanding the foregoing, Licensee shall continue to be responsible for insuring that Agents comply with all of the terms 
and conditions of this Agreement and shall indemnify and hold CSX harmless for any damages described in Section 2 above 
caused in whole or in part by such subcontractor. Assignment of this Agreement to any party other than Agents in accordance 
with this Section shall not be permitted except upon the prior written consent of CSX, which consent may be granted or 
withheld at CSX’s sole discretion. This Agreement shall be binding upon the parties and their respective successors  
and assigns.
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed as of the day and year first above written.

Witness for CSX Transportation:				    CSX TRANSPORTATION, INC.
_______________________________________		  By: _____________________________________	
								        Name:
								        Title:

Witness for: (	 )					     (	 ):
_______________________________________		  By: _____________________________________	

								        Print/Type Name: 
								        Print/Type Title:
								�        Who, by the execution hereof, affirms that he/she has the  

authority to do so and to bind the [*] to the terms and conditions  
of this Agreement.

 



78

ATTACHMENT “A”
INSURANCE REQUIREMENTS

I.	 Insurance Policies:

	� Agency and its Designee, if and to the extent that either is performing work on or about CSX’s property, shall procure and 
maintain the following insurance policies:

	� 1. Commercial General Liability coverage at their sole cost and expense with limits of not less than$5,000,000 in 
combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name CSX as 
an additional named insured. The policy shall include endorsement ISO CG 24 17 evidencing that coverage is provided 
for work within 50 feet of a railroad. If such endorsement is not included, railroad protective liability insurance must be 
provided as described in item 4 below.

	� 2. Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than$1,000,000, which 
insurance must contain a waiver of subrogation against CSX and its affiliates (if permitted by state law).

	� 3. Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for bodily injury 
and/or property damage per occurrence, and such policies shall name CSX as an additional named insured. The policy 
shall include endorsement ISO CA 20 70 evidencing that coverage is provided for work within 50 feet of a railroad. If such 
endorsement is not included, railroad protective liability insurance must be provided as described in item 4 below.

	� 4. Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury 
and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall satisfy the 
following additional requirements:

		�  a.  The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35.

		  b.  CSX Transportation must be the named insured on the Railroad Protective Insurance Policy.

		  c.  Name and Address of Contractor and Agency must appear on the Declarations page.

		  d.  Description of operations must appear on the Declarations page and must match the Project description.

		�  e.  Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form CG 00 
35 version 96 and later.

		  f. Authorized endorsements may include:
			   (i). Broad Form Nuclear Exclusion - IL 00 21
			   (ii) 30-day Advance Notice of Non-renewal or cancellation
			   (iii) Required State Cancellation Endorsement
			   (iv) Quick Reference or Index - CL/IL 240

Revised May 2023
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		  g. Authorized endorsements may not include:
		  (i) A Pollution Exclusion Endorsement except CG 28 31
		  (ii) A Punitive or Exemplary Damages Exclusion
		  (iii) A “Common Policy Conditions” Endorsement
		  (iv) Any endorsement that is not named in Section 4 (e) or (f) above.
		  (v) Policies that contain any type of deductible

	 5.  All insurance companies must be A. M. Best rated A- and Class VII or better.

	� 6.  The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or certificates  
of insurance.

	 7.  Such additional or different insurance as CSX may require.
 

II.	 Additional Terms

	� 1.  Contractor must submit the complete Railroad Protective Liability policy, Certificates of Insurance and all notices and 
correspondence regarding the insurance policies in an electronic format to:

		  Insurance Department  
		  CSX Transportation, Inc.  
		  500 Water Street, C-907  
		  Jacksonville, FL 32202

		  OR

		  insurancedocuments@csx.com

	� 2.  Neither Agency nor its Designee may begin work on or about CSX property until written approval of the required insurance has 
been received from CSX or CSX’s Insurance Compliance vendor, Ebix.
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RIGHT OF ENTRY AND INDEMNITY AGREEMENT  
FOR BRIDGE PAINTING (AESTHETIC)

This Agreement is made and effective as of _______________________________, by and between CSX TRANSPORTATION, INC., a 
Virginia corporation, with a mailing address of 500 Water Street, Jacksonville, Florida 32202, hereinafter called “CSX,” and the Name of 
Agency, a public corporation, under the laws of the State of State, with a mailing address of Street Address, PO Box, City State and ZIP, 
hereinafter called “AGENCY”.

WHEREAS, CSX controls and operates a right of way and bridge located within the ****** Division, ***** Subdivision, at DOT#: 
123456A MP XXX-123.45. Street Name in City, County County, State (“the Property”);

WHEREAS, AGENCY has submitted a written request to enter the Property and to clean and paint the facing of the bridge (the 
“Project”) as described in Exhibit A, attached and incorporated by reference; and

WHEREAS, CSX is willing to grant AGENCY the limited right and permission to enter upon the Property for the limited purpose of 
performing the Project;

NOW, THEREFORE, CSX hereby grants to AGENCY the right and permission to enter upon the Property for the purpose of performing 
the Project, subject to the terms and conditions set forth below:

	� 1.	 TERM AND SCOPE  
 
From the period starting from the date of execution of this Agreement, through the date that is one year from such date 
unless further extended by mutual agreement of the parties (the “Term”), AGENCY, through its employees, agents, contractors, 
subcontractors, and/or other representatives (each, a “Designee” and collectively, “Designees”), may, only once (meaning not on 
a repetitive basis) enter the Property and perform the Project (the “Work”). Notwithstanding the foregoing, provided that CSX shall 
first have approved the specifications therefore, as set forth in Section 2 hereof, AGENCY may also engage in periodic spot painting 
to remove graffiti (the “Spot Painting”).

	 2.	 PROJECT

		�  A. All plans, specifications, drawings and other documents necessary or appropriate to the design and performance of 
the Project, including but not limited to paint color and temporary attachment specifications (if any), shall be prepared, at 
AGENCY’s sole cost and expense, by AGENCY or its Designees. Such plans shall be submitted to CSX for review and approval 
of CSX at least thirty (30) days prior to starting the Work or Spot Painting. The specifications for Spot Painting must include the 
paint color (which must be compatible with the most recent paint applied), application method (e.g. spray, brush, etc.), and 
structure access/reach equipment type (e.g. ladders, man lifts, etc.). CSX may require paint removal prior to Spot Painting for 
safety reasons; if so, AGENCY must also submit a paint removal method (e.g. sand-blasting, chemical removal, etc.). No Work 
or Spot Painting may begin until CSX has approved the plans and specifications. By its review or approval of plans pursuant 
to this Agreement, CSX signifies only that such plans and performance of the Work and Spot Painting in accordance with such 
plans satisfy CSX’s requirements.

		�  B. Upon receipt of the specifications, CSX’s authorized representative will determine and inform AGENCY whether a flagman 
need be present and whether AGENCY need implement any special protective or safety measures. If a flagman is required, 
AGENCY shall notify CSX’s authorized representative and arrange for safety protection in accordance with this Agreement.
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		�  C.  The Work and Spot Painting shall be performed in accordance with good and sound practices, to the satisfaction 
of CSX’s authorized representative in a manner to avoid accidents, damages, unnecessary delays to or interference 
with the continuous and uninterrupted use of CSX tracks or other operations, including train, signal, telephone and 
communication services, or damage to CSX’s property, or to poles, wires, and other facilities of tenants on CSX’s 
property or right-of-way. Under no circumstances shall Work or Spot Painting affect the operations or safety of trains. 
If conditions arising from or in connection with the Project require that immediate and unusual provisions be made to 
protect train operation or CSX’s property, AGENCY shall make such provision.

		  D.  The Project shall be designed and the Work and Spot painting performed at no cost, expense or liability to CSX.

	 3.	 COMMENCEMENT OF WORK; AUTHORITY OF CSX REPRESENTATIVE

		  A.  AGENCY shall not commence any Work on CSX Property until AGENCY has:

			�   1. Notified CSX in writing of the date that it expects Work or Spot Painting to commence on the Project. 
Such notice must be received by CSX at least ten (10) business days in advance of the date AGENCY 
proposes to begin Work or Spot Painting on the Property. The notice must refer to this Agreement by date.

			�   2. Obtain authorization from CSX’s authorized representative to begin Work on CSX property, such 
authorization to include an outline of specific conditions with which AGENCY must comply.

			�   B. CSX retains the paramount right to regulate all activities affecting its property and operations. CSX’s 
authorized representative shall have final authority in all matters affecting the safe maintenance of 
CSX operations and CSX property, and his or her approval shall be obtained by AGENCY for methods 
of construction to avoid interference with CSX operations and CSX property and all other matters 
contemplated by the Agreement.

	 4.	 FLAGGING / INSPECTION SERVICE

		  A.  CSX has sole authority to determine the need for flagging required to protect its operations and property.

		�  B.  CSX shall have the right to assign an individual to the site of the Project to perform inspection service whenever, 
in the opinion of CSX’s authorized representative, such inspection may be necessary.

		�  C.  Any CSX expenses associated with flagging and inspection service shall be calculated, estimated, and reimbursed 
by AGENCY in the manner described in Section 10.

		�  D.  Should CSX’s authorized representative determine that flagging is necessary, AGENCY may attempt to coordinate 
the timing of the Work or Spot Painting with CSX’s authorized representative so that the Project may be performed 
during times that flagging is already ongoing at the Property.

	 5.	 SAFETY

		�  A.  CSX will provide AGENCY with a copy of its safety rules and requirements prior to the commencement of the Work 
or Spot Painting. Any AGENCY personnel or Designee entering the Property must comply with CSX’s safety rules and 
requirements. Anyone not in compliance with these rules and regulations will be asked to leave the Property.

Revised May 2023
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		�  B.  Before performing any Work authorized by this Agreement, AGENCY, at no expense to CSX, will obtain all necessary 
permit(s) (including, but not limited to, zoning, building, construction, health, safety or environmental matters), letter(s) or 
certificate(s) of approval. AGENCY expressly agrees and warrants that it shall conform and limit activities to the terms of such 
permit(s), approval(s) and authorization(s), and shall comply with all applicable ordinances, rules, regulations, requirements 
and laws of any governmental authority (state, federal or local) having jurisdiction over the activities in the Project, including 
applicable provisions of the Occupational Safety and Health Act (OSHA) (29 CFR 1926.651(b), et al.).

 
	 6.	 ACCESS LIMITATIONS; STORAGE OF MATERIALS

		�  A.  This Agreement does not give AGENCY the right to cross CSX property or tracks with vehicles, equipment or in any other 
matter other than at an existing and open public crossing. At no time will anyone performing the Work or Spot Painting  
be allowed beyond the bridge abutments on CSX’s property or be allowed on top of the bridge unless accompanied by  
CSX personnel.

		�  B.  AGENCY shall not store materials or equipment on CSX’s property or where they may potentially interfere with CSX’s 
operations, unless AGENCY has received prior written permission from CSX’s authorized representative.

	 7.	 ENVIRONMENTAL

		�  A.  This Agreement does not include and expressly excludes the performance of any site investigation activities designed to 
determine environmental conditions on, about or beneath the Property.

		�  B.  AGENCY shall comply with all federal, state and local environmental laws and regulations in its work at the Property and 
shall perform the Work or Spot Painting in an environmentally protective manner, and shall prevent releases and spills of 
any materials that could harm human health or the environment, including but not limited to, hydrocarbon products, anti-
freeze, spent mechanical draining, solvents, hazardous substances and hazardous wastes as defined in the Comprehensive 
Environmental Response, Compensation and Liability Act and the Resource Conservation and Recovery Act, respectively 
(“Environmental Substances”). AGENCY, at its expense, shall assume all responsibility for the investigation and cleanup of any 
release or discharge of any Environmental Substance at the Property that arises from the performance of any work, presence 
or other activity at the Property by AGENCY or its Designees. In addition to other liability terms contained in this Agreement, 
AGENCY agrees to indemnify, defend and hold harmless CSX and CSX’s Affiliates from and against all environmental costs and 
expenses, including without limitation, all environmental analysis and cleanup expenses, fines and claims, or penalties arising 
from any work, presence or activity of the AGENCY or its Designees at the Property.

	 8.	 REMEDIATION AND CLEAN-UP

	� AGENCY, upon completion of the Work or Spot Painting, shall (i) remove from the Property any equipment, surplus materials, or 
rubbish belonging to AGENCY or AGENCY’s Designee; and (ii) leave CSX Property to its original condition, satisfactory to CSX’s 
authorized representative.
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	 9.	 INSURANCE AND WAIVERS

	� AGENCY shall (i) acquire or require AGENCY’s Designee to purchase and maintain insurance in compliance with CSX’s 
insurance requirements attached to this Agreement as Exhibit B; (ii) require any individual not employed by AGENCY 
to execute the Waiver and Release Form attached hereto as Exhibit C; and (iii) require any Designee to execute the 
Acceptance by AGENCY Designee Form attached hereto as Exhibit D prior to entering CSX property and/ or commencing 
any Work or Spot Painting. Neither AGENCY nor AGENCY’s Designee shall commence the Work or Spot Painting until such 
insurance policy or policies and forms have been submitted to and approved by CSX’s Risk Management  Department.

	 10.	 CSX’S COSTS AND EXPENSES; REIMBURSEMENT PROCEDURES

		�  A.  Reimbursable Expenses. AGENCY shall reimburse CSX or shall cause AGENCY’s Designee to reimburse CSX  
for all costs and expenses incurred by CSX in connection with the Project, Work or Spot Painting (the  
“Reimbursable Expenses”).

		�  B.  Estimate. CSX has estimated the total Reimbursable Expenses as shown on Exhibit E (the “Estimate”, as 
amended or revised). In the event CSX anticipates that actual Reimbursable Expenses may exceed such Estimate, it 
shall provide AGENCY with the revised Estimate of the total Reimbursable Expenses.

		�  C.  Payment Terms. Upon execution and delivery of this Agreement by AGENCY, AGENCY will deposit with CSX a sum 
equal to the estimated Reimbursable Expenses, as shown by the Estimate. Following completion of the Project, CSX 
shall submit to AGENCY a final invoice that reconciles the total costs incurred by CSX against the total payments 
received from AGENCY. AGENCY shall pay to CSX the amount by which expenses exceed total payments as shown by 
the final invoice, within thirty (30) days following delivery of such invoice to AGENCY. In the event that the payments 
received by CSX from AGENCY exceed the estimated expenses, CSX shall remit such excess to AGENCY.

	 11.	 INDEMNIFICATION.

		�  A.  As a material inducement for entering into this Agreement, and without which CSX would not enter into the same, 
AGENCY covenants and agrees that to the extent permitted by law, AGENCY shall indemnify, defend, and hold CSX 
and its affiliates harmless from and against all claims, demands, payments, suits, actions, judgments, settlements, 
and damages of every nature, degree, and kind (including direct, indirect, consequential, incidental, and punitive 
damages), for any injury to or death to any person(s) (including, but not limited to the employees of CSX, its affiliates, 
AGENCY or its Designees), for the loss of or damage to any property whatsoever (including but not limited to property 
owned by or in the care, custody, or control of CSX, its affiliates, AGENCY or its Designees), arising or resulting from 
the performance of this Agreement by AGENCY or any other person performing any work or service on the AGENCY’s 
behalf on or about the Property. The foregoing indemnification obligation shall not be limited to the insurance 
coverage required by this Agreement, except to the extent required by law or otherwise expressly provided by  
this Agreement.

		�  B.  Compliance with Laws. AGENCY shall comply, and shall require its Designees to comply, with any federal, state, 
or local laws, statutes, codes, ordinances, rules, and regulations applicable to its construction and maintenance of 
the Project. AGENCY’s Designees shall indemnify, defend, and hold CSX and its affiliates harmless with respect to 
any fines, penalties, liabilities, or other consequences arising from breaches of this Section.

 

Revised May 2023
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		�  C.  “CSX Affiliates”. For the purpose of this Agreement, CSX’s affiliates include CSX Corporation and all entities, directly or 
indirectly, owned or controlled by or under common control of CSX or CSX Corporation and their respective officers, directors, 
employees and agents.

		  D.  Survival. The provisions of this Section shall survive the termination or expiration of this Agreement.

	 12.	 CLAIMS

	� AGENCY shall promptly notify the CSX’s authorized representative of any loss, damage, or injury arising out of or in connection with 
the Work or Spot Painting. AGENCY shall not create, permit or suffer any mechanic’s or materialmen’s liens of any kind or nature to 
be created or enforced against any property of CSX for any such Work or Spot Painting performed.

	 13.	 MAINTENANCE

		�  A.  By AGENCY. Upon completion of the Project, AGENCY, or its Designee, shall be solely responsible for maintaining the 
aesthetic appearance of the Project, including taking any actions deemed necessary by CSX, in its sole discretion, to address 
any damage or disfiguration due to vandalism or graffiti by Spot Painting, in accordance with Section 1. In the event AGENCY 
or its Designee fails to maintain the aesthetic appearance of the Project in a reasonable condition, as determined by CSX in 
its sole discretion, CSX, after due notice to AGENCY, may [(i) require AGENCY to remove or paint over the mural, (ii) at AGENCY 
Designee’s sole cost and expense arrange for the mural to be removed or painted over, or (iii)] take such action as it deems 
appropriate to restore the railroad bridge to a condition acceptable to CSX. For purposes of this Section, “due notice” shall 
mean thirty (30) days’ notice unless CSX, in its sole discretion, determines that an emergency condition exists, in which case, 
AGENCY or its Designee shall take immediate action.

		�  B.  By CSX. CSX shall not in any manner be restricted from (i) maintaining, repairing, replacing or renewing its tracks, all 
parts of the railroad bridge supports, signal and communication systems or any other rail facilities or its property as it deems 
appropriate or (ii) performing any actions required to reasonably support rail operations. Neither shall CSX in any manner be 
responsible for any damage or disfiguration caused to the Project due to such work, actions, or railroad operations, nor shall 
CSX be responsible for the aesthetic appearance of the mural or the area of the railroad bridge supports upon which the 
Project is painted, so long as AGENCY remains responsible for the maintenance of the Project.

		�  C.  Alterations. AGENCY shall not undertake any alteration, modification or expansion of the Project, without the prior approval 
of CSX, which may be withheld for any reason, and the execution of such agreements as CSX may require.

	 14.	 INDEPENDENT CONTRACTOR

	� The parties agree that neither AGENCY nor the AGENCY Designee shall be deemed either agents or independent contractors of 
CSX. Except as otherwise provided by this Agreement, CSX shall exercise no control whatsoever over the employment, discharge, 
compensation of, or services rendered by AGENCY or AGENCY’s Representative, or the construction practices, procedures, and 
professional judgment employed by AGENCY or AGENCY’s Representative to complete the Project. Notwithstanding the foregoing, 
this Section shall in no way affect the absolute authority of CSX to prohibit AGENCY or AGENCY’s Representative or anyone from 
entering CSX’s property, or to require the removal of any person from its property, if it determines, in its sole discretion, that such 
person is not acting in a safe manner or that actual or potential hazards in, on or about the Property exist.



86

	 15.	 INTERPRETATION

	� AGENCY and CSX each acknowledge that the terms, covenants, conditions, and provisions of this Agreement have been 
negotiated between and jointly authored by the parties hereto, and in consequence of this joint authorship, the parties 
agree that no term, covenant, condition or provision hereunder shall be construed more strictly against one party or the 
other hereto.

	 16.	 SEVERABILITY

	� The parties agree that if any part, term or provision of the Agreement is held to be illegal, unenforceable or in conflict 
with any applicable federal, state, or local law or regulation, such part, term or provision shall be severable, with the 
remainder of the Agreement remaining valid and enforceable. If any provision or any part of a provision of the Agreement 
shall be finally determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any applicable law, 
ordinance, rule or regulation, such determination shall not impair or otherwise affect the validity, legality, or enforceability 
of the remaining provision or parts of the provision of the Agreement, which shall remain in full force and effect as if the 
unenforceable provision or part were deleted.

	 17.	 ENTIRE AGREEMENT

	� This Agreement embodies the entire understanding of the parties, may not be waived or modified except in a writing 
signed by authorized representatives of all parties, and supersedes all prior or contemporaneous written or oral 
understandings, agreements or negotiations regarding its subject matter. No modification or alteration of the terms hereof 
shall be binding unless such modification or alteration is in writing and executed by the parties.

	� 18.	 NOTICES

	� All notices, consents and approvals required or permitted by this agreement shall be in writing and shall be deemed 
delivered; upon personal delivery, upon the expiration of three (3) business days following mailing by U.S. first class 
mail, or upon the next business day following mailing by a nationally recognized overnight carrier, to the parties at the 
addresses set forth below, or such other addresses as either party may designate by delivery of prior notice to the  
other party.

 

	 TO CSX:		  CSX Transportation, Inc.  
				    500 Water Street, J301  
				    Jacksonville, Florida 32202
				    Attention – Director Project Management, Public Projects

	 TO AGENCY:		  Name____________________________________________________
				    Title Agency_______________________________________________
				    Street Address City, State ZIP__________________________________

	

Revised May 2023
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	 19.	 TERMINATION

	 CSX and AGENCY shall have the right to terminate this Agreement upon notice for any reason.

	� Termination of this Agreement or Work on the Project, for any reason, shall not diminish or reduce AGENCY’s obligation to pay CSX 
for Reimbursable Expenses incurred in accordance with this Agreement. In the event of the termination of this Agreement or the 
Work for any reason, CSX’s only remaining obligation to AGENCY shall be to refund to AGENCY payments made to CSX in excess of 
Reimbursable Expenses in accordance with Section 10.

	 20.	 WAIVER

	� If any party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of the other party’s 
obligations hereunder, such failure shall in no way be construed as a permanent waiver of any rights or obligations in this 
Agreement, nor in any way to affect the validity of this Agreement or any part hereof or the right of either party to thereafter enforce 
each and every such provision and to exercise any such right or option. No waiver of any breach of this Agreement shall be held to 
be a waiver of any other or subsequent breach.

	 21.	 GOVERNING LAW; VENUE

	� This Agreement shall be governed by and construed under the laws of the State of Florida, without regard to the choice of law 
provisions thereof. Venue for any action arising from, or brought to enforce, this Agreement, shall vest exclusively in the state or 
federal courts located in Duval County, Florida, and the parties agree to submit to the personal jurisdiction of any state or federal 
court located in Duval County, Florida.

	 22.	 ASSIGNMENT

	� This Agreement shall be binding upon the parties hereto and upon all persons successor in interest to said parties. This Agreement 
shall not be assignable by AGENCY without the express written consent of CSX.

[SIGNATURE PAGE FOLLOWS]
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IN WITNESS WHEREOF, the parties have caused this Agreement to be executed as of the day and year first above written.

Agency						      CSX TRANSPORTATION, INC.
_______________________________		  ____________________________________
Name / Title

Date: __________________________		  Name: Dale W. Ophardt
							       Title: Assistant Vice President – Engineering
							       Date: _______________________________
 

APPROVED AS TO FORM AND LEGALITY:

_______________________________
AGENCY Attorney

Date: __________________________
 

Revised May 2023
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EXHIBIT A
PROJECT PLANS AND SPECIFICATIONS
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EXHIBIT B  
INSURANCE REQUIREMENTS

I.	 Insurance Policies:

Agency and Contractor, if and to the extent that either is performing work on or about CSX’s property, shall procure and 
maintain the following insurance policies:

	� 1.  Commercial General Liability coverage at their sole cost and expense with limits of not less than $5,000,000 in 
combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name CSX as 
an additional named insured. The policy shall include endorsement ISO CG 24 17 evidencing that coverage is provided 
for work within 50 feet of a railroad. If such endorsement is not included, railroad protective liability insurance must be 
provided as described in item 4 below.

	� 2.  Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than $1,000,000, which 
insurance must contain a waiver of subrogation against CSX and its affiliates (if permitted by state law).

	� 3.  Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for bodily 
injury and/or property damage per occurrence, and such policies shall name CSX as an additional named insured. The 
policy shall include endorsement ISO CA 20 70 evidencing that coverage is provided for work within 50 feet of a railroad. 
If such endorsement is not included, railroad protective liability insurance must be provided as described in item 4 below.

	� 4.  Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury 
and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall satisfy the 
following additional requirements:

		�  a.  The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35.

		  b.  CSX Transportation must be the named insured on the Railroad Protective Insurance Policy.

		  c.  Name and Address of Contractor and Agency must appear on the Declarations page.

		  d.  Description of operations must appear on the Declarations page and must match the Project description.

		�  e.  Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form  
CG 00 35 version 96 and later.

		  f.  Authorized endorsements may include:

			   (i). Broad Form Nuclear Exclusion - IL 00 21
			   (ii) 30-day Advance Notice of Non-renewal or cancellation
			   (iii) Required State Cancellation Endorsement
			   (iv) Quick Reference or Index - CL/IL 240

Revised May 2023
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		  g.  Authorized endorsements may not include:

			   (i) A Pollution Exclusion Endorsement except CG 28 31
			   (ii) A Punitive or Exemplary Damages Exclusion
			   (iii) A “Common Policy Conditions” Endorsement
			   (iv) Any endorsement that is not named in Section 4 (e) or (f) above.
			   (v) Policies that contain any type of deductible

	 5.  All insurance companies must be A. M. Best rated A- and Class VII or better.
 
	� 6.  The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or certificates  

of insurance.

	� 7.  Such additional or different insurance as CSX may require.

II.	 Additional Terms

	� 1.  Contractor must submit the original Railroad Protective Liability policy, Certificates of Insurance and all notices and 
correspondence regarding the insurance policies to:

		  Insurance Department  
		  CSX Transportation, Inc.  
		  500 Water Street, C-907  
		  Jacksonville, FL 32202

		  OR

		  insurancedocuments@csx.com

	� 2. Neither Agency nor Contractor may begin work on the Project until it has received CSX’s written approval of the required 
insurance.

 

mailto:?subject=
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EXHIBIT C 
WAIVER AND RELEASE FORM TEMPORARY LICENSE AGREEMENT

_________________________ shall indemnify and hold CSX Transportation, Inc. (“CSX”), the owner or holder in interest of 
the tract of real property known as the CSX Transportation right of way under the_____________________________, (the 
“Property”), harm- less from all claims, damages, demands, causes of action, suits, expenses (including attorney’s fees and 
costs), judgments and interest whatsoever arising from a project to clean up and paint the bridge supports on the Property.

		  Signature: ____________________________________________	

		  Date:________________________________________________ 	

Note: AGENCY must require any member, volunteer or other person not employed by AGENCY to execute this Waiver and 
Release Form, Exhibit C, prior to entering CSX property and/or commencing any work on the Project. A copy of all Waiver and 
Release Forms obtained from any member, volunteer or other person not employed by AGENCY must be sent to:

Julie Skinner 
CSX Insurance Analyst
500 Water Street, 14th Floor, Jacksonville, FL 32202
Phone: 904-366-3804

 

Revised May 2023
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EXHIBIT D
ACCEPTANCE BY AGENCY DESIGNEE
To and for the benefit of CSX Transportation, Inc. (“CSX”) and to induce CSX to permit the AGENCY Designee on or about CSX’s property 
for the purposes of performing Work or Spot Painting in accordance with the Agreement dated___________________201__, between 
AGENCY and CSX, AGENCY Designee hereby agrees to abide by and perform all applicable terms of the Agreement, including, but not 
limited to Exhibit B and Exhibit C to the Agreement, and Sections 2, 3, 7, 8, 11, and 13 of the Agreement. Any notices required to be 
given to AGENCY Designee shall be in writing and delivered to the person identified below.

AGENCY Designee

By: ___________________________________________
Print Name: ____________________________________
Title: _________________________________________
Date: _________________________________________

Notices shall be delivered to:  
[name and address]
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EXHIBIT E
ESTIMATE OF REIMBURSABLE  EXPENSES

Attached

Revised May 2023
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APPENDIX

CSX TRANSPORTATION

CSX SPECIAL PROVISIONS

Public Projects Group  
Jacksonville, FL
Date Issued: May 2023
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DEFINITIONS:

As used in these Special Provisions, all capitalized terms shall have the meanings ascribed to them by the Agreement, and the following 
terms shall have the meanings ascribed to them below:

“CSX” shall mean CSX Transportation, Inc., its successors and assigns.

“CSX Representative” shall mean the authorized representative of CSX Transportation, Inc.

“Agreement” shall mean the Agreement between CSX and Agency dated as of ______________, 20___ amended from time to time.

“Agency” shall mean the _________________, _________

“Agency Representative” shall mean the authorized representative of ___________________, ________

“Contractor” shall have the meaning ascribed to such term by the Agreement.

“Work” shall mean the Project as described in the Agreement.

I. AUTHORITY OF CSX ENGINEER

The CSX Representative shall have final authority in all matters affecting the safe maintenance of CSX operations and CSX property, 
and his or her approval shall be obtained by the Agency or its Contractor for methods of construction to avoid interference with CSX 
operations and CSX property and all other matters contemplated by the Agreement and these Special Provisions.

II.	 INTERFERENCE WITH CSX OPERATIONS

	� A.  Agency or its Contractor shall arrange and conduct its work so that there will be no interference with CSX operations, including, 
but not limited to: train, signal, telephone and telegraphic services, or damage to CSX’s property, or to poles, wires, and other 
facilities of tenants on CSX’s Property or right-of-way.  Agency or its Contractor shall store materials so as to prevent trespassers 
from causing damage to trains, or CSX Property. Whenever Work is likely to affect the operations or safety of trains, the method of 
doing such Work shall first be submitted to the CSX Representative for approval, but such approval shall not relieve Agency or its 
Contractor from liability in connection with such Work.

	� B.  If conditions arising from or in connection with the Project require that immediate and unusual provisions be made to protect 
train operation or CSX’s property, Agency or its Contractor shall make such provision. If the CSX Representative determines that 
such provision is insufficient, CSX may, at the expense of Agency or its Contractor, require or provide such provision as may be 
deemed necessary, or cause the Work to cease immediately.

	� C.  Should work activities be required within CSX property or right-of-way, the Contractor shall request CSX to locate any buried 
utilities or facilities (air lines, wells, etc.). A written request shall be delivered to the CSX Representative at least five (5) days in 
advance. The traditional “One Call” utility locate services are not responsible for locating any CSX undergrade utilities or facilities.

III.	 INSURANCE

The Contractor shall not be permitted to work on, or have potential to foul, CSX property or right-of-way until CSX has acknowledged 
written acceptance of the insurance coverages for the proposed project. See PAGE 16 - INSURANCE REQUIREMENTS.
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IV.	 NOTICE OF STARTING WORK 

Agency or its Contractor shall not commence any work on CSX Property or rights-of-way until it has complied with the 
following conditions:

	� A.  Notify CSX in writing of the date that it intends to commence Work on the Project. Such notice must be received by CSX 
at least ten (10) business days in advance of the date Agency or its Contractor proposes to begin Work on CSX property.  
The notice must refer to this Agreement by date. If flagging service is required, such notice shall be submitted at least 
thirty (30) business days in advance of the date scheduled to commence the Work.

	� B.  Obtain authorization, through the Notice to Proceed, from the CSX Representative to begin Work on CSX property.  Once 
authorization is given, Agency or Contractor shall provide a detailed schedule to include means and methods for review, 
comment and/or approval prior to commencement of work.  CSX will in turn provide direction regarding specific conditions 
with which it must comply. 

	� C.  Obtain from CSX the names, addresses and telephone numbers of CSX’s personnel who must receive notice  
under provisions in the Agreement. Where more than one individual is designated, the area of responsibility of each  
shall be specified.

V.	 WORK FOR THE BENEFIT OF THE CONTRACTOR

	� A.  No temporary or permanent changes to wire lines or other facilities (other than third party fiber optic cable transmission 
systems) on CSX property that are considered necessary to the Work are anticipated or shown on the Plans. If any such 
changes are, or become, necessary in the opinion of CSX or Agency, such changes will be covered by appropriate 
revisions to the Plans and by preparation of a force account estimate. Such force account estimate may be initiated 
by either CSX or Agency, but must be approved by both CSX and Agency. Agency or Contractor shall be responsible for 
arranging for the relocation of the third party fiber optic cable transmission systems, at no cost or expense to CSX.

	� B.  Should Agency or Contractor desire any changes in addition to the above, then it shall make separate arrangements 
with CSX for such changes to be accomplished at the Agency or Contractor’s expense.

VI.	 HAUL ACROSS RAILROAD

	� A.  If Agency or Contractor desires access across CSX property or tracks at other than an existing and open public road 
crossing in or incident to construction of the Project, the Agency or Contractor must first obtain the permission of CSX and 
shall execute a license agreement or right of entry satisfactory to CSX, wherein Agency or Contractor agrees to bear all 
costs and liabilities related to such access.

		�  1.  Temporary construction haul roads across CSX tracks will require a separate application and payment to CSX 
Property Services.  Agreement extensions require additional payment.  Actual cost is variable and project specific.  
Additional information can be found at this URL: https://www.csx.com/index.cfm/customers/value-added-services/
property-real-estate/permitting-utility-installations-and-rights-of-entry/.\\

	� B.  Agency and Contractor shall not cross CSX’s property and tracks with vehicles or equipment of any kind or character, 
except at such crossing or crossings as may be permitted pursuant to this section.

 

Revised May 2023
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VII.  COOPERATION AND DELAYS

	� A.  Agency or Contractor shall arrange a schedule with CSX for accomplishing stage construction involving work by CSX. In 
arranging its schedule, Agency or Contractor shall ascertain, from CSX, the lead time required for assembling crews and materials 
and shall make due allowance therefor.

	� B.  Agency or Contractor may not charge any costs or submit any claims against CSX for hindrance or delay caused by railroad 
traffic; work done by CSX or other delay incident to or necessary for safe maintenance of railroad traffic; or for any delays due to 
compliance with these Special Provisions.

	� C.  Agency and Contractor shall cooperate with others participating in the construction of the Project to the end that all work may 
be carried on to the best advantage.

	� D.  Agency and Contractor understand and agree that CSX does not assume any responsibility for work performed by others in 
connection with the Project. Agency and Contractor further understand and agree that they shall have no claim whatsoever against 
CSX for any inconvenience, delay or additional cost incurred by Agency or Contractor on account of operations by others.

VIII.  STORAGE OF MATERIALS AND EQUIPMENT

Agency and Contractor shall not store their materials or equipment on CSX’s property or where they may potentially interfere with 
CSX’s operations, unless Agency or Contractor has received CSX Representative’s prior written permission. Agency and Contractor 
understand and agree that CSX will not be liable for any damage to such materials and equipment from any cause and that CSX may 
move, or require Agency or Contractor to move, such material and equipment at Agency’s or Contractor’s sole expense.  To minimize 
the possibility of damage to the railroad tracks resulting from the unauthorized use of equipment, all grading or other construction 
equipment that is left parked near the tracks unattended by watchmen shall be immobilized to the extent feasible so that it cannot be 
moved by unauthorized persons.

IX.  CONSTRUCTION PROCEDURES

	 A. General

		  1.  Construction work on CSX property shall be subject to CSX’s inspection and approval.

		�  2.  Construction work on CSX property shall be in accord with CSX’s Construction Submission Criteria, latest edition and CSX’s 
written outline of specific conditions and with these Special Provisions.

		�  3.  Contractor shall observe the terms and rules of the CSX Safe Way manual, which Agency and Contractor shall be required 
to obtain from CSX, and in accord with any other instructions furnished by CSX or CSX’s Representative.  Failure to comply 
with the terms of the agreement and CSX rules can result in mandatory railroad worker protective training for the Agency,  
Contractor and its subcontractors.

	 B. Blasting

		�  1.  Agency or Contractor shall obtain CSX Representative’s and Agency Representative’s prior written approval for use of 
explosives on or adjacent to CSX property.  If permission for use of explosives is granted, Agency or Contractor must comply 
with the following:
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			�   a.  Blasting shall be done with light charges under the direct supervision of a responsible officer or 
employee of Agency or Contractor.

			�   b.  Electric detonating fuses shall not be used because of the possibility of premature explosions resulting 
from operation of two-way train radios.

			�   c.  No blasting shall be done without the presence of an authorized representative of CSX. At least thirty 
(30) days’ advance notice to CSX Representative is required to arrange for the presence of an authorized 
CSX representative and any flagging that CSX may require.

 
			�   d.  Agency or Contractor must have at the Project site adequate equipment, labor and materials, and allow 

sufficient time, to (i) clean up (at Agency’s expense) debris resulting from the blasting without any delay 
to trains; and (ii) correct (at Agency’s expense) any track misalignment or other damage to CSX’s property 
resulting from the blasting, as directed by CSX Representative, without delay to trains. If Agency’s or 
Contractor’s actions result in delay of any trains, including Amtrak passenger trains, Agency shall bear the 
entire cost thereof.

			   e.  Agency and Contractor shall not store explosives on CSX property.

		  2. CSX Representative will:

			�   a.  Determine the approximate location of trains and advise Agency or Contractor of the approximate 
amount of time available for the blasting operation and clean-up.

			�   b.  Have the authority to order discontinuance of blasting if, in his or her opinion, blasting is too hazardous 
or is not in accord with these Special Provisions.

X.	 ENVIRONMENTAL

	� A.  Should soil excavation within CSX property be anticipated and said soils cannot remain on CSX property during and 
after construction, then CSX Environmental must be contacted at least thirty (30) days in advance of the work in order to 
schedule sampling, classification and disposition of material.  Excavated material is prohibited from being removed from 
CSX property, or rights-of-way, without expressed written direction from CSX.  Should final disposition require disposal of 
excavated material, CSX shall have sole discretion of means and location of said disposal. The project sponsor or Agency 
will bear all costs associated with sampling, staging and subsequent disposal if deemed necessary.  Contractor will be 
required to obtain all disposal tickets / documentation and provide the information to the CSX Representative. CSX will not 
bear any costs associated with this work.

	� B.  Any waste materials generated by the Project, including but not limited to washing with cleaning solvents, blasting, 
scraping, brushing and painting operations, shall be the responsibility of the Agency or its Contractor and shall be 
contained, collected and properly disposed of by the Agency or its Contractor. Agency and its Contractor agree to fully 
comply with all federal, state, and local environmental laws, regulations, statutes and ordinances at all times.

Revised May 2023
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XI.	MAINTENANCE OF DITCHES ADJACENT TO CSX TRACKS

Agency or Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that may result from their 
operations. In addition, Agency or Contractor shall maintain all CSX property or right-of-way impacted by project operations including 
but not limited to; access or haul roads, staging areas, parking lots in a manner that provides CSX free and clear access to facilities, 
materials while providing acceptable driving surfaces free of drainage impacts or reduced CSX capacity. Agency or Contractor shall 
provide erosion control measures during construction and use methods that accord with applicable state standard specifications for 
road and bridge construction, including either (1) silt fence; (2) hay or straw barrier; (3) berm or temporary ditches; (4) sediment basin; 
(5) aggregate checks; and (6) channel lining.  All such maintenance and repair of damages due to Agency’s or Contractor’s operations 
shall be performed at Agency’s expense.

XII.	TRACK PROTECTION / INSPECTION SERVICE

	� A.  CSX has sole authority to determine the need for track protection required to protect its operations and property.  In general, 
track protection will be required whenever Agency or Contractor or their equipment are, or are likely to be, working within fifty (50) 
feet of live track or other track clearances specified by CSX, or over tracks.

	� B.  Agency shall reimburse CSX directly for all costs of track protection that is required on account of construction within CSX 
property shown in the Plans, or that is covered by an approved plan revision, supplemental agreement or change order.

	� C.  Agency or Contractor shall give a minimum of thirty (30) days’ advance notice to CSX Representative for anticipated need for 
track protection.  No work shall be undertaken until the flag person(s) is/are at the job site.  If it is necessary for CSX to advertise 
a flagging job for bid, it may take up to ninety (90) days to obtain this service and CSX shall not be liable for the cost of delays 
attributable to obtaining such service.

	� D.  CSX shall have the right to assign an individual to the site of the Project to perform inspection service whenever, in the opinion 
of CSX Representative, such inspection may be necessary. Agency shall reimburse CSX for the costs incurred by CSX for such 
inspection service. Inspection service shall not relieve Agency or Contractor from liability.

	� E.  CSX shall render invoices for, and Agency shall pay for, the actual pay rate of the flagpersons and inspectors used, plus standard 
additives, whether that amount is above or below the rate provided in the Estimate. If the rate of pay that is to be used for inspector 
or flagging service is changed before the work is started or during the progress of the work, whether by law or agreement between 
CSX and its employees, or if the tax rates on labor are changed, bills will be rendered by CSX and paid by Agency using the new 
rates. Agency and Contractor shall perform their operations that require track protection or inspection service in such a manner and 
sequence that the cost of such will be as economical as possible.

XIII.  UTILITY FACILITIES ON CSX PROPERTY

Agency shall arrange, upon approval from CSX, to have any utility facilities on or over CSX Property changed as may be necessary to 
provide clearances for the proposed trackage.
 
XIV.  CLEAN-UP

Agency or Contractor, upon completion of the Project, shall remove and dispose from CSX’s Property any temporary construction work, 
any temporary erosion control measures used to control drainage, all machinery, equipment, surplus materials, falsework, rubbish, or 
temporary buildings belonging to Agency or Contractor.  Agency or Contractor, upon completion of the Project, shall leave CSX Property 
in neat condition, satisfactory to the CSX Representative.
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XV. FAILURE TO COMPLY

If Agency or Contractor violate or fail to comply with any of the requirements of these Special Provisions, (a) CSX may require 
Agency and/or Contractor to vacate CSX Property; and (b) CSX may withhold monies due Agency and/or Contractor; (c) CSX 
may require Agency to withhold monies due Contractor; and (d) CSX may cure such failure and the Agency shall reimburse 
CSX for the cost of curing such failure.

Revised May 2023
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CSX Transportation (CSX) has minimum requirements for outside parties constructing, rehabilitating, or replacing bridges over 
CSX’s railroad tracks. These requirements are intended to provide safe and continuous passage of all train traffic during and after 
construction of bridges over its tracks. Part of these requirements is for the outside party to submit a detailed plan of the project  
as well as provide details of the construction methodology. This document provides information on the requirements by CSX for 
overhead bridges.

Plans and specifications for new or reconstructed bridges over CSX’s railroad tracks or right-of-way shall meet the  
following requirements:

I.	 GENERAL REQUIREMENTS:

	� A.  CSX’s valuation station and the distance from the nearest milepost at the intersection of the centerline of the track and the 
centerline of the bridge shall be shown on the General Plan.

	� B.  The existing and proposed minimum horizontal and vertical clearances shall be marked clearly on the General Plan  
and Elevation.

	� C.  At least one subsurface exploration boring for each substructure unit adjacent to the track shall be furnished to CSX’s during the 
design submittal. Borings shall provide enough information to design shoring and foundations.

	� D.  Prior to construction activities, all overhead bridge projects will require the procurement of the appropriate property rights from 
Real Estate and other construction agreement(s) with CSX Transportation.

	� E.  All lifting equipment and connection devices shall have capacity for 150% of the actual lifting load. The factor of safety provided 
by the manufacturer in the lifting capacity data shall not be considered in the 150% requirement. A licensed professional engineer, 
familiar with lifting and rigging, in the State where the construction work is proposed must sign and seal all plans and calculations 
related to critical lifting on the project.

II.	 CLEARANCES:

	� A.  Horizontal Clearance: Standard horizontal clearance from centerline of the track to the face of the pier or abutment shall 
typically be 25’-0” or greater, but never less than 18’-0”, measured perpendicular to the track. Provisions for future tracks, access 
roads, other CSX facilities, and drainage may require the minimum clearance be increased or use of multi-span structures. The toe 
of footings shall not be closer than 11’-0” from centerline of the track to provide adequate room for sheeting.

	� B.  Vertical Clearance: A standard vertical clearance of 23’-0” shall be provided, measured from top of high rail to lowest point of 
structure in the horizontal clearance area which extends 6’-0” either side of the centerline of track.

	� C.  Temporary Construction clearances to be used shall be subject to approval by CSX. Typically reductions in clearance for 
construction are not permitted.

	 D.  CSX shall be furnished as-built drawings showing actual clearances as constructed.
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III.	 CRASHWALLS:

AREMA Specifications, Chapter 8, Article 2.1.5 covers the requirements for crashwalls. Crashwalls are required when face of 
the pier is closer than 25’-0” from centerline of the track, measured perpendicular to the track, except as noted below.

Crashwalls shall meet the following requirements:

	� A.  Crashwalls for single column piers shall be minimum 2’-6” thick and shall extend a minimum of 6’-0” above the top 
of high rail for piers located between 18’-0” and 25’-0” from the centerline of the nearest track. The wall shall extend 
minimum 6’-0” beyond the column on each side in the direction parallel to the track.

	� B.  For multi-column piers, the columns shall be connected with a wall of the same thickness as the columns or 2’-6” 
whichever is greater. The wall shall extend a minimum of 2’-6” beyond the end of outside columns in a direction parallel 
to the track.

	� C.  Reinforcing steel to adequately anchor the crashwalls to the column and footing shall be provided. For piers of heavy 
construction, crashwalls may be omitted. Solid piers with a minimum thickness of 2’-6” and length of 20’-0”, single 
column piers of minimum 4’-0” X 12’-6” dimensions or any other solid pier sections with equivalent cross sections and 
minimum 2’-6” thickness are considered as heavy construction.

IV.	 DRAINAGE:

Drainage from the bridge shall be preferably collected with drain pipes and drained away from CSX’s right-of-way. When 
open scuppers are provided on the bridge, none shall be closer than 25’-0” of the centerline of nearest track. Flow from the 
scuppers shall be directed away from CSX’s drainage ditches.

Projects including stormwater systems shall be designed for a 100-year storm event as a minimum. If stormwater is drained 
on or to CSX’s right-of-way, calculations must be submitted to CSX to verify the 100-year storm event is properly handled. 
Improvements to the adjacent drainage systems may be required at project expense, to ensure the impacted system will meet 
the 100-year storm event minimum condition.

During and after completion of construction, the outside party or its contractor must clear CSX’s drainage ditches of all debris 
to the satisfaction of CSX’s construction engineering and inspection representative.

Revised May 2023
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V.	 PROTECTIVE FENCING:

All highway structures including controlled access highways shall have a protective barrier fence to extend at least 8’-0” from the top 
of the sidewalk or driving surface adjacent to the barrier wall. The fence may be placed on top of the barrier wall. The fence shall be 
capable of preventing pedestrians from dropping debris onto CSX’s right-of-way, and in particular, passing trains.

Openings in the fence hall not exceed 2” x 2”. Fencing should also include anti-climbshields or be of a configuration to minimize the 
likelihood of climbing on the outside of the protective fencing. A chain link fence option is shown below:

 
VI.	 STRUCTURE EXCAVATION AND SHORING:

Shoring protection shall be provided when excavating adjacent to an active track. Shoring will be provided in accordance with AREMA 
Manual for Railway Engineering Chapter 8 part 28, except as noted below.

Shoring will not be required if both the following conditions are satisfied:

	� 1.  Excavation does not encroach upon a 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie (live load 
influence zone).

	� 2.  Track is on level ground or in a cut section and on stable soil.

When the track is on an embankment, excavating the toe of the embankment without shoring may affect the stability of the 
embankment. Therefore, excavation of the embankment toe without shoring will not be permitted.

Preferred protection is the cofferdam type that completely encloses the excavation. Where dictated by conditions, partial cofferdams 
with open sides away from the track may be used. Cofferdams shall be constructed using steel sheet piling or steel soldier piles with 
timber lagging. Wales and struts shall be provided as needed. The following shall be considered when designing cofferdams:

	� a.  Shoring shall be designed to resist a vertical live load surcharge of 1,882 lbs. per square foot, in addition to active earth 
pressure. The surcharge shall be assumed to act on a continuous strip, 8’-6” wide. Lateral pressures due to surcharge shall be 
computed using the strip load formula shown in AREMA Manual for Railway Engineering, Chapter 8, Part 20.
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	� b.  Allowable stresses in materials shall be in accordance with AREMA Manual for Railway Engineering, Chapter 7, 8, and 15.

	 c.  A construction procedure for temporary shoring shall be shown on the drawing.

	 d.  Safety railing shall be installed when temporary shoring is within 15’-0” of the centerline of the track.

	 e.  A minimum distance of 10 feet from centerline of the track to face of nearest point of shoring shall be maintained.

The contractor shall submit the following drawings and calculations for CSX’s review and approval.

	� 1.  Three (3) sets of detailed drawings of the shoring systems showing sizes of all structural members, details of 
connections, and distances form centerline of track to face of shoring. Drawing shall show a section showing height of 
shoring and track elevation in relation to bottom of excavation.

	� 2.  One set of calculations of the shoring design.

	� The drawings and calculations shall be prepared by a Licensed Professional Engineer in the State where shoring is to be 
constructed and shall bear his seal and signature. Shoring plans shall be approved by CSX’s construction engineering and 
inspection representative.

	� 3.  For sheeting and shoring within 18’-0” of the centerline of the track, the live load influence zone, and in slopes, 
the contractor shall use sheet pile. No sheet pile in slopes or within 18’-0” of the centerline of track shall be removed. 
Sheet piles shall be cut off 3’-0” below the finished ground line. The remaining 3’-0” shall be backfilled and compacted 
immediately after cut off.

VII.	DEMOLITION OF EXISTING STRUCTURE:

The Contractor shall submit a detailed procedure for demolition of existing structures over or adjacent to CSX’s tracks 
or right-of-way. The procedure shall clearly indicate the capacity of cranes, location of cranes with respect to the tracks 
and calculated lifting loads (refer to Section I.E of this document). The demolition procedure must be approved by CSX’s 
construction engineering and inspection  representative.

CSX’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing structure or 
replacement of deck slab. As a minimum, both of the following methods shall be used:
 
	� A.  During demolition of the deck, a protection shield shall be erected from the underside of the bridge over the track area 

to catch falling debris. The protection shield shall be supported from girders or beams. The deck shall be removed by 
cutting it in sections and lifting each section out. The protection shield shall be designed, with supporting calculations,  
for a minimum of 50 pounds per square foot plus the weight of the equipment, debris, personnel, and other loads  
to be carried.

	 Large pieces of deck shall not be allowed to fall on the protection shield

	� B.  A ballast protection system consisting of geofabric or canvas shall be placed over the track structure to keep the 
ballast clean. The system shall extend along the track structure for a minimum of 25’-0” beyond the limits of the 
demolition work, or farther if required by CSX’s construction engineering and inspection representative.

Revised May 2023



109

	� C.  The Contractor shall submit detailed plans, with supporting calculations, of the protection shield and ballast protection systems 
for approval prior to the start of demolition.

	 D.  Blasting will not be permitted to demolish a structure over or within CSX’s right-of-way.

VIII. ERECTION PROCEDURE:

The Contractor shall submit a detailed procedure for erecting over or adjacent to CSX’s tracks or right-of-way. The procedure shall 
clearly indicate the capacity of cranes, location of cranes with respect to the tracks and calculated lifting loads (refer to Section. E of 
this document). The erection procedure must be approved by CSX’s construction engineering and inspection representative.

IX.	PILE INSTALLATION:

	� A.  For the installation of piles and sheeting for abutment foundations, pier foundations, retaining wall foundations, temporary and 
permanent shoring and other structures on or adjacent to CSX’s right-of-way, the contractor may be required to submit a detailed 
track monitoring program for CSX’s approval prior to performing any work near CSX’s right-of-way.

	� B.  The program shall specify the survey locations, the distance between the location points, and frequency of monitoring before, 
during, and after construction. CSX shall have the capability of modifying the survey locations and monitoring frequency as needed 
during the project.

	� C.  If any settlement is observed, CSX’s construction engineering and inspection representative shall be immediately notified. CSX, 
at its sole discretion, shall have the right to immediately require all contractor operations to be ceased, have the excavated area 
immediately backfilled and/or determine what corrective action is required. Any corrective action required by CSX or performed by 
CSX including the monitoring of corrective action of the contractor will be at project expense.

X.	 PEDESTRIAN OVERHEAD:

Pedestrian overhead bridges shall be governed by this document in its entirety with the following exceptions:

	� A.  Pedestrian overhead bridges shall span the entire width of CSX’s right-of-way. Intermediate piers or other supports will  
not be permitted.

	� B.  Pedestrian overhead bridges shall be completely enclosed with protective canopy or by other means to prevent users from 
dropping debris onto CSX’s right-of-way.
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INTRODUCTION

The AREMA Manual for Railway Engineering shall serve as the overarching authority for recommended practice in designing 
CSX railroad bridges.  The intent of this document is to provide criteria which supplements, modifies and/or supersedes the 
applicable sections of the AREMA Manual for designing undergrade railway bridges which are to be owned and/or operated on 
by CSX.  Additionally, these requirements help guide an outside party through the necessary procedures for interacting with 
CSX and delivering an acceptable structure that is constructible, inspectable, maintainable, long lasting, and reliable. 

I.	 DEFINITIONS

	 1.  Agency – The project sponsor (i.e., State DOT, Provincial MOT, Local Agencies, Private Developer, etc.)
	�  

2.  AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

	�  
3.  Construction Submission – The Agency or its representative shall submit a digital copy of the project plans, supporting 
calculations, and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and 
supporting calculations shall be signed and sealed by a Professional Engineer as defined below.

	  
	� 4.  Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 

debris or material from falling, impacting, or otherwise affecting CSX employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSX’s ability to access its property at all times.

	  
	 5.  Contractor – The Agency’s representative retained to perform the project work.
	  
	 6.  Engineer – CSX Engineering Representative or a GEC authorized to act on the behalf of CSX.
	�  

7.  Flagman – A qualified CSX employee with the sole responsibility to direct or restrict movement of trains, at or through 
a specific location, to provide protection for workers.

	  
	 8.  GEC – General Engineering Consultant who has been authorized to act on the behalf of CSX.
	�  

9.  Horizontal Clearance – Minimum distance measured perpendicularly from centerline of any track to the nearest 
obstruction at any elevation between TOR and the maximum vertical clearance of the track.

	�  
10. Professional Engineer – An engineer who is licensed in the Commonwealth, District, Province, or State in which 
the project is to occur. All plans, specifications, and supporting calculations shall be prepared under the direction of a 
Professional Engineer and shall bear their seal and signature.

	�  
11. Potential to Foul – Work having the possibility of impacting CSX property or operations; defined as one or more  
of the following: 

		  a.  Any activity where access onto CSX property is required.

		  b.  Any activity where work is being performed on CSX ROW.

		�  c.  Any excavation work adjacent to CSX tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, 
or where the active earth pressure zone extends within the CSX property limits.
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		�  d.  The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can encroach 
within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of the equipment 
during use, and may be a function of the equipment boom length. Note that hoisting equipment with the potential to foul must 
satisfy the 150% factor of safety requirement for lifting capacities.

		�  e.  Any work where the scatter of debris, or other materials has the potential to encroach within twenty five feet (25’-0”) of 
the nearest track centerline.

		�  f.  Any work where significant vibration forces may be induced upon the track structure or existing structures located under, 
over, or adjacent to the track structure.

		�  g.  Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or otherwise 
negatively impact railroad property, as determined by CSX.

 
	� 12.  ROW – Right of Way; refers to all CSX property and facilities, including all aerial and underground space within the  

property limits.
	  
	� 13.  Submission Review Period – a minimum of 30 days in advance of start of work. Up to 30 days will be required for the initial 

review response. Up to an additional 30 days may be required to review any/all subsequent submissions or resubmission.
	�  

14.  Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie.
	�  

15.  TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails. In superelevated track this refers to the higher of the two rails.

	�  
16.  Track Structure – All load bearing elements supporting train loads. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

	�  
17.  Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) either side of the  
track centerline.

II.	 GENERAL REQUIREMENTS

	� A.  Bridge shall be designed in accordance with the applicable specifications from the current edition of AREMA. Applicable sections 
may include, but are not limited to, the following:

		  Chapter 8 Concrete Structures and Foundations  
		  Chapter 9 Seismic Design for Railway Structures  
		  Chapter 15 Steel Structures
	  
	� B.  Design and construction shall be in accordance with the current edition of the CSX Design and Construction Standard 

Specifications.  The requirements in this document shall be supplemented by AREMA recommendations for fabrication and erection.
	  
	� C.  Items not covered by CSX Design and Construction Standard Specifications shall be governed by applicable highway 

specifications from the Commonwealth, District, Province, or State where the bridge is being constructed.
	��  

D.  Reference CSX Construction Submission Criteria for other construction considerations.
	��  

E.  Any proposed deviation(s) from the required design and construction specifications shall be submitted in writing to the  
CSX Public Projects Manager for review and approval by the CSX Chief Engineer - Design and Construction.
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III.	 BRIDGE LAYOUT

	� A.  The general plan drawing of the bridge shall show the railroad valuation stations at the front face of backwalls, and 
centerline of piers or bents, along the centerline of the bridge. Distance from front face of low milepost backwall to low 
milepost nearest the bridge shall also be shown. The following criteria will serve as a guide for labeling the bridge layout.

		�  1. Railroad bridges are laid out in direction of increasing milepost, increasing from left to right on plans.

		�  2. Plans should denote the railroad direction and the nearest significant terminal or junction leading away from either 
end of the bridge.

		�  3. Substructures are numbered starting with zero and increasing in the direction of increasing mileposts

		�  4. Superstructures are numbered starting with 1 and increasing in the direction of increasing mileposts.

		�  5. Floor systems of thru plate girder, through truss, and deck truss spans are numbered starting with 0 and 
increasing in the direction of increasing mileposts.

		�  6. Bridge components are numbered from left to right facing the direction of increasing milepost.

	� B.  Low mile post backwall GPS coordinates shall be detailed on plans, in degrees-minutes-seconds, or decimal format 
with precision to six decimal places.

	� C.  For bridges on curves, the girders, abutments and piers shall be located with reference to chords.

	� D.  Bridge shall be located to provide optimal railroad grade, profile, and alignment of structures and track.

IV.	 CLEARANCES

	� A.  Under Bridge Vehicular Clearances

		�  1. Undergrade structures shall be designed to ensure that the structure will be protected from oversized or 
unauthorized loads by providing sufficient vertical clearance and protective devices. Provide a minimum vertical 
clearance over the entire roadway width for all new or reconstructed structures as follows:

			�   i. 16’-6” for steel superstructure with 5 or more beams or 4 or more deck plate girders per track.

			�   iii. 17’-6” for steel through plate girders or less than 4 deck plate girders per track with bolted  
bottom flanges.

			�   iiii. 20’-0” for steel through plate girders or less than 4 deck plate girders per track with welded  
bottom flanges.

			�   iiv. Concrete superstructures shall not be permitted over the entire roadway width.

			�   iv. Vertical clearance must not be violated due to the deflection of the superstructure.

		�  2. Roadway profile and design roadway vehicle information shall be provided and considered in vertical  
clearance design.
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	� B.  Bridge Clearances

		�  1. Standard clearances on the bridge shall not be modified without written notice of approval by the CSX Chief Engineer – 
Design & Construction. Any proposed modification shall be furnished with detailed engineering justification for review.

		�  2. Commonwealth, District, Provincial, or State clearance laws must not be violated. Legal requirements must be upheld, 
unless written permission for waiver is provided by the appropriate regulatory authority.

		�  3. Adequate clearance and capacity shall be provided for a future track.

		�  4. Track centers shall not be closer than 15’-0”.

		�  5. Minimum horizontal clearance on the bridge shall be provided as shown below:

		�   
6. Standard clearances are for tangent track and increases must be provided to account for effects from curvature and 
superelevation as per CSX Standard Drawing 2604.
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V.	 DESIGN LOADS 

	 A.  Railroad bridges shall be designed for all loads specified in AREMA.
 
	� B.  Live loads for steel structures shall consider both the Cooper E-90 loading and the Alternate Live Load with full diesel 

impact; whichever produces the greater stress. Live loads for concrete structures shall consider Cooper E-90 loading with 
full diesel impact.

 
	� C.  All bridges shall be designed with non-composite interaction between superstructure and deck. Mechanical 

connections shall be provided as necessary to satisfy design load requirements.

	� D.  The weight of the minimum ballast depth one foot (1’-0”) plus an additional two feet (2’-0”) of ballast below the tie 
shall be included when computing the dead load of the structure.

VI.	 PLAN PREPARATION AND SUBMITTALS
 
	 A.  Preliminary Plans
		�  1.  An electronic copy of type, size and location (TS&L) plans shall be submitted to CSX for review and acceptance. 

The TS&L plan shall show plan view, elevation and typical cross section of the proposed structure. Railroad 
acceptance must be granted before proceeding with design.

		� 
		�  2.  Furnish cross sections showing the AREMA Clearance Envelope, topographic map with contours, and soil 

exploration data along with TS&L plans. Railroad acceptance must be granted before proceeding with design.
	
	� B.  CSX will assign a bridge designation when TS&L plans are reviewed. This bridge designation shall be shown  

on all drawings.

	 C.  Construction Work Plans
		�  1.  CSX may require construction work plans to be submitted, particularly when work is being performed in the 

proximity of an active track, with Potential to Foul.

		  2.  All construction work plans shall be submitted in accordance with the CSX Construction Submission Criteria.
 
	 D. Material Submissions
		�  1.  Structural steel shop drawings shall be provided for CSX review and acceptance, prior to ordering material. 

Welding procedures shall be submitted with the structural steel shop drawings.

		  2.  Concrete mix designs shall be submitted for CSX review and acceptance, prior to ordering material.
		
		  3.  3rd party testing reports shall be provided to CSX for review and acceptance in a timely manner.
		
		�  4.  All other materials shall be provided in accordance with the plans. All materials shall be reviewed and approved 

by the Agency or its representative. Proposed changes are subject to review and acceptance by CSX. Approved 
material submissions shall be furnished to CSX for confirmation and project documentation.
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	 E.  Final Plans
		�  1. Provide electronic set of final signed and sealed design plans and calculations for CSX acceptance. Final plans shall include 

a stress sheet with bending, shear, and axial design load stresses and capacities for all main members as well as Cooper E 
load ratings for both Normal and Maximum conditions at 60mph, 25mph, and 10mph.  

		   
		�  2. Submit special provisions or special specifications for CSX acceptance.

		�  3. Provide an electronic set of as-built plans to CSX upon completion of construction.  All Changes shall be noted and 
clearly called out on a redlined set of as-built plans. All pages shall be clearly marked “AS-BUILT”, and include the date of 
completion. AS-BUILT plans shall contain complete pile logs for all piles included in the final structure.

VII.	MATERIAL REQUIREMENTS
 
All materials shall be in accordance with CSX Design and Construction Standard Specifications, Division 7 – Structures.

VIII. CONSTRUCTION CONSIDERATIONS

	 A.  After construction contract is awarded, a copy of the contract shall be provided to CSX.
	
	 B.  Maintenance of railroad traffic
		�  1. It is essential that the construction be performed with minimum interference to rail traffic. Continuity of safe rail operations 

will be required for the duration of the project.

		�  2. The Agency’s Design Engineer should contact the Public Project Manager in the preliminary design stage to determine 
railroad operational requirements. The most effective method of maintaining traffic is to temporarily reroute traffic around 
the construction site using detour tracks. Detour tracks will be required where feasible. If detour tracks cannot be provided, 
the new superstructure shall be constructed adjacent to final location and rolled into place. Construction plans shall show 
complete details of temporary bridges and/or roll-in structure.

	
		�  3. A detailed construction procedure for maintaining traffic shall be shown on the plans. When construction requires total 

interruption of rail traffic, an estimate of the time required will be shown in the procedure. This interval must be within the 
approved time frame furnished by Public Project Manager.

	
		�  4. Prior to the start of construction, written approval from the Railroad for the construction procedure must be secured.
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IX. BRIDGE DECKS 

	 A.  Walkways and Parapets

		�  1.  Deck shall be a uniform ballast pan across all tracks and provide for a ballast walkway between all tracks and on 
the field side of the exterior tracks. Intermediate curbs shall not be permitted.

		�  2.  All exterior walkways shall utilize the uniform ballast pan and be equipped with a 72 inch tall parapet wall, 
measured from top surface of bridge deck.  Parapet walls should include two each six inch ducts to accommodate 
signal and utility needs.

	�
	� B.  Minimum ballast depth shall be one foot (1’-0”) measured from top of deck waterproofing to the bottom of tie, at the 

centerline of the low rail. This dimension shall be clearly labeled on cross section drawings.

	� C.  On bridges, timber crossties (7” x 9” x 8’6”) shall be used, spaced at 20” centers. Alternatively, concrete crossties may 
be used also at 20” centers or steel crossties may be used at 36” centers.

	 D.  Track material shall be subject to review by CSX or provided by CSX at project expense.

 	 E.  Steel Deck Plates

		�  1.  Steel deck plates shall be shop welded with a pair of 5/16 inch continuous fillet welds to each floor beam or 
deck girder. Deck units shall be shop assembled with multiple beams per unit, and areas to be field welded shall be 
masked and field painted after welding is complete.

		�  2.  The closing deck plate between adjacent deck units shall be fillet welded to the beams with continuous 5/16 
inch fillet welds at each beam. After deck plates are welded to the beam, fill space between deck plates at joint with 
material compatible with deck waterproofing membrane.

		�  3.  The minimum thickness of steel deck plates shall be as follows: 
 
		  Plate Thickness			   Maximum Clear Distance Between Beams
		  ½ inch				    1’-6”
		  5/8 inch				    2’-0”
		  ¾ inch				    2’-4”

		  4.  For multiple deck girders with steel deck plates

			�   i. Provide a welded field splice in the deck plate at, or near the centerline of bearing of the girders. Provide 
a closing deck plate from the abutments to this field splice that is normal to the girders and normal to the 
long direction of the main deck plates. This will avoid splicing deck plates over the back wall.

 
			�   ii. Outside girders shall be spaced such that deck plates will not overhang the flange of the outside girders 

by more than 2 inches and a concrete parapet wall shall be provided. The wall shall be securely anchored 
to the deck girder and have a minimum width of 12 inches, at the top.
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	 F.  Concrete Decks

		  1. Bridge deck shall have adequate anchorage to the bridge superstructure. Shear studs shall not be permitted.
 
		  2. The outside edge of the slab shall be not more than 1’-6” from the centerline of the outside (fascia) girder.
		   
		  3. Provide a drip edge on the outside edge, bottom face of the deck slab.
	
	 G.  Deck Drainage & Waterproofing

		�  1. Top surface of waterproofing protection shall have a minimum transverse slope of 1/8” per foot with a crown at centerline 
of the deck.

		   
		  2. Top surface of waterproofing protection shall have a minimum longitudinal slope of 0.5%.
		   
		�  3. Concrete decks shall be designed and constructed to provide the required slopes and to direct water to deck drains.

		  4. When the deck is level or slopes less than 0.5%, underlayment is to be used to provide required slopes.

		�  5. Deck drains shall be cast iron and downspouts shall be ductile iron. Deck drains shall have a grate or perforated cover. 
Downspouts shall be provided with cleanouts at each change in direction.

		  6. All bridge decks shall be waterproofed using membrane waterproofing.

		  7. All deck joints between spans shall be watertight.

		�  8. Waterproofing shall be applied to the entire surface of deck and bottom three feet (3’-0”) of inside faces of parapets or curb 
plates. Materials and construction to be in accordance with AREMA, Chapter 8.

 
X.	 SUPERSTRUCTURE

	 A.  All bridges shall be comprised of simple spans. Continuous spans are prohibited.

	� B.  Design shall provide accommodations for future maintenance. Jacking locations as well as jack sizing shall be specifically 
denoted and laid out in the bridge plans. Jacks shall be sized to accommodate full dead load including future ballast.

	 C.  Welded Plate Girders
		  1. A full penetration groove weld shall be used for flange to web connection.

		  2. No more than two flange section transitions will be permitted without special permission.

		  3. When a lateral bracing system is required, girder connections shall be bolted.

		  4. Jacking stiffeners are required at all end diaphragms. These locations must be specifically called out in the plans.

		  5. Bearing stiffeners shall be welded or milled to bear for both top and bottom flanges.

		  6. Inspection walkways shall be included between any girders which have depth of 5’-0” or more beneath the deck.
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	 D.  Through Plate Girders
		�  1. Through plate girder bridges are only permitted for double track bridges. The use of intermediate girders in double 

track applications will not be permitted.
		
		  2. All stringers shall frame into floorbeams.  
		� 
		�  3. End floorbeams shall be provided and connections shall be designed such that the bridge can be jacked up  

by placing jacks between the end floorbeams and pier or abutment. Jacking stiffeners shall be provided at points  
of jacking. 

		
		  4. Intermediate floorbeams shall frame into the girder web using double connection angles and high strength bolts.
		� 
		�  5. All Stringers shall have top and bottom flanges clipped at an angle not greater than 45 degrees to permit field 

removal and installation.
.
XI.	SUBSTRUCTURE

	� A.  Design shall provide accommodations for future maintenance. Jacking locations as well as jack sizing shall be 
specifically denoted and laid out in the bridge plans.

	 B.  Abutments and Wing Walls
		�  1. The minimum abutment width shall be sufficient to provide for 15’–0” track centers, and standard road  

bed section.

		�  2. Wing walls shall be designed to support 2 horizontal to 1 vertical embankment slope as well as a level approach 
to the bridge walkways. MSE and sheet pile walls are not permissible.

		� 
		�  3. Provide minimum clearance necessary between end of structural steel and face of backwalls to accommodate 

expansion, but not less than two inches at each end.
		
		�  4. Provide water stops at all construction joints. Water stops shall be a hollow bulb PVC 9” X 3/8” (Bulb ¾ inch  

inside diameter, 1½ inch outside diameter.) continuous across joint. 
		
		�  5. Two feet of porous backfill, measured horizontally, shall be provided full height below subballast, behind all 

abutments and wing walls.  
		
		�  6. Provide adequate drainage behind abutments and wing walls utilizing perforated pipe drains at the base of  

the abutments and wingwalls. When abutment geometry does not allow for perforated pipe drains, weep holes  
may be required.

		
		�  7. Non-perforated pipe shall be connected to the perforated pipe and drain away from the bridge with a  

1% minimum slope.

	 C.  Piers

 		  1. Width of pier shall be minimum four feet (4’-0”) width measured at the bearing seat.
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XII.	TRAIL CONSTRUCTION UNDER CSX BRIDGES

	 A. Plan Requirements

		  1.  Plans shall show all clearances between the proposed trail and the bridge structure. 

		�  2.  A canopy will be installed under the CSX bridge, the minimum clearance between the top of the canopy and the underside 
of the bridge shall be 5 feet.  The trail in the vicinity of the undergrade bridge must be able to be closed and the canopy 
removed as necessary to allow CSX access to inspect and maintain the bridge.  The trail must remain closed until the CSX 
work is completed and the canopy and fencing is restored.  CSX will not be responsible for any damage to the portions of the 
canopy and fencing that occur due to CSX inspection, maintenance, operations or other work.  

		�  3.  Provide the closure procedure for periods when the trail will require closure in the vicinity of the undergrade bridge due to 
CSX inspection, maintenance or other operations.  

		�  4.  Provide fencing along the trail in the vicinity of the undergrade bridge to prevent trespassing near the active CSX track 
area and facilities.  Gates must be provided to readily permit CSX access to the undergrade bridge areas from below the 
bridge.  CSX to provide lock.  

		�  5.  The canopy shall be adequately designed to sustain the impact of debris falling from the CSX bridge.  
Debris with potential to fall includes but is not limited to tie plates which are approximately 18” x 8” x 1-1/2” and  
weigh approximately 36.5 pounds. 

		  6.  Clearly show and label the CSX right of way lines on the plans. 

		  7.  A canopy shall extend at least 15 feet beyond the bridge fascias on either side of the bridge. 

		  8.  Provide details for signage to prevent trespassers from accessing the CSX right of way.   

	 B. Construction Submittals

		�  1.  During construction, CSX will review all submittals relating to the installation of the trail components in relation to the 
bridge structure.
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INTRODUCTION

The intent of this document is to guide outside agencies and their Contractors when performing work on, over, or with 
potential to impact CSX property (ROW). Work plans shall be submitted for review to the designated CSX Engineering 
Representative for all work which presents the potential to affect CSX property or operations; this document shall serve as a 
guide in preparing these work plans. All work shall be performed in a manner that does not adversely impact CSX
operations or safety; as such, the requirements of this document shall be strictly adhered to, in addition to all other applicable 
standards associated with the construction. Applicable standards include, but are not limited to, CSX Standards and Special 
Provisions, CSX Insurance Requirements, CSX Pipeline Occupancy Criteria, as well as the governing local, county, state and 
federal requirements. It shall be noted that this document and all other CSX standards are subject to change without notice, 
and future revisions will be made available at the CSX website: www.csx.com.

I.	 DEFINITIONS

	� 1.  Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

	� 2.  AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

	� 3.  Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting calculations, 
and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined below.

	� 4.   Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSX employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSX’s ability to access its property at all times.

	� 5.  Contractor – The Agency’s representative retained to perform the project work.

	� 6.  Engineer – CSX Engineering Representative or a GEC authorized to act on the behalf of CSX.

	� 7.  Flagman – A qualified CSX employee with the sole responsibility to direct or restrict movement of trains, at or through 
a specific location, to provide protection for workers.

	� 8.  GEC – General Engineering Consultant who has been authorized to act on the behalf of CSX.

	� 9.  Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at 
any elevation between TOR and the maximum vertical clearance of the track.

	� 10. Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All 
plans, specifications, and supporting calculations shall be prepared by the Licensed Professional Engineer and shall bear 
his/her seal and signature.

	� 11. Potential to Foul – Work having the possibility of impacting CSX property or operations; defined as one or more  
of the following:

		  a.  Any activity where access onto CSX property is required.
		

Revised May 2023



129

		  b.  Any activity where work is being performed on CSX ROW.
		� 
		�  c.  Any excavation work adjacent to CSX tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, or where 

the active earth pressure zone extends within the CSX property limits.
		� 
		�  d.  The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can encroach 

within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of the equipment 
during use, and may be a function of the equipment boom length. Note that hoisting equipment with the potential to foul must 
satisfy the 150% factor of safety requirement for lifting capacities.

		�   
e.  Any work where the scatter of debris, or other materials has the potential to encroach within twenty five feet (25’-0”) of 
the nearest track centerline.

		�   
f.  Any work where significant vibration forces may be induced upon the track structure or existing structures located under, 
over, or adjacent to the track structure.

		�   
g.  Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or otherwise 
negatively impact railroad property, as determined by CSX.

	� 12. ROW – Right of Way; Refers to CSX Right-of-Way as well as all CSX property and facilities. This includes all aerial space within 
the property limits, and any underground facilities.

	� 13. Submission Review Period - a minimum of thirty (30) days in advance of start of work. Up to thirty (30) days will be required  
for the initial review response. Up to an additional thirty (30) days may be required to review any/all subsequent submissions  
or resubmission.

	� 14. Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie.

	� 15. TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails.

	� 16. Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

	� 17. Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) of the track centerline, in 
either direction.

II.	 GENERAL SUBMISSION REQUIREMENTS

	� A.  A construction work plan is required to be submitted by the Agency or its Contractor, for review and acceptance, prior to 
accessing or performing any work with Potential to Foul.

	� B.  The Agency or its representative shall submit six (6) sets of plans, specifications, supporting calculations, and detailed means 
and methods procedures for the specific proposed work activity.
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	� C. Construction submissions shall include all information relevant to the work activity, and shall clearly and concisely 
explain the nature of the work, how it is being performed, and what measures are being taken to ensure that railroad 
property and operations are continuously maintained.

	� D. All construction plans shall include a map of the work site, depicting the CSX tracks, the CSX right of way, proposed 
means of access, proposed locations for equipment and material staging (dimensioned from nearest track centerline), as 
well as all other relevant project information. An elevation drawing may also be necessary in order to depict clearances or 
other components of the work.

	� E. Please note that CSX will not provide pricing to individual contractors involved in bidding projects. Bidding contractors 
shall request information from the agency and not CSX.

	� F. The Contractor shall install a geotextile fabric ballast protection system to prevent construction or demolition debris and 
fines from fouling ballast. The geotextile ballast protection system shall be installed and maintained by the Contractor to 
the satisfaction of the Engineer.

	� G. The Engineer shall be kept aware of the construction schedule. The Contractor shall provide timely communication  
to the Engineer when scheduling the work such that the Engineer may be present during the work. The Contractor’s 
schedule shall not dictate the work plan review schedule, and flagging shall not be scheduled prior to receipt of an 
accepted work plan.

 
	� H. At any time during construction activities, the Engineer may require revisions to the previously approved procedures 

to address weather, site conditions or other circumstances that may create a potential hazard to rail operations or CSX 
facilities. Such revisions may require immediate interruption or termination of ongoing activities until such time the issue 
is resolved to the Engineer’s satisfaction. CSX and its GEC shall not be responsible for any additional costs or time claims 
associated with such revisions.

	� I. Blasting will not be permitted to demolish a structure over or within CSX’s right-of-way. When blasting off of CSX 
property but with Potential to Foul, vibration monitoring, track settlement surveying, and/or other protective measures may 
be required as determined by the Engineer.

	 J. Blasting is not permitted adjacent to CSX right-of-way without written approval from the Chief Engineer, CSX.

	� K. Mechanical and chemical means of rock removal must be explored before blasting is considered. If written  
permission for the use of explosives is granted, the Agency or Contractor must submit a work plan satisfying the  
following requirements:

		�  1. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee of the 
Agency or Contractor. 

		�  2. Electronic detonating fuses shall not be used because of the possibility of premature explosions resulting from 
operation of two-way train radios. 

		�  3. No blasting shall be done without the presence of an authorized representative of CSX. Advance notice to the 
Engineer is required to arrange for the presence of an authorized CSX representative and any flagging that CSX  
may require.
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		�  4.  Agency or Contractor must have at the project site adequate equipment, labor and materials, and allow sufficient time, to 
clean up debris resulting from the blasting and correct any misalignment of tracks or other damage to CSX property resulting 
from the blasting. Any corrective measures required must be performed as directed by the Engineer at the Agency’s or 
Contractor’s expense without any delay to trains. If Agency’s or Contractor’s actions result in the delay of any trains including 
passenger trains, the Agency or Contractor shall bear the entire cost thereof. 

		  5.  The Agency or Contractor may not store explosives on CSX property. 

		�  6.  At any time during blasting activities, the Engineer may require revisions to the previously approved procedures to  
address weather, site conditions or other circumstances that may create a potential hazard to rail operations or CSX facilities. 
Such revisions may require immediate interruption or termination of ongoing activities until such time the issue is resolved  
to the Engineer’s satisfaction. CSX and its GEC shall not be responsible for any additional costs or time claims associated  
with such revisions.

III.	 HOISTING OPERATIONS

	 A. All proposed hoisting operations with Potential to Foul shall be submitted in accordance with the following:

		�  1.  A plan view drawing shall depict the work site, the CSX track(s), the proposed location(s) of the lifting equipment, as well  
as the proposed locations for picking, any intermediate staging, and setting the load(s). All locations shall be dimensioned 
from centerline of the nearest track. Crane locations shall also be dimensioned from a stationary point at the work site for 
field confirmation. 

		�  2.  Computations showing the anticipated weight of all picks. Computations shall be made based upon the field-verified 
plans of the existing structure. Pick weights shall account for the weight of concrete rubble or other materials attached to the 
component being removed; this includes the weight of subsequent rigging devices/components. Rigging components shall be 
sized for the subsequent pick weight. 

		�  3.  All lifting equipment, rigging devices, and other load bearing elements shall have a rated (safe lifting) capacity that is 
greater than or equal to 150% of the load it is carrying, as a factor of safety. Supporting calculations shall be furnished to 
verify the minimum capacity requirement is maintained for the duration of the hoisting operation. 

		�  4.  Dynamic hoisting operations are prohibited when carrying a load with the Potential to Foul. Cranes or other lifting 
equipment shall remain stationary during lifting. (i.e., no moving picks). 

		�  5.  For lifting equipment, the manufacturer’s capacity charts, including crane, counterweight, maximum boom angle, and 
boom nomenclature is to be submitted. 

		�  6. A schematic rigging diagram must be provided to clearly call out each rigging component from crane hook to the material 
being hoisted. Copies of catalog or information sheets shall be provided to verify rigging weights and capacities. 

		  7.  For built-up rigging devices, the contractor shall submit the following:

			   i. Details of the device, calling out material types, sizes, connections and other properties.

			�   ii. Load test certification documents and/or design computations bearing the seal and signature of a  
Professional Engineer. Load test shall be performed in the configuration of its intended use as part of the  
subject demolition procedure.
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			�   iii. Copies of the latest inspection reports of the rigging device. The device shall be inspected within one (1) 
calendar year of the proposed date for use. 

		�  8.  A detail shall be provided showing the crane outrigger setup, including dimensions from adjacent slopes or 
facilities. The detail shall indicate requirements for bearing surface preparation, including material requirements and 
compaction efforts. As a minimum, outriggers and/or tracks shall bear on mats, positioned on level material with 
adequate bearing capacity. 

		�  9.  A complete written narrative that describes the sequence of events, indicating the order of lifts and any 
repositioning or re-hitching of the crane(s).

IV.	 DEMOLITION PROCEDURE

	� A.  The Agency or its Contractor shall submit a detailed procedure for a controlled demolition of any structure on, over, or 
adjacent to the ROW. The controlled demolition procedure must be approved by the Engineer prior to beginning work on 
the project.

	 B.  Existing Condition of structure being demolished:

		  1.  The Contractor shall submit as-built plans for the structure(s) being demolished 
.
		�  2.  If as-built plans are unavailable, the Contractor shall perform an investigation of the structure, including any 

foundations, substructures, etc. The field measurements are to be made under the supervision of the Professional 
Engineer submitting the demolition procedure. Findings shall be submitted as part of the demolition means and 
methods submittal for review by the Engineer. 

		�  3.  Any proposed method for temporary stabilization of the structure during the demolition shall be based on the 
existing plans or investigative findings, and submitted as part of the demolition means and methods for review by 
the Engineer.

	� C.  Demolition work plans shall include a schematic plan depicting the proposed locations of the following, at various 
stages of the demolition:

		  1.  All cranes and equipment, calling out the operating radii. 

		  2.  All proposed access and staging locations with all dimensions referenced from the center line of the nearest track 
.
		  3.  Proposed locations for stockpiling material or locations for truck loading 
.
		�  4.  The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or 

buried utilities that could be affected, showing that the proposed lifts are clear of these obstructions. 

		�  5.  Note that no crane or equipment may be set on the CSX rails or track structure and no material may be dropped 
on CSX property.
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	 D.  Demolition submittal shall also include the following information:

		  1.  All hoisting details, as dictated by Section III of this document.
	
		�  2.  A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. The 

proposed time frames for all critical subtasks (i.e., torch/saw cutting various portions of the superstructure or substructure, 
dismantling splices, installing temporary bracing, etc.) shall be furnished so that the potential impact(s) to CSX operations 
may be assessed and eliminated or minimized. 

		�  3.  The names and experience of the key Contractor personnel involved in the operation shall be included in the Contractor’s 
means and methods submission. 

		�  4.  Design and supporting calculations shall be prepared, signed, and sealed by the Professional Engineer for items including 
the temporary support of components or intermediate stages shall be submitted for review. A guardrail will be required to be 
installed in a track in the proximity of temporary bents or shoring towers, when located within twelve feet (12’-0”) from the 
centerline of the track. The guardrail will be installed by CSX forces, at the expense of the Agency or its contractor.

	� E.  Girders or girder systems shall be stable at all times during demolition. Temporary bracing shall be provided at the piers, 
abutments, or other locations to resist overturning and/or buckling of the member(s). The agency shall submit a design and details 
of the proposed temporary bracing system, for review by the Engineer. Lateral wind forces for the temporary conditions shall be 
considered in accordance with AREMA, Chapter 8, Section 28.6.2. The minimum lateral wind pressure shall be fifteen pounds per 
square foot (15 psf).

	� F.  Existing, obsolete, bridge piers shall be removed to a minimum of three feet (3’-0”) below the finished grade, final ditch line 
invert, or as directed by the Engineer.

	� G.  A minimum quantity of twenty five (25) tons of CSX approved granite track ballast may be required to be furnished and 
stockpiled on site by the Contractor, or as directed by the Engineer.

	� H.  The use of acetylene gas is prohibited for use on or over CSX property. Torch cutting shall be performed utilizing other materials 
such as propane.

	� I.  CSX’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing structure or 
replacement of deck slab.

	 J.  Demolition Debris Shield

		  1.  On-track or ground-level debris shields (such as crane mats) are prohibited for use by CSX. 

		�  2.  Demolition Debris Shield shall be installed prior to the demolition of the bridge deck or other relevant portions of the 
structure. The demolition debris shield shall be erected from the underside of the bridge over the track area to catch all falling 
debris. The debris shield shall not be the primary means of debris containment.

			�   i.  The demolition debris shield design and supporting calculations, all signed/sealed by a Professional Engineer, 
shall be submitted for review and acceptance. 

			�   ii.  The demolition debris shield shall have a minimum design load of 50 pounds per square foot (50 psf) plus the 
weight of the equipment, debris, personnel, and all other loads.
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			�   iii.  The Contractor shall verify the maximum particle size and quantity of the demolition debris generated 
during the procedure does not exceed the shield design loads. Shield design shall account for loads 
induced by particle impact; however the demolition procedure shall be such that impact forces are 
minimized. The debris shield shall not be the primary means of debris containment.

			�   iv.  The Contractor shall include installation/removal means and methods for the demolition debris shield as 
part of the proposed Controlled Demolition procedure submission.

			�   v.  The demolition debris shield shall provide twenty three feet (23’-0”) minimum vertical clearance, or 
maintain the existing vertical clearance if the existing clearance is less than twenty three feet (23’-0”).

			�   vi.  Horizontal clearance to the centerline of the track should not be reduced unless approved by  
the Engineer.

			�   vii.  The Contractor shall clean the demolition debris shield daily or more frequently as dictated either by 
the approved design parameters or as directed by the Engineer.

	 K.  Vertical Demolition Debris Shield

		�  1. This type of shield may be required for substructure removals in close proximity to CSX track and other facilities, 
as determined by the Engineer.

		�  2. The Agency or its Contractor shall submit detailed plans with detailed calculations, prepared, signed, and sealed 
by a Professional Engineer, of the protection shield.

 
V.  ERECTION PROCEDURE

	� A.  The Agency or its Contractor shall submit a detailed procedure for erection of a structure with Potential to Foul. The 
erection procedure must be approved by the Engineer prior to beginning work on the project.

	 B.  Erection work plans shall include a schematic plan depicting the following, at all stages of the construction:

		  1.  All proposed locations of all cranes and equipment, calling out the operating radii. 

		�  2.  All proposed access and staging locations with all dimensions referenced from the center line of the nearest track.

		  3.  All proposed locations for stockpiling material or locations for truck loading. 

		�  4.  The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or 
buried utilities that could be affected, showing that the proposed lifts are clear of these obstructions.

	� C.  No crane or equipment may be set on the CSX rails or track structure and no material may be dropped on CSX property.

	� D.  For erection of a structure over the tracks, the following information shall be submitted for review and acceptance by 
the Engineer, at least thirty (30) days prior to erection:

		�  1.  As-built beam seat elevations – field surveyed upon completion of pier/abutment construction.

		  2.  Current Top of Rail (TOR) elevations – field measured at the time of as-built elevation collection.

		�  3.  Computations verifying the anticipated minimum vertical clearance in the final condition which accounts for all 
deflection and camber, based upon the current TOR and as-built beam seat elevations. The anticipated minimum 
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vertical clearance shall be greater than or equal to that which is indicated by the approved plans. Vertical clearance (see 
definitions) is measured from TOR to the lowest point on the overhead structure at any point within six feet (6’-0”) from 
centerline of the track. Calculations shall be signed and sealed by a Professional Engineer.

	� E.  Girders or girder systems shall be stable at all times during erection. No crane may unhook prior to stabilizing the beam or girder.

		��  1.  Lateral wind forces for the temporary conditions shall be considered in accordance with AREMA, Chapter 8, Section 28.6.2. 
The minimum lateral wind pressure shall be fifteen pounds per square foot (15 psf). 

		�  2.  Temporary bracing shall be provided at the piers, abutments, or other locations to resist overturning and/or buckling  
of the member(s). The agency shall submit a design and details of the proposed temporary bracing system, for review  
by the Engineer. 

		�  3.  Temporary bracing shall not be removed until sufficient lateral bracing or diaphragm members have been installed to 
establish a stable condition. Supporting calculations, furnished by the Professional Engineer, shall confirm the  
stable condition.

	 F.  Erection procedure submissions shall also include the following information:

		  1.  All hoisting details, as dictated by Section III of this document. 

		�  2.  A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. 
The proposed time frames for all critical subtasks (i.e., performing aerial splices, installing temporary bracing, installation 
of diaphragm members, etc.) shall be furnished so that the potential impact(s) to CSX operations may be assessed and 
eliminated or minimized. 

		�  3.  The names and experience of the key Contractor personnel involved in the operation shall be included in the Contractor’s 
means and methods submission. 

		�  4.  A guardrail will be required to be installed in a track in the proximity of temporary bents or shoring towers, when located 
within twelve feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSX forces, at the expense of the 
Agency or its Contractor. 

		�  5.  Design and supporting calculations prepared by the Professional Engineer for items including the temporary support of 
components or intermediate stages shall be submitted for review.

VI.	 TEMPORARY EXCAVATION AND SHORING

	� A.  The Agency or its Contractor shall submit a detailed design and procedure for the installation of a sheeting/shoring system 
adjacent to the tracks. Shoring protection shall be provided when excavating with Potential to Foul, or as otherwise determined by 
CSX. Shoring shall be provided in accordance with the AREMA, except as noted below.

	 B.  Shoring may not be required if all of the following conditions are satisfied:

		  1. The excavation does not encroach within the Theoretical Live Load Influence Zone. Please refer to Figure 1.

		  2. The track structure is situated on level ground, or in a cut section, and on stable soil. 

		�  3. The excavation does not adversely impact the stability of a CSX facility (i.e., signal bungalow, drainage facility, undergrade 
bridge, building, etc), or the stability of any structure on, over, or adjacent to CSX property with potential to foul.

		  4. Shoring is not required by any governing federal, state, local or other construction code.
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	� C. Shoring is required when excavating the toe of an embankment. Excavation of any embankment which supports an 
active CSX track structure without shoring will not be permitted.

	� D. Trench boxes are not an acceptable means of shoring. Trench boxes are prohibited for use on CSX property or within 
the Theoretical Railroad Live Load Influence Zone.

	� E. Shoring shall be a cofferdam-type, which completely encloses the excavation. However, where justified by site or work 
conditions, partial cofferdams with open sides away from the track may be permissible, as determined by the Engineer.

	� F. Cofferdams shall be constructed using interlocking steel sheet piles, or when approved by the Engineer, steel soldier 
piles with timber lagging. Wales and struts shall be included when dictated by the design.

	� G. The use of tiebacks can be permissible for temporary shoring systems, when conditions warrant. Tiebacks shall have 
a minimum clear cover of 6’-0”, measured from the bottom of the rail. Upon completion of the work, tiebacks shall be 
grouted, cut off, and remain in place.

	� H. All shoring systems on, or adjacent to CSX right-of-way, shall be equipped with railings or other fall protection, 
compliant with the governing federal, state or local requirements. Area around pits shall be graded to eliminate all 
potential tripping hazards.

	� I. Interlocking steel sheet piles shall be used for shoring systems qualifying one or more of the following conditions:
		  1.  Within 18’-0” of the nearest track centerline

		  2.  Within the live load influence zone

		  3.  Within slopes supporting the track structure

		  4.  As otherwise deemed necessary by the Engineer.

	� J. Sheet piles qualifying for one or more of the requirements listed in Section VI.I (above) of this document shall not be 
removed. Sheet piles shall be left in place and cut off a minimum of 3’-0” below the finished grade, the ditch line invert, or as 
otherwise directed by the Engineer. The ground shall be backfilled and compacted immediately after sheet pile is cut off.

	 K. The following design considerations shall be considered when preparing the shoring design package:

		�  1. Shoring shall be designed to resist a vertical live load surcharge of 1,880 lbs. per square foot, in addition to active 
earth pressure. The surcharge shall be assumed to act on a continuous strip, eight feet six inches (8’-6”) wide. 
Lateral pressures due to surcharge shall be computed using the strip load formula shown in AREMA Manual for 
Railway Engineering, Chapter 8, Part 20.

		  2. Allowable stresses in materials shall be in accordance with AREMA Chapter 7, 8, and 15.3.

		�  3. A minimum horizontal clearance of ten feet (10’-0”) from centerline of the track to face of nearest point of  
shoring shall be maintained, provided a twelve feet (12’-0”) roadbed is maintained with a temporary walkway  
and handrail system.
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		�  4. For temporary shoring systems with Potential to Foul, piles shall be plumb under full dead load. Maximum deflection at the 
top of wall, under full live load, shall be as follows:

			�   i. One-half (1/2) inch for walls within twelve feet (12’-0”) of track centerline (Measured from centerline of the 
nearest track to the nearest point of the supporting structure).

			   ii. One (1) inch for walls located greater than twelve feet (12’-0”) from track centerline

	� L. Shoring work plans shall be submitted in accordance with Section II of this document, as well as the following  
additional requirements:

		�  1. The work plan shall include detailed drawings of the shoring systems calling out the sizes of all structural members, details 
of all connections. Both plan and elevation drawings shall be provided, calling out dimensions from the face of shoring relative 
to the nearest track centerline. The elevation drawing shall also show the height of shoring, and track elevation in relation to 
bottom of excavation.

		  2. Full design calculations for the shoring system shall be furnished.

		  3. A procedure for cutting off the sheet pile, backfilling and restoring the embankment.
 
VII.	TRACK MONITORING

	� A. When work being performed has the potential to disrupt the track structure, a work plan must be submitted detailing a track 
monitoring program which will serve to monitor and detect both horizontal and vertical movement of the CSX track and roadbed.

	� B. The program shall specify the survey locations, the distance between the location points, and frequency of monitoring before, 
during, and after construction. CSX reserves to the right to modify the survey locations and monitoring frequency as necessary 
during the project.

	� C. The survey data shall be collected in accordance with the approved frequency and immediately furnished to the Engineer  
for analysis.

	� D. If any movement has occurred as determined by the Engineer, CSX will be immediately notified. CSX, at its sole discretion, shall 
have the right to immediately require all contractor operations to be ceased, have the excavated area immediately backfilled and/or 
determine what corrective action is required. Any corrective action required by CSX or performed by CSX including the monitoring 
of corrective action of the contractor will be at project expense.
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FIGURE 1: Theoretical Live Load Influence Zone
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INTRODUCTION

CSX owns its right-of-way for the primary purpose of operating a railroad. All drainage occupancies shall therefore be 
designed and constructed so that rail operations and facilities are not interfered with, interrupted, or endangered. In addition, 
the proposed facility shall be located to minimize encumbrance to the right-of-way so that the railroad will have unrestricted 
use of its property for current and future operations.  No drainage shall be directed towards CSX Right of Way.

The CSX Design & Construction Standard Specifications for Pipelines, last revised June 5, 2018 shall serve as the  
overarching authority for recommended practice in providing sufficient drainage and protective measures for projects on CSX 
property. The intent of this document is to provide criteria which supplements, modifies and/or supersedes the applicable 
sections of the AREMA Manual when designing a project which can affect drainage on or about the CSX ROW. Additionally, 
these requirements help guide an outside party through the necessary procedures for interacting with CSX and delivering an 
acceptable design.

I.	 DEFINITIONS

	 1.  Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

	� 2.  AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

	� 3.  Construction Submission – The Agency or its representative shall submit electronic plans and 1 hard copy, supporting 
calculations, and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and 
supporting calculations shall be signed/sealed by a Professional Engineer as defined below.

	� 4.  Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSX employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSX’s ability to access its property at all times.

	 5.  Contractor – The Agency’s representative retained to perform the project work.

	 6.  Engineer – CSX Engineering Representative or a GEC authorized to act on the behalf of CSX.

	� 7.  Flagman – A qualified CSX employee with the sole responsibility to direct or restrict movement of trains, at or through 
a specific location, to provide protection for workers.

	� 8.  GEC – General Engineering Consultant who has been authorized to act on the behalf of CSX. GECs perform preliminary 
engineering, construction inspection, and monitoring under the direction of the CSX Engineering personnel. GEC personnel 
also perform day-to-day administration of certain types of projects.

	� 9.  Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at 
any elevation between TOR and the maximum vertical clearance of the track.

	� 10. Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All 
plans, specifications, and supporting calculations shall be prepared by the Professional Engineer and shall bear his seal 
and signature.
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	� 11.  Potential to Encroach – Work having the possibility of impacting CSX property or operations; defined as one or more  
of the following:

		  a.  Any activity where access onto CSX property is required.

		  b.  Any activity where work is being performed on CSX ROW.
 
		�  c.  Any excavation work adjacent to CSX tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, or where 

the active earth pressure zone extends within the CSX property limits.
 
		�  d.  The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can encroach 

within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of the equipment 
during use, and may be a function of the equipment boom length. Note that hoisting equipment with the potential to foul must 
satisfy the 150% factor of safety requirement for lifting capacities.

		�  e.  Any work where the scatter of debris or other materials has the potential to encroach within twenty five feet (25’-0”) of the 
nearest track centerline.

		�  f.  Any work where significant vibration forces may be induced upon the track structure or existing structures located under, 
over, or adjacent to the track structure.

		�  g.  Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or otherwise 
negatively impact railroad property, as determined by CSX.

	� 12.  ROW – Right of Way; Refers to CSX Right-of-Way as well as all CSX property and facilities. This includes all aerial space within 
the property limits, and any underground facilities.

	� 13.  Submission Review Period - A minimum of 30 days will be required for the initial review response. Up to an additional 30 days 
may be required to review any/all subsequent submissions or resubmission.

	 14.  Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie.

	� 15.  TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails. Use the higher of the two rails when track is superelevated.

	� 16.  Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

	� 17.  Vertical Clearance – Distance measured from TOR to the lowest obstruction, within six feet (6’-0”) of the track centerline, in 
either direction.

II.	 CSX GENERAL DESIGN REQUIREMENTS

	� A.  Refer to CSX’s Design & Construction Standard Specifications for Pipeline Occupancies, last dated June 5, 2018, for the design 
requirements for all pipes and drainage structures under the railroad.
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	� B.  All pipes, ditches, and other structures carrying surface drainage on CSX property and/or under CSX track(s) shall be 
designed to carry the run-off from the 100-year, 24-hour design storm without ponding of water against the roadbed.

	 C.  Pipe(s) used to carry surface drainage on CSX’s right-of-way shall have a minimum diameter of 36 inches (36”).

	� D.  When calculating the capacity of existing or proposed drainage structures, under CSX’s track(s), the headwater 
calculation at the structure shall not be greater than one (1):

		  HW/D ≤ 1.

	� E.  Rate and quantity of storm water runoff from any proposed development shall not exceed the rate and quantity of 
runoff prior to development. This standard shall be maintained for all design storms up to the 100-year storm event.

	� F.  Pipes (casing or carrier) placed under CSX tracks shall not be less than 5.5 (5½’-0”) feet from base of rail to top of pipe 
at its shallowest point.

	� G.  Pipelines laid longitudinally on CSX’s right-of-way, 50 feet (50’-0”) or less from centerline of track shall be buried 
not less than 4 feet (4’-0”) from ground surface to top of pipe. Where the pipeline is laid more than 50 feet (50’-0”) from 
centerline of track, the minimum cover shall be at least 3 feet (3’-0”).

	� H.  Erosion prevention methods shall be used to protect railroad ditches and other drainage facilities during construction 
on and adjacent to CSX’s right-of-way.

 
	� I.  Permanent erosion and sediment pollution control facilities shall be designed for the 100-year storm. Provide 

calculations and details of any riprap outlet protection and channel linings as needed within CSX right-of-way.

	� J.  Pipes and culverts within the live load influence shall conform to current AREMA Recommendations and ASTM 
Specifications. All such structures shall be designed to carry Cooper’s E-80 loading with diesel impact. Refer to CSX’s 
Design & Construction Standard Specifications for Pipeline Occupancies approved material types and specifications.

	� K.  CSX right-of-way shall not be utilized for retention, detention or settling basins. Also, the railroad embankment must 
not be used as any part of a detention pond structure.

	 L.  Track roadbed fills shall not be used as dams or levees for retention of runoff.

	 M.  Temporary sediment basins/traps shall not be constructed against track roadbed fill.

	� N.  Formal approval of the proposed design, by the appropriate governmental agency having jurisdiction, shall be 
submitted to CSX for their review and acceptance.

	� O.  Pipes and culverts are not to be located within the limits of a turnout or nor closer than 45 feet (45’-0”) to any railroad 
bridge, building or any other important structure.

	� P.  When excavation for a pipeline or other structure will be within the theoretical railroad embankment line of an adjacent 
track, interlocking steel sheet piling will be required to protect the track(s). Trench Boxes are prohibited for use on CSX 
within the Theoretical Railroad Live Load Influence Zone. Please refer to the CSX Transportation, Construction Submission 
Criteria for further details regarding sheeting.
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	� Q.  Blasting is not permitted on or adjacent to CSX right-of-way without prior written approval from the  
Chief Engineer – Design & Construction.

	� R.  Crossing of tracks at grade by equipment and personnel is prohibited except by prior arrangement with and as directed by, CSX.

	� S.  Temporary Track Supports may be required when jacking, boring or tunneling method of installation is used, and depending 
upon the size and location of the drainage crossing. The Agency’s contractor shall furnish and supply the CSX approved track 
supports, with the installation and removal performed by CSX employees. The Agency shall reimburse CSX for all costs associated 
with the installation and removal of the track supports.

	� T.  Plans submitted to CSX for approval shall be prepared by a Professional Engineer and should indicate design, suitable 
topographic plan, and outline of total drainage area.

	� U.  If the drainage is to discharge into an existing drainage channel on CSX’s right-of-way and/or through a drainage structure 
under CSX’s track(s), the computations must include the hydraulic analysis of any existing ditch and/or structure.

	� V.  Extension of pipes, culverts and other drainage structures previously installed under CSX owned track shall be made with  
culvert or drainage structure having the same size, shape, and dimensions, as the existing pipe. In no case shall the existing 
drainage structure be extended so that the hydraulic capacity is decreased or obstructed. In some cases, it may be necessary to 
extend existing outlets with pipe or culvert of a larger size. Details of connections to mismatched culverts shall be submitted for 
CSX approval.

	� W.  Agency may be required to provide corrective measures to alleviate an existing drainage problem within CSX property which 
may be affected by the proposed development. It shall be the responsibility of the Agency to obtain all drainage easements and 
permits. CSX shall be indemnified and held harmless of any liability.

	� X.  Agency is to provide information on groundwater recharge if infiltration is proposed adjacent to CSX property. Soils testing and 
certification by a registered professional engineer shall be required.

	� Y.  Emergency spillways discharging onto CSX property are to be designed and constructed so that the basin berm is protected 
against erosion.

	 Z.  Energy dissipating devices are to be placed at all outlets discharging to CSX property.
 
	� AA. Concrete end walls shall be placed at outlets discharging to CSX property. All concrete outlet pipes on CSX property must be 

equipped with a trash rack.

	� BB. Under no conditions shall any person be allowed to modify, alter or change a previously approved storm water management 
(SWM) facility discharging to CSX property unless an approved alternate facility is approved by CSX.

	� CC. Design of the drainage system, including alterations of the existing drainage system on CSX right-of-way, is the responsibility 
of the Agency. Drainage shall not be diverted, directed toward CSX, or increased in quantity without prior approval and agreement 
with CSX.

	� DD. Supporting calculations must be provided for all proposed drainage and storm water management facilities that discharge onto 
or impact CSX property.
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	� EE. Occupancies shall be designed, and their construction shall be accomplished, so that adequate and uninterrupted 
drainage of CSX’s rights-of way is maintained.

	� FF.  If, in the course of construction, it may be necessary to block a ditch, pipe, or other drainage facility, temporary pipes, 
ditches, or other proposed drainage facilities shall be installed to maintain adequate drainage, as approved by CSX. Upon 
completion of the Project, the temporary facilities shall be removed and the permanent facilities restored.

	� GG. Temporary and permanent erosion control and sedimentation (E&S) devices must be provided to prevent the flow of 
sediment onto and adjacent to CSX property.

	� HH. The design shall take into account and provide upstream areas within the entire watershed in computing discharge, 
sizing of pipes, inlets, and other structures.

	 II. When applicable, Agency is to provide maintenance and operation of E&S/Storm water facilities.

III.	 PLANS

	 A. Plans shall include the following, but not limited to:

		  1. Existing property boundaries, easements, etc.

		  2. Existing drainage features and topography

		  3. Existing utility locations

		  4. Existing structures, tracks, roads, features, etc.

		  5. Existing topography including wetlands and all environmental features

		  6. Delineate & Dimension proposed property acquisition or property easements

		�  7. Dimension distances from all temporary and proposed E&S and storm water management facilities to CSX’s 
property line and/or easement

		�  8. Dimension distances from all temporary and proposed E&S and storm water management facilities to CSX’s tracks

		  9. Dimension all temporary and proposed encroachments within CSX’s property

		  10. Show existing contours

		  11. Provide TOR elevations

		  12. Provide proposed contours, site grading and drainage facilities

		  13. Provide proposed improvements, including easements and property lines and limit of disturbance

		�  14. Details for all temporary and proposed drainage structures, SWM and E&S Best Management  
Practices (BMP) devices
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		�  15.  Detail proposed E&S, SWM, drainage collection & conveyance systems (pipes, ditches, etc.)

			   i. Provide location, size, slope & type of pipe.

			   ii. Ditch cross sections

			   iii. Invert elevations

			   iv. Grate and rim elevations

		  16.  If applicable, identify the 100-year floodplain if project is within a specified flood zone.

		  17.  Provide E&S Plans in compliance with all State and Local requirements.

		�  18. Seal and signature of a Professional Engineer who is licensed in the Commonwealth, District, Province, or State in which 
the project is to occur.

IV.	 CALCULATIONS & REPORTS

	 A.  Design Calculations:

		  1.  Pre and post development Drainage Area Maps

			   i. Provide soils boundary lines & soil types

			   ii. Delineate drainage areas

			   iii. Time of Concentration (Tc) flow path

			   iv. Provide weighted CN and c-values (as applicable to design method)

		  2.  Pre-development 100-year runoff volume and flows for all facilities draining to or on CSX ROW

		  3.  Post-development 100-year runoff volume and flows for all facilities draining to or on to CSX ROW

			   i. Verify no increase in rate or quantity of runoff to CSX property from Pre-Development conditions

			�   ii. Provide hydraulic analysis (depth and velocity calculations) for all facilities draining to or on CSX ROW (existing 
and proposed) and verify sufficient capacity for proposed flow is provided.

		  4.  Design of proposed collection & conveyance systems (pipes, ditches, etc.)

			   i. CSX requires capacity for a 100-year, 24 hour storm

			   ii. CSX requires a minimum diameter of 36-inches for pipes within CSX ROW

		  5.  Provide all temporary and permanent E&S and SWM BMP calculations

		�  6.  Seal and signature of a Professional Engineer who is licensed in the Commonwealth, District, Province, or State in which 
the project is to occur.
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	� B.  Project narrative/summary describing proposed improvements, drainage design, SWM and E&S methodologies, site 
soil and geological conditions (if known), flooding characteristics (if applicable) and State and Local requirements used to 
produce designs.

	� C.  Recommended: Photographs of the site and adjacent CSX property, as well as discharge locations and drainage 
facilities on CSX property to receive runoff from the proposed development.

 
V.	 CONSTRUCTION SPECIFICATIONS

	� A.  Construction shall be in accordance to the CSX Design & Construction Standard Specifications for Pipeline 
Occupancies, last revised June 5, 2018 or latest revision, under the Construction Requirements section.

	� B.  All work on or near CSX property shall be conducted in accordance with CSX safety rules and regulations. Specifically 
all Agency’s employees and Contractors, while on CSX property, shall be required to wear a hard hart, safety glasses 
with side shields, 6” lace up boots with a distinct heel, shirts with sleeves, and long pants; additional personal protective 
equipment may be required based on certain operations. The Contractor and its employees shall comply with the CSX 
safety rules at all times while occupying CSX’s property. Operations will be subject to CSX inspection at any and all times. 
All personnel operating equipment must be qualified on it to perform task at hand.

	� C.  For the installation of temporary or permanent shoring systems, including but not limited to soldier piles and lagging, 
and interlocked steel sheeting on or adjacent to CSX’s right-of-way, the contractor may be required to submit a detailed 
track monitoring program for CSX’s approval prior to performing any work near CSX’s right-of-way. Please refer to CSX 
Transportation, Construction Submission Criteria for additional information.

	� D.  When water is known or expected to be encountered all plans and specifications must be submitted to the Engineer 
for approval before the process begins. Pumps of sufficient capacity to handle the flow shall be maintained at the site, 
provided the contractor has received approval from CSX to operate them. Pumps in operation shall be constantly attended 
on a 24-hour basis until, in the sole judgment of CSX, the operation can be safely halted. When dewatering, a process for 
monitoring for any settlement of track or structures must be in place.

	� E.  If any track movement has occurred as determined by the Engineer, CSX will be immediately notified. CSX, at its sole 
discretion, shall have the right to immediately require all contractor operations to be ceased, have the excavated area 
immediately backfilled and/or determine what corrective action is required. Any corrective action required by CSX or 
performed by CSX including the monitoring of corrective action of the contractor will be at project expense.

	� F.  Installation by the open cut method is not approved under CSX’s mainline tracks, tracks carrying heavy tonnage or 
tracks carrying passenger trains. Also, open cut shall not be used within the limits of a highway/railroad grade crossing or 
its approaches, 25 feet (25’-0”) either side of traveled way, where possible.
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Any CSX environmental costs associated with a public project shall be borne by the Agency.

�Public projects that generate soils from CSX property must adhere to CSX’s soil management policies.  CSX requires soils  
generated from its property to either be properly disposed in a CSX approved disposal facility or reused on CSX property. The 
management of soils generated from CSX property should be planned for and properly permitted (if applicable) prior to initiating  
any work on CSX property.  

	 • Soil Reuse:  CSX Environmental Department must review and approve reuse of soil on CSX property.  

	 • �Soil Disposal: If the soil cannot be reused on CSX property, it must be properly disposed at a CSX approved disposal facility.  
CSX prohibits any contractor from taking soils for off property reuse.  CSX Environmental Department will handle waste 
characterization and profiling into an approved disposal facility. CSX prohibits any environmental sampling on its property 
unless granted through a written Environmental Right of Entry or approved in writing by the CSX Environmental Department. For 
access or right-of-entry issues for outside parties (Right-of-Entry) on CSX property please see: https://www.csx.com/index.cfm/
customers/value-added-services/property-real-estate/. All analytical analyses must be completed at a CSX approved laboratory.

�If Agency has arrangements with a disposal facility not approved by CSX, Agency can request CSX to evaluate the disposal facility.  
Request to evaluate alternate disposal facilities should take place prior to work being initiated on CSX property. Contact the CSX 
Manager Environmental Programs at (904) 366-4174 for assistance.

	 • �If dewatering is planned for a public project, CSX Environmental Department must review and approve the dewatering plan 
prior to work being initiated on CSX property. CSX prohibits the discharge of water onto its property without prior approval.  CSX 
prohibits environmental sampling of groundwater or surface water unless granted through a written Environmental Right of Entry 
or approved in writing by the CSX Environmental Department. Contact the Manager Environmental Programs at (904) 359-4833 
for assistance.

All waste must be removed from the project site in a timely manner. It is the policy of CSX that all materials discarded by or on behalf 
of CSX will be managed in accordance with local, state and federal regulations as well as CSX’s best management practices and 
sustainability goals. To ensure that these goals are achieved, CSX has mechanisms in place to monitor waste management activities, 
capture the information necessary to ensure 100% compliance with local, state and federal requirements 100% of the time, and track 
progress in the CSX sustainability program. These mechanisms also allow CSX to complete reporting requirements to federal and state 
regulatory agencies and document CSX’s progress toward its sustainability goals. 

�Prior to disposal, recycling, or reuse, a CSX authorization number for transportation and disposal of all waste types (i.e. – hazardous, 
non-hazardous, special, etc.) must be obtained from the CSX Manager Environmental Programs and included on the disposal manifest 
or Bill of Lading (BOL). Promptly forward completed hazardous waste, non-hazardous waste, special waste manifests, BOLs, analytical, 
and profiles to the CSX Project Manager with copies to CSX’s Manager Environmental Programs to wastedisposal@csx.com.

Containment system, clean up and disposal of all paint and other material removed from a bridge: The clean-up and disposal of 
material from the surface preparation for painting and the actual painting must comply with all appropriate regulations and CSX’s 
policies and procedures. The materials removed during the surface preparation must not impact the surrounding area including ground, 
water, or air impacts. Materials must not be stored on CSX property. 

�A list of the CSX approved laboratories and disposal/recycling facilities can be obtained from the Manager Environmental Programs  
at wastedisposal@csx.com.

https://www.csx.com/index.cfm/customers/value-added-services/property-real-estate/
https://www.csx.com/index.cfm/customers/value-added-services/property-real-estate/
mailto:wastedisposal%40csx.com?subject=
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OVERVIEW

	 A.  Plan Requirements
		  1.  Plans shall show all clearances between the proposed trail and the bridge structure.
		� 
		�  2.  A canopy will be installed under the CSX bridge, the minimum clearance between the top of the canopy and the underside 

of the bridge shall be 5 feet (5’-0”). The trail in the vicinity of the undergrade bridge must be able to be closed and the canopy 
removed as necessary to allow CSX access to inspect and maintain the bridge. The trail must remain closed until the CSX 
work is completed and the canopy and fencing is restored. CSX will not be responsible for any damage to the portions of the 
canopy and fencing that occur due to CSX inspection, maintenance, operations or other work. 

		�  3.  Provide the closure procedure for periods when the trail will require closure in the vicinity of the undergrade bridge due to 
CSX inspection, maintenance or other operations. 

		�  4.  Provide fencing along the trail in the vicinity of the undergrade bridge to prevent trespassing near the active CSX track 
area and facilities. Gates must be provided to readily permit CSX access to the undergrade bridge areas from below the 
bridge. CSX to provide lock. 

		�  5.  The canopy shall be adequately designed to sustain the impact of debris falling from the CSX bridge. Debris with  
potential to fall includes but is not limited to tie plates which are approximately 18” x 8” x 1-1/2” and weigh approximately 
36.5 pounds. 

		  6.  Please clearly show and label the CSX right of way lines on the plans. 

		  7.  A canopy shall extend at least 15 feet (15’-0”) beyond the bridge fascias on either side of the bridge. 

		  8.  Provide details for signage to prevent trespassers from accessing the CSX right of way.

	 B.  Construction Submittals

		�  1.  During construction, CSX will review all submittals relating to the installation of the trail components in relation to the 
bridge structure.




